RESOLUTION NO. 2019-128

A RESOLUTION OF RADNOR TOWNSHIP, DELAWARE COUNTY, PENNSYLVANIA, AUTHORIZING THE PAYMENT OF CHANGE ORDERS 1, 2, 3 & 4 FOR THE SKUNK HOLLOW SANITARY SEWER TRUNK LINE REPLACEMENT PROJECT (CONTRACT # B-19-008), TO MAYFIELD SITE CONTRACTORS, INC., IN THE AMOUNT OF \$52,633.63

WHEREAS, Radnor Township has incurred change orders to the original contract price due to unforeseen conditions, as part of the Skunk Hollow Sanitary Sewer Trunk Line Replacement project

WHEREAS, the tabulation of the Change Orders 1 - 4 is as follows:

| Skunk Hollow Sanitary Sewer Trunk Line Replacement Project Change Orders | | |
|--|---|-------------|
| CO# | Description/Explanation | Cost |
| 1 | Location of Verizon duct bank & determination of impact on the start of construction | \$4,720.56 |
| 2 | Removal of two dead trees | 7,764.75 |
| 3 | Installation of an additional manhole near Little Darby Creek and connection to the sewer replacement for an existing lateral serving the Ardrossan development | 20,808.10 |
| 4 | Installation of an additional manhole near Saw Mill Road and connection to the sewer replacement for an existing lateral serving a residence | 19,340.22 |
| TOTAL | | \$52,633.63 |

NOW, THEREFORE, be it *RESOLVED* by the Board of Commissioners of Radnor Township does hereby Authorize the payments of Change Orders 1 - 4 for the Skunk Hollow Sanitary Sewer Trunk Line Replacement Project, to Mayfield Site Contractors, Inc., in the amount of \$52,633.63.

SO RESOLVED this 9th day of December, A.D., 2019.

RADNOR TOWNSHIP

Name: Lisa Borowski

Title: President

ATTEST:

Robert A. Zienkowski Manager/Secretary