

RESOLUTION NO. 2022-150

A RESOLUTION OF RADNOR TOWNSHIP,
DELAWARE COUNTY, PENNSYLVANIA,
AUTHORIZING THE PAYMENT OF CHANGE ORDER #1 FOR AN ADDITIONAL
SIDEWALK, SAWCUTTING AT CURB AND ALTERNATIVE FENCE LOCATION TO
MARINO CORPORATION FOR THE
EAST LANCASTER PEDESTRIAN IMPROVEMENT PROJECT –
BARLEY CONE LANE TO GARRETT AVENUE (CONTRACT #B-22-006) IN THE
AMOUNT OF \$14,404.40 TO BE FUNDED FROM THE
PROCEEDS OF THE 2019 GENERAL OBLIGATION BOND

WHEREAS, Radnor Township approved construction of the East Lancaster Pedestrian Improvement Project and awarded the contract to Marino Corporation;

WHEREAS, during construction, additional improvements or other modifications, designated as Change Order #1, were identified and determined to be acceptable;


WHEREAS, these changes include additional sidewalk, sawcutting at the curb and installation of a fence at an alternate location; and

WHEREAS, the changes were discussed fully with Marino Corporation and changes to the plans documented.

NOW, THEREFORE, be it *RESOLVED* by the Board of Commissioners of Radnor Township does hereby Authorize the Payment of Change Order #1 for an Additional Sidewalk, Sawcutting at Curb and Alternative Fence Location to Marino Corporation for the East Lancaster Pedestrian Improvement Project – Barley Cone Lane to Garrett Avenue (Contract #B-22-006) in the Amount of \$14,404.40 to be Funded from the Proceeds of the 2019 General Obligation Bond.

SO RESOLVED this 28th day of November, A.D., 2022.

RADNOR TOWNSHIP

By: 
Name: Moira Mulrone
Title: President

ATTEST:


William M. White
Manager/Secretary