

RESOLUTION NO. 2022-153

A RESOLUTION OF RADNOR TOWNSHIP,
DELAWARE COUNTY, PENNSYLVANIA,
AUTHORIZING THE PAYMENT OF CHANGE ORDER #3 TO
N. ABBONIZIO CONTRACTORS, INC. FOR MODIFICATIONS ASSOCIATED WITH
FIELD DIRECTIVES, THE REMOVAL OF A FUEL TANK, ADJUSTMENTS TO RISERS
IN THE BASIN AND THE REMOVAL OF ASBESTOS PIPE FOR THE
SOUTH WAYNE MUNICIPAL PARKING LOT FLOOD REDUCTION PROJECT
(CONTRACT #B-22-002), IN THE AMOUNT OF \$83,475.58 TO BE FUNDED FROM THE
STORMWATER FUND AND
AN EXTENSION OF THE CONTRACT COMPLETION DATE TO MAY 31, 2023

WHEREAS, N. Abbonizio Contractors continues work on the South Wayne Flood Reduction Project;

WHEREAS, During construction, additional infrastructure and other items have been located which required further modifications to the project;


WHEREAS, N. Abbonizio Contractors has submitted an acceptable proposal as Change Order #3 for the needed modifications; and

WHEREAS, It is understood that N. Abbonizio Contractors will require additional time to complete the modifications and other tasks otherwise delayed.


NOW, THEREFORE, be it *RESOLVED* by the Board of Commissioners of Radnor Township does hereby Authorize the Payment of Change Order #3 to N. Abbonizio Contractors, Inc. for Modifications Associated with Field Directives, the Removal of a Fuel Tank, Adjustments to Risers in the Basin and the Removal of Asbestos Pipe for the South Wayne Municipal Parking Lot Flood Reduction Project (Contract #B-22-002), in the Amount of \$83,475.58 to be Funded from the Stormwater Fund and an Extension of the Contract Completion Date to May 31, 2023

SO RESOLVED this 12th day of December, A.D., 2022.

RADNOR TOWNSHIP

By: 
Name: Moira Mulroney
Title: President

ATTEST:


William M. White
Manager/Secretary