

RESOLUTION 2024-106

**A RESOLUTION OF RADNOR TOWNSHIP,
DELAWARE COUNTY, PENNSYLVANIA,
AUTHORIZATION OF THE PAYMENT OF THE QUANTITY ADJUSTMENT FOR
INCREASES IN THE CONCRETE AND
UNFORESEEN NON-CONTRACT ABUTMENT WORK AND
DECREASES IN THE EXCAVATION, REPOINTING AND GLUE LAMINATED MATERIALS
TO ROAD-CON, INC. FOR THE HUNT ROAD BRIDGE REPLACEMENT IN THE
NET TOTAL AMOUNT OF \$12,775.86 TO BE FUNDED FROM THE STORMWATER FUND**

WHEREAS, Radnor Township awarded the construction contract for the Replacement of the Hunt Road Bridge to Road-Con, Inc.;

WHEREAS, during construction unforeseen conditions were determined, which required adjustments to the quantities of materials to those included in the bid documents;

WHEREAS, these conditions included the need to reorient the abutment and to stabilize the embankment; and

WHEREAS, these adjustments were verified by the Township's inspector;

NOW, THEREFORE, be it **RESOLVED** by the Board of Commissioners of Radnor Township does hereby Authorize the Payment of the Quantity Adjustment for Increases in the Concrete and Unforeseen Non-Contract Abutment Work and Decreases in the Excavation, Repointing and Glue Laminated Materials to Road-Con, Inc. for the Hunt Road Bridge Replacement in the Net Total Amount of \$12,775.86 to be Funded from the Stormwater Fund

SO RESOLVED this 23rd day of September, A.D., 2024.

RADNOR TOWNSHIP

By: _____

Name: Maggy Myers

Title: President

ATTEST: _____

William M. White
Manager/Secretary