
 

  

BOARD OF COMMISSIONERS 
AGENDA 

Monday, May 8, 2017 - 6:30 PM 
Pledge of Allegiance 
Notice of Executive Session preceding the Board of Commissioners meeting of May 8, 2017 

1. Consent Agenda 
a) Disbursement Review and Approval: 2017-04C, 2017-04D 
b) Approval of Meeting Minutes from the April 24, 2017 Board of Commissioners meeting 
c) HARB 

• HARB-2017-10 – 128 West Wayne Avenue - Kitchen/family room and covered porch addition 
along rear with master suite above.  Permission for metal roof on entire structure 

• HARB-2017-11 – 216 Bloomingdale Avenue – New two (2) car garage 
• HARB-2017-12 – 214 East Beechtree Lane – Renovate previous non-historic addition at rear of 

existing “Flemish House.” Original Historic Architects William and Francis Price c.1980 
d) Staff Traffic Committee Meeting Minutes – April 19, 2017 
e) Authorization to go out to Bid for the repair of the concrete wall at Radnor Chester Road and 

King of Prussia Road 

2. Employee Recognition 
3. Community Recognition 
4. Public Participation 
5. Committee Reports 

FINANCE & AUDIT  
A. Q1 Finance Update 

PERSONNEL & ADMINISTRATION 
B. Ordinance #2017-06 (Adoption) – Approving a Three-Year Lease for the Philadelphia Area 

Independent School Business Officers Association (PAISBOA) For a Portion of the Radnor 
Township Municipal Building, Consisting of Approximately 2,730 Square Feet 

C. Resolution #2017-70 - Supporting Legislation to Reform the Redistricting of State Legislative and 
Congressional Districts 

PUBLIC SAFETY 
D. Ordinance #2017-05 (Introduction) – 270-16 Stop intersections; authorizing two new stop signs on 

Upper Gulph Road at Oak Grove Lane 
E. Presentation by Radnor Police – Neighborhood, Home and Personal Safety Tips (requested by 

Commissioner Booker) 
F. Discussion of New Legislation – re: University reimbursement for student use of Emergency 

Services (requested by Commissioner Booker) 
PUBLIC WORKS & ENGINEERING  

G. Resolution #2017-67 - Authorizing Simone-Collins to Provide Design Services for the Radnor TAP 
Trail 
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H. Presentation and Possible Motion on the Repair and Cleaning of the North Wayne Field Basin, and 
Possible Mitigation Projects (requested by Commissioner Higgins) 

I. Resolution #2017-68 - Authorizing the Department of Community and Economic Development 
Grant Application Submission for the Sidewalks at North Wayne Avenue, Lancaster Avenue, South 
Devon Road and Glenmary Lane 

J. Presentation: T&M Associates Presentation, with Updated Cost Figures for Proposed Options, on the 
Banbury Way Stormwater Management Design Project 

K. Resolution #2017-69 - Authorizing the Payment to T&M Associates for Additional Services for the 
Banbury Way Stormwater Management Design 

L. 941 Academy Lane – Requesting a waiver from §245 – Stormwater requirements 
M. SALDO Application #2016-S-15 - Caucus – Preliminary/Final Subdivision Plan – 106 & 110 

Cambria Court 
PARKS & RECREATION 

N. Motion to Reject the Proposals For The RFP’s For A Professional Operating Business Plan 
Development At The Willows Mansion And Authorizing To Re-Advertise RFP’s For The Same 

COMMUNITY DEVELOPMENT  
O. Discussion of Additional Zoning Ordinance Amendments – Recommended by the Planning 

Commission regarding Medical Office/Parking 

LIBRARY 
PUBLIC HEALTH 

Old Business 
New Business 

• Set Meeting Dates for Special Board of Commissioner meetings to discuss the following: 
Possible Dates - June 19, July 10, August 21 and September 18 

o Sanitary Sewer Funding 

o Pension Funding 

o Capital Project Funding 

• A Discussion and Possible Motion(s) on the below items (Requested by Commissioner Ahr: 
o Waive the Township's fee for ZHB application 
o Assist in filling out and filing a joint application for variance for those who've requested 

it, including an aerial site plan 
o Request Township SUPPORT at the ZHB for your variance request. 

 
Public Participation 
Adjournment 



RADNOR TOWNSHIP 
DISBURSEMENTS SUMMARY 

May 8, 2017 
 
The table below summarizes the amount of disbursements made since the last public meeting held 
on April 24, 2017.  As approved by the Board, the Administration is now making weekly 
accounts payable disbursement batches and publishing those lists on the Township’s web site at 
the following link.  Please refer to those files for a detailed listing of the amounts paid by vendor 
by account code. 
 
Link:  http://radnor.com/728/Disbursements-List 
 
 

Fund (Fund Number) 2017-04C 
April 21,2017 

2017-04D 
April 28, 2017 

Total 
 

   General Fund (01) $367,572.56 $247,756.13 $615,328.69 
   Sewer Fund (02) 11,626.19 587.74 12,213.93 
   Storm Sewer Management (04) 16.50 3,045.00 3,061.50 
   Capital Improvement Fund (05) 21,657.36 106,192.36 127,849.72 

OPEB Fund (08) 129,702.86 0.00 129,702.86 
   Police K-9 Fund (17) 4,000.00 1,769.63 5,769.63 

$8 Million Settlement Fund (18) 0.00 246.77 246.77 
   The Willows Fund (23) 245.04 418.14 663.18 

Library Improvement Fund 
(500) 373,322.31 115.00 373,437.31 

Total Accounts Payable 
Disbursements $908,142.82 $360,130.77 $1,268,273.59 
  Electronic Disbursements n/a n/a 1,011,000.00 
Grand Total $904,142.82 360,130.77 $2,279.273.59 

 
In addition to the accounts payable checks, the Township also has various electronic payments 
including payroll, debt service, credit card purchases and fees as well as others from time to time.  
The attached table reflects all of the electronic payments made since the last public Board 
meeting as well as those anticipated prior to the next Board meeting. 
 
The Administration maintains various internal control and processing procedures to ensure that 
amounts obligated are within the budgetary limits established by the Board of Commissioners.  
Those procedures are monitored daily by members of the Finance Department and responsible 
employees of the various departments.  The amounts included in the table above have been 
scrutinized as part of the internal control and processing procedures and have obtained the 
required approvals prior to disbursement.  
 
If you should have any questions, please contact the Finance Department. 
 
       Respectfully Submitted, 
 
 
       ______________________________ 
       William M. White 
       Finance Director 



ELECTRONICALLY PAID DISBURSEMENT LISTING
Estimated Through May 22, 2017

Description Account No. Date Purpose Amount

Credit Card Revenue Fees - Estimated Various Funds 5/10/2017 4/17 Credit Card Revenue Processing Fees $5,000.00 *

Payroll [Bi-Weekly] Transaction - Estimated 01-various 5/4/2017 Salaries and Payroll Taxes - General Fund $485,000.00
Payroll [Bi-Weekly] Transaction - Estimated 02-various 5/4/2017 Salaries and Payroll Taxes - Sewer Fund $17,500.00
Payroll [Bi-Weekly] Transaction - Estimated 17-various 5/4/2017 Salaries and Payroll Taxes - K-9 Fund $500.00

Payroll [Bi-Weekly] Transaction - Estimated 01-various 5/18/2017 Salaries and Payroll Taxes - General Fund $485,000.00
Payroll [Bi-Weekly] Transaction - Estimated 02-various 5/18/2017 Salaries and Payroll Taxes - Sewer Fund $17,500.00
Payroll [Bi-Weekly] Transaction - Estimated 17-various 5/18/2017 Salaries and Payroll Taxes - K-9 Fund $500.00

Period Total $1,011,000.00

Submitted:  

* Credit card fees are charged to the Township's accounts on the tenth of the month

Original Estimate Actual Amount
$485,000.00 4/20/2017 Salaries and Payroll Taxes - General Fund $442,844.32
$17,500.00 4/20/2017 Salaries and Payroll Taxes - Sewer Fund $14,089.49
$500.00 4/20/2017 Salaries and Payroll Taxes - K-9 Fund $271.28
$503,000.00 $457,205.09
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TOWNSHIP OF RADNOR 
Minutes of the Meeting of April 24, 2017 

 
The Radnor Township Board of Commissioners met at approximately 6:30 PM in the Radnorshire Room in 
the Radnor Township Municipal Building, 301 Iven Avenue, Wayne, PA 19087 
 
Commissioners Present 
Elaine Schaefer, President  Phil Ahr, Vice President  Donald Curley Luke Clark 
John Nagle Richard F. Booker James C. Higgins 
 
Also Present:  Robert A. Zienkowski, Township Manager; John Osborne, Township Treasurer; John Rice, 
Township Solicitor; William White, Finance Director; Steve Norcini, Director of Public Works; William 
Colarulo, Superintendent of Police; Tammy Cohen, Director of Community Programming and Recreation; 
Roger Philips, Township Engineer; Amy Kaminski, Traffic Engineer and Jennifer DeStefano, Executive 
Assistant to the Township Manager.  
   

President Schaefer called the meeting to order 
 
Notice of Executive Session on April 10, 2017 and preceding the Board of Commissioners meeting of April 

24, 2017 
There was an Executive Session held on April 10, 2017 where all commissioners attended and matters of 
personnel were discussed. All commissioners attended the April 24, 2017 executive session; where matters 
of personnel, real estate and litigation were discussed as well as a performance review of the Township 
Manager. 

1. Consent Agenda 
a) Disbursement Review and Approval: 2017-03D, 2017-03E, 2017-04A. 2017-04B 

b) Acceptance of Department Monthly Reports 
c) Approval of Meeting Minutes from the March 13, 2017 and March 27, 2017 Board of Commissioners meeting 

d) HARB: 
• HARB-2017-07 – 409 Oak Lane - Remove existing 1 story shed addition at rear of main house and remove 

existing garage and shed in rear yard. Add new 1 story and 2 story additions to main house and new garage. 
Restore exterior of main house including the front porch. 

• HARB-2017-08 – 233 Walnut Avenue - Demolish existing screened in porch, slab and portion of rear wall. 
Construct a 2-story rear addition including 2nd floor bathroom, kitchen addition off the rear of home. 

• HARB-2017-09 – 303 S Wayne Avenue - Renovation of existing home while restoring all existing windows 
facing front on home.  Adding a family room to back of home and kitchen. 

e) Resolution #2017-55 - Amending the Consolidated Fee Schedule to include professional service pricing for 
inspection services 

f) Resolution #2017-60 - Amending the Consolidated Fee Schedule to include Chapter 150 Design Review Board 
fees 

g) Resolution #2017-62 - Authorizing the Sale of Surplus Vehicles and Equipment 
h) Motion to Authorize Radnor Township to Partner with Haverford Township with our Comprehensive Plans and to 

Receive RFP’s for Said Plans 
i) Motion to Authorize the Execution of the Radnor Township TAP Trail Easement Agreement 

j) Resolution #2017-61 – McGinley Subdivision – Sewage Facilities Planning Module 
k) Motion to Authorize to receive Bids for the Painting & Repair of the Exterior of the Willows Cottage 
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l) Motion to authorize to receive Bids for the painting of the Matsonford Road Bridge 
m) Motion to Authorize to file a complaint for Building Code Violations at 200 S. Ithan Avenue 

Commissioner Booker requested for item h & k to be removed from the consent agenda. 
 
Commissioner Clark made a motion to approve the consent agenda excluding items h & k, seconded by 
Commissioner Nagle.  Motion passed 7-0. 
 

2. Commendations of Radnor Police Officers 
Superintendent Colarulo presented Radnor Fire Personnel and Radnor Police Officers with Commendations 
for an incident which occurred on March 27, 2017. 
 

3. Community Recognitions 
Tammy Cohen, Director of Recreation and Community Programming, presented an award to Kathy Mair for 
her community leadership through in the development of the Radnor Committee for Special Education 
- http://www.radnorcse.com/, a 501c3 parent-led organization formed in 2015 that represents 500 families in Radnor 
Township that are living with special needs (K-12) along with her working with our Department to establish the first 
special needs basketball program this winter, dubbed “Radnor Champions”, and now part of a year-round offering for 
special needs structured programming.   The recognition will be a celebration of Kathy’s efforts as a founder of the 
Committee along with the program.  She also showed a short video as well from the program’s last game.   
 
Mr. Zienkowski, Township Manager, presented an award to Mr. And Mrs. Gaskins for their Community 
Service as Residents of Radnor Township for Over 50 Years; Initially resided on Glenbrook Avenue ; Long 
Time Community Activists for Glenbrook Avenue in relation to student rentals restoring community 
relations and removing several unruly student house and landlords; Long time members of Bryn Rose Civic 
Association; Founding Members of the Radnor Town watch in 1976; Founding Members and Planners of 
the Radnor CommUNITY Breakfast (Founded in 2000); 2014 Main Line Martin Luther King Association 
Award Recipients for 25 years of Community Cohesiveness and Service to Bryn Mawr and Radnor 
Township. One of the founding residents of the Radnor Community Awareness Committee in 1998. Active 
members of Bethel African Methodist Episcopal Church in Bryn Mawr, Pa. Serving many roles in the 
church including and not limited to: The Church’s senior organizational leadership in education; Senior 
Ushers ; Human Resource Coordinators ; Church Choir.  Mr. Gaskins - Original Member of the “White 
Hall” Gang on Glenbrook Avenue – (Based out of Ciro Iannota & Son, Expert Shoe Repair on Glenbrook 
Avenue). 
 

4. Reappointment to Radnor Memorial Library Board – Heather Reilly 
Commissioner Schaefer made a motion to appoint Heather Reilly and Missy Deck to serve as Township 
Representatives on the Radnor Memorial Library Board, seconded by Commissioner Clark.  Motion passed 
7-0. 
 

5. Public Participation 
Ken Taylor, Willow Avenue – He spoke in regards with the agenda item in regards to the Stormwater 
Advisory Committee as well as a potentially and future agenda item pertaining to N. Wayne Field Basin. 

 
Marty Costello – He spoke in regards to a new program in the community called The Casket Flag 
Ceremony. 
 

http://www.radnorcse.com/
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Michelle and Dan Skolnick – They announced the 6th Annual Carol H. Axelrod Blood Drive on May 9, 
2017 7 am to 7 pm in the Radnorshire Room of the Township Building. 
 
Roberta Winters – She commented in regards to a forum that the League of Women Voters sponsored about 
Promoting Public Participation through Civil Discourse within the past month.  The video of the program 
can be found on the Township website. 
 

6. Committee Reports 

PERSONNEL & ADMINISTRATION 
A. Resolution #2017-63 - Adoption of the Radnor Township Organization Chart 

Commissioner Ahr made a motion to approve, seconded by Commissioner Schaefer.   
 
Mr. Zienkowski discussed the proposed changes to the Organizational Chart and Mr. White discussed the 
financial impacts/savings to the Township.  There was a brief discussion amongst the Commissioners. 
 
Commissioner Schaefer called the vote, motion passed 7-0. 
 

B. Resolution #2017-64 – Approval of the Salary Schedule 
Commissioner Ahr made a motion to approve, seconded by Commissioner Clark.  Motion passed 7-0. 

 
C. Motion to Authorize for the Promotion of Deputy Superintendents and Lieutenant 

Commissioner Schaefer made a motion to authorize promoting Lieutenant Block and Lieutenant Flanagan 
to Deputy Superintendent, and Sergeant Shawn Dietrich to Lieutenant, seconded by Commissioner Clark.  
Motion passed 7-0. 

 
D. Administer Oath of Office to Deputy Superintendents and Lieutenant 

Mr. Zienkowski and Superintendent said a few words in regards to each of the candidates.  Superintendent 
Colarulo called for the presentation of the colors. The Honorable Ann Osborne swore in Andrew Block as 
Deputy Superintendent, Christopher Flanagan as Deputy Superintendent and Shawn Dietrich as 
Lieutenant.  Superintendent Colarulo presented each Officer with their Police Badge to have pinned by a 
family member or close friend.  Superintendent Colarulo called for the retiring of the colors.  They each 
spoke a few brief words thanking their families and the Township. Superintendent Colarulo called for the 
retiring of the colors. 

 
A. Ordinance #2017-06 (Introduction) – Approving a Three-Year Lease for the Philadelphia Area 
Independent School Business Officers Association (PAISBOA) For a Portion of the Radnor Township 

Municipal Building, Consisting of Approximately 2,730 Square Feet 
Commissioner Ahr made a motion to introduce ordinance 2017-06, seconded by Commissioner 
Schaefer.  Motion passed 6-0 with Commissioner Higgins not in the room for the vote. 
 
B. Resolution #2017-66 - Re-Establishing a Stormwater Management Advisory Committee (SWMAC) 

Commissioner Ahr made a motion to approve, seconded by Commissioner Higgins. 
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Commissioner Schaefer made a motion to amend the resolution to remove the clause in the resolution that 
states - The Committee will act as the Radnor Township liaison to the surrounding local 
governments who are in the same watersheds as Radnor Township, including but not limited to Tredyffrin 
Township and Easttown Township., seconded by Commissioner Curley. 
 
Public Comment 
Ken Taylor, Willow Avenue – He spoke in regards to his concerns with the proposed amendment to the 
resolution. 
 
Commissioner Schaefer called the vote on the amended motion, motion passed 6-1 with Commissioner 
Booker opposed.   
 
There was a discussion amongst the Commissioners and Staff in regards to the proposed resolution. 
 
Commissioner Schaefer called the vote on the original motion as amended, motion passed 6-1 with 
Commissioner Booker opposed. 
 

C. Resolution #2017-65 - Establishing a Policy for Televising or Taping Public Meetings Within the 
Radnor Township Municipal Building 

There was a discussion amongst the Commissioners whether to only discuss the above proposed resolution 
and not take action until they have financials provided on the cost it would be to televise all meetings or to 
take action on the resolution tonight.   
 
Commissioner Curley made a motion to approve the resolution amending paragraph 3 to indicate that 
requirement would not apply for any Board or Commission including the Zoning Hearing Board, Rental 
Housing Board, Code Appeals Board and Planning Commission; seconded by Commissioner Booker. 
 
Commissioner Nagle made a motion to table, seconded by Commissioner Schaefer.  Motion passed 4-3 with 
Commissioners Booker, Clark and Curley opposed. 
 

PUBLIC WORKS & ENGINEERING  
D. Presentation & Update by T&M Associates for the Banbury Way Stormwater Management Project (A 

Recommendation from the SWMAC is Included in the Packet) 
They made a brief presentation which can be found on the Township website at:  
http://www.radnor.com/910/Board-of-Commissioners-Presentations.  There was an agreement that T&M 
would come back to the Board with more of the true costs of the options proposed in the presentation as 
well as the infrastructure that will need to be replaced as well as for staff to reach out the bank landowner. 
 
h) Motion to Authorize Radnor Township to Partner with Haverford Township with our Comprehensive Plans and to 

Receive RFP’s for Said Plans 
Steve Norcini explained that in 2016, Lori Hanlon-Widdop, Assistant Township Manager of Haverford 
Township, approached Radnor Township in regards to a joint Comprehensive Plan. Radnor Township was 
invited to a presentation by David Schwartz, P.E., AICP, of CH Planning Ltd., outlining the benefits of a 
multi-municipal comprehensive plan between the neighboring Townships of Haverford and Radnor. As 
Haverford Township was ready to embark on a Comprehensive Plan, they felt this was the appropriate time 
to determine if Radnor Township would wish to partner with Haverford in this endeavor. In the CH 
Planning presentation (please see attached), they noted the many benefits of a Joint Comprehensive Plan. To 

http://www.radnor.com/910/Board-of-Commissioners-Presentations
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mention a few of those benefits: economies of scale, regional perspective, better opportunities for grants, 
multi-modal transportation/traffic management, stormwater management (let's not forget MS4!), and trail 
systems. The purpose of this legislation is to authorize staff to jointly issue a Request For Proposal to 
qualified planning firms, in regards to a multi-municipal comprehensive plan, between Radnor and 
Haverford Townships. Radnor Township's Comprehensive Land Use Plan was last updated in 2003. 

 
There is no fiscal impact in regards to issuing the Request For Proposal. Should the Board of 
Commissioners wish to award the recommended firm to provide the Multi-Municipal Comprehensive Plan, 
the cost will be determined at that time. The attached CH Planning Power Point notes a possible total 
expense to the Township of $75,000, which may be reduced to $50,000 if a Municipal Assistance Program 
(MAP) Grant. Please use this information for an example of the magnitude of cost only. Once proposals are 
received, the actual cost will be known. 
 
Commissioner Schaefer made a motion to authorize, seconded by Commissioner Ahr.  Motion passed 6-1 
with Commissioner Booker opposed. 
 

k) Motion to Authorize to receive Bids for the Painting & Repair of the Exterior of the Willows Cottage 
Commissioner Nagle made a motion to authorize, seconded by Commissioner Ahr.  There was a brief 
discussion amongst the Commissioners and staff in regards to the motion.  Commissioner Schaefer called 
the vote, motion passed 6-1 with Commissioner Booker opposed. 

 
FINANCE & AUDIT – None 

PARKS & RECREATION 
Tammy Cohen, Director of Recreation and Community Programming reviewed all of the upcoming Parks 
and Recreation events which can be found on the Township website. 

COMMUNITY DEVELOPMENT – None 
LIBRARY - None 

PUBLIC HEALTH 
Commissioner Nagle encouraged everyone to watch the last Board of Health meeting as there was a 
presentation on ticks. 

PUBLIC SAFETY - None 
Old Business 

Commissioner Curley commented in regards to the sign at Unkerfer Park and inquired why it didn’t go 
through the Design Review Board.  There was a brief discussion amongst the Commissioners and staff. 
 
Commissioner Curley made a motion to have Design Review Board for review of the sign which was 
installed at Unkerfer Park, seconded by Commissioner Booker.   
 
Public Comment 
Sara Pilling – She commented in agreement that the sponsorship on the sign is problematic. 
 
Motion passed 6-1 with Commissioner Nagle opposed. 
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New Business 

• Discussion and Possible Motion - Pennsylvania Department of Community and Economic Development 
(DCED) Grant Application; Eagle Rd.-N. Wayne Ave. Sidewalk and Authorization for Gilmore and 
Associates to complete the Grant Application with the Pennsylvania Department of Community and 

Economic Development (DCED) Grant Application; Eagle Rd.-N. Wayne Ave. Sidewalk (Requested by 
Commissioner Higgins) 

The request before you will allow Gilmore & Associates, Inc. to revise (from the aforementioned Act 87 
Grant Application) any documents, plans and estimates and prepare application documents for a DCED 
MTF Grant to construct sidewalks from the intersection of Woodsworth Court and North Wayne Avenue, 
on the east side to the intersection of Eagle Road and "North Wayne Avenue. The two curb ramps would be 
connected via a painted crosswalk. A pedestrian could then walk safely on sidewalks on North Wayne 
Avenue from Woodsworth Court to the Wayne Regional Rail Station, and beyond. Previous grant costs 
were identified and revised as follows; however, the below numbers may be revised as Gilmore & 
Associates reviews all required document submissions and adjust estimates as needed. A final resolution 
acknowledging that the Township will fund the project along with the grant amount requested will be 
provided to the Board of Commissioners once the cost estimates and grant request numbers are finalized as 
required by the grant application.  This includes a fiscal impact of the $5,100 grant application cost to 
Gilmore and Associates; however, the project includes an estimated fiscal impact of $121,120, including the 
$5,100 for the application. The 2017 Budget includes a line item for this project (page 238), however, no 
funds were identified. If this project is selected, the construction will not occur until 2018 or 2019 so the 
Board of Commissioners may elect to defer this expenditure to 2018. 
 
There was a discussion amongst the Commissioners and staff in regards to the above.  Commissioner 
Higgins made a motion to authorize staff to prepare a grant application to Department of Community and 
Economic Development for the engineering and construction of a sidewalk on N. Wayne Avenue from 
Eagle Road and the Township Line and we commit the Township to the application funds of $5,100, 
seconded by Commissioner Schaefer.  Motion passed 6-1 with Commissioner Booker opposed. 
 
Public Comment 
Jim Gingrich – He inquired if green streets would be considered? 
 
• Discussion and Possible Motion Authorizing Gilmore and Associates to complete a Pennsylvania Department of 

Community and Economic Development (DCED) Grant Application for ADA Curb Ramps, Sidewalk Replacement, 
and Curb Replacement on the South Side of Lancaster Avenue, from Garrett Avenue to Barley (Requested by 

Commissioner Ahr and Township Manager) 
The stretch of sidewalk noted above (+/- 1,500 LF), carries pedestrians from the Radnor House 
Condominium, Rosemont Plaza, Garrett Hill, Conestoga Village, Regional Rail customers, and Villanova 
University, to name a few. The current sidewalk is under-sized in width, does not comply with ADA 
requirements for curb cuts, does not have painted crosswalks, and the curb is so low as to cause concerns to 
pedestrians when vehicles pass by. The proposed project will entail addressing the aforementioned 
shortcomings of the existing sidewalk, and will connect with the newly installed sidewalk by Villanova 
University at Pike Filed/future Performing Arts Center, and the wide sidewalk by Radnor House 
Condominiums. The proposed motion is to authorize Gilmore & Associates to provide a cost proposal to 
perform the requisite preliminary engineering for the grant application. As part of that work, an estimated 
project cost and Township's financial requirement will be provided. Gilmore & Associates will provide a 
cost estimate for this work. 
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There was a discussion amongst the Commissioners and staff and it was agreed that the above sidewalk as 
well as sidewalks on S. Devon, Glenmary and Roberts Road will be looked at and Amy Kaminski will bring 
more information back to the Board at the next meeting with initial assessments. 
 
Public Comment 
Sara Pilling, Garrett Avenue – She is in support of the above discussed sidewalk on Lancaster Avenue. 
 

Public Participation 
Ken Taylor, Willow Avenue – He spoke in regards to stormwater at N. Wayne Field.   
 
Toni Bailey – She is in support of the proposed sidewalk on Lancaster Avenue. 
 
Baron Gemmer – He commented in regards to televising of Township meetings as well as noting the 
location of the meetings. 
 
There was a discussion amongst the Commissioners in regards to reimbursing John Haines for the recording 
of the last Zoning Hearing Board and the Township could place it on their website.  Commissioner Curley 
made a motion to reimburse John Haines $185.00 for the recording of the last Zoning Hearing Board 
meeting, seconded by Commissioner Booker.  Commissioner Curley chose to table the motion until next 
meeting. 
 
 
There being no further business, the meeting adjourned on a motion duly made and seconded.  
 
Respectfully submitted, 
 
Jennifer DeStefano 



CERTIFICATE OF APPROPRIATENESS 
Radnor Township Historical and Architectural Review Board 

Radnor Township, Pennsylvania 

NAME O F OWNER: TODOROW LINDA & MATTHEW 

OWNER ADDRESS: 128 W WAYNE AVE, WAYNE, PA 19087 

ADDRESS OF PROPERTY: 128 W WAYNE AV , WAYNE PA 19087 

APPLICATION NUMBER: HARB-2017-10 

Subject to the conditions below the above owner, having complied with the Radnor Township 
Historical and Architectural Review Board (HARB) process, is hereby granted this permit for the 

Kitchen/family room and covered porch addition along rear with master suite above. 
Permission for metal roof on entire structure. 

at the address specified and may proceed with the building permit process. I f not completed within 
one year of the date hereof, this permit is void and new application must be made. This Approval is 
subject to the Applicant applying for and receiving all necessary permits and approvals; and 
complying with all applicable Municipal regulations. Owner specifically gives the building 
inspector or designated official the right to inspect the work during progress and at completion. 

NOTES AND/OR CONDITIONS OF APPROVAL: 

ISSUED: Monday, May 08, 2017 

TOWNSHIP O F F I C I A L A C C E P T E D B Y APPLICANT 

Elaine P. Schaefer, President 



CERTIFICATE OF APPROPRIATENESS 
Radnor Township Historical and Architectural Review Board 

Radnor Township, Pennsylvania 

NAME OF OWNER: GL1 INVESTMENTS LP 

OWNER ADDRESS: 200 LANSDOWNE AVE, WAYNE, PA 19087 

ADDRESS OF PROPERTY: 216 BLOOMINGDALE AV , WAYNE PA 19087 

APPLICATION NUMBER: HARB-2017-11 

Subject to the conditions below the above owner, having complied with the Radnor Township 
Historical and Architectural Review Board (HARB) process, is hereby granted this permit for the 

New two (2) car garage 

at the address specified and may proceed with the building permit process. I f not completed within 
one year of the date hereof, this permit is void and new application must be made. This Approval is 
subject to the Applicant applying for and receiving all necessary permits and approvals; and 
complying with all applicable Municipal regulations. Owner specifically gives the building 
inspector or designated official the right to inspect the work during progress and at completion. 

NOTES AND/OR CONDITIONS OF APPROVAL: 

ISSUED: Monday, May 08, 2017 

TOWNSHIP O F F I C I A L A C C E P T E D B Y APPLICANT 

Elaine P. Schaefer, President 



CERTIFICATE OF APPROPRIATENESS 

NAME OF OWNER: MERRIAM WILLIAM G & JOANNA D BELL 

OWNER ADDRESS: 214 E BEECHTREE LA, WAYNE, PA 19087 

ADDRESS OF PROPERTY: 214 E BEECHTREE LA , WAYNE PA 19087 

APPLICATION NUMBER: HARB-2017-12 

Subject to the conditions below the above owner, having complied with the Radnor Township 
Historical and Architectural Review Board (HARB) process, is hereby granted this permit for the 

Renovate previous non-historic addition at rear of existing "Flemish House." Original Historic 
Architects William and Francis Price c.1980. 

at the address specified and may proceed with the building permit process. I f not completed within 
one year of the date hereof, this permit is void and new application must be made. This Approval is 
subject to the Applicant applying for and receiving all necessary permits and approvals; and 
complying with all applicable Municipal regulations. Owner specifically gives the building 
inspector or designated official the right to inspect the work during progress and at completion. 

NOTES AND/OR CONDITIONS OF APPROVAL: 

ISSUED: Monday, May 08, 2017 

TOWNSHIP O F F I C I A L A C C E P T E D B Y APPLICANT 

Elaine P. Schaefer, President 



RADNOR TOWNSHIP POLICE DEPARTMENT 
301 Iven Avenue 

Wayne, Pennsylvania 19087-5297 
(610) 688-0503 n Fax (610) 688-1238 

William A. Colarulo 
Pol ice Superintendent 

TO: A Staff Traffic Committee Meeting was held on April 19, 2017 and was attended by 
Lieutenant Christopher Flanagan; Officer Raymond Matus, Officer Alex Janoski, Highway 
Patrol; William Gallagher, Supervisor of Parking; Bill Cassidy, Public Works Field Leader; 
Commissioner John Nagle; Amy Kaminski, Gilmore and Associates Traffic Engineer; Mary 
Ann Donnelly, Administrative Assistant, Ann Grossman, Mr. & Mrs. Urheim, Suzy Wolferton, 
Ann Dasika and Tracy Pulos, Radnor residents. 

FR: William A. Colarulo 

RE: STAFF TRAFFIC COMMITTEE MEETING HELD IN THE POLICE ROLL CALL ROOM, 
WEDNESDAY, APRIL 19, 2017, 10:00 AM, 

NEW BUINESS: 

1. Jenny Brown requests improving the section of Maplewood Road that goes over a bridge at Mill 
Dam/Club Lake. 

In 2016 a traffic study was conducted and a "Yield" sign was installed. There have been no other 
complaints/issues to be addressed at this location. 

2. Country Day School of the Sacred Heart requests to hold the 5K on Saturday, April 22, 2017 from 
0830 until 1030. 

Staff Traffic Committee recommends the approval of the Annual Country Day School of the 
Sacred Heart 5K to be held on Saturday, April 22, 2017. This race is scheduled from 8:30 AM 
until 10:30 AM. Highway Patrol reviewed the application and all applicable documents have been 
executed. One detail officer will be needed for this race. 

3. Saint Katharine's School request to hold the 5K on Saturday, May 6, 2017 from 0800 until 1000. 

Staff Traffic Committee recommends the approval of the Annual Saint Katharine's School 5K to 
be held on Saturday, May 6, 2017. The race is scheduled from 8:00 AM until 10:00 AM. Highway 
Patrol reviewed the application and all applicable documents have been executed. One detail 
officer will be needed for this race. 

4. Hilltop Prep School requests to hold the 5K event on Saturday, May 20, 2017 from 0800 until 
1000. 

Staff Traffic Committee recommends approval of the 5 t h Annual "Thrill on the Hill 5K" to be held 
on Saturday, May 20, 2017. The race is scheduled from 8:00 AM until 10:00 AM. Highway Patrol 
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reviewed the application and all applicable documents have been executed. One detail officer will 
be needed for this race. 

5. Radnor Conservancy requests to host the" Race for Open Space" on Sunday, June 11, 2017 from 
0800 until 1000. 

Staff Traffic Committee recommends approval of the Radnor Conservancy Annual "Race for 
Open Space" Race on June 11, 2017. The race is scheduled from 8:00 AM until 10:00 AM. 
Highway Patrol reviewed the application and all applicable documents have been executed. Two 
detail officers will be needed for this race due to safety issues. 

6. Aude Robinson requests a handicap space be placed near her residence at 51 Garrett Avenue. 

Highway Patrol is waiting for required documentation for a permanent HP placard. This item will 
be revisited once all the documentation are received. 

7. Andrew Murray suggests that the signage on Hillside Circle needs to be improved for the safety of 
the residents that live on the street. 

The Publics Works Department has moved the "Watch Children" sign and added a third, "No 
Outlet" sign. 

8. Patricia Kelley has safety concerns at Radnor Street Road and North Aberdeen Avenue. 

Staff Traffic Committee recommends updating the "Watch Children" sign, repainting speed humps 
on North Aberdeen Avenue and the installation of a crosswalk at the park. Radnor Street Road at 
Willow Avenue 5-year crash history on North Aberdeen Avenue, statistics show two (2) non-
reportable crashes of struck parked vehicles were reported at this location. There have been no 
additional complaints from other residents. Staff Traffic requests the Public Works Department 
evaluate the curbs on Radnor Street Road at North Aberdeen Avenue to Willow Avenue for 
deterioration. 

9. Parking at Emlen Tunnell Park. 

Staff Traffic Committee recommends changing the existing sign to read: "Emlen Tunnell Parking 
Only or by Permit." 

10. Radnor Elementary School requests to hold the 8 t h Annual Smart Run on Sunday, May 21 , 2017. 

Staff Traffic Committee recommends the approval of the Annual Radnor Elementary School 
Smart Run on Sunday, May 21, 2017. Highway Patrol reviewed the application and all applicable 
documents have been executed. 

OLD BUSINESS: 

1. Commissioner Nagle requests an evaluation of the parking on Beatrice Drive. 

Staff Traffic Committee recommends an Ordinance be drafted to change the existing parking sign 
on Beatrice Drive from "No Parking, 8am - 6pm" to "No Parking Except Holidays." 

2. Tom Hipp requests the intersection of Sugartown Road and Morris Road be looked into for 
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traffic pattern clarification. There are two lanes traveling northbound, which are both 
marked. 

The preliminary blueprint was submitted by Penn Dot. Amy Kaminski, Traffic Engineer, 
is reviewing the plans and will be resubmitted for final approval. 

3. Pine Tree Road. 

Speed data gathered pre-traffic calming measures in 2013 was analyzed against speed data 
gathered in 2017 post traffic calming measures being implemented. Traffic counter was placed at 
two locations, 107 Pine Tree and 147 Pine Tree. The 85 t h percentile speeds are as follows: 

107 Pine Tree - 2013 - 85 t h percentile - 37 MPH, 2017 - 85 t h percentile - 31 MPH 
141 Pine Tree - 2013 - 85 t h percentile - 4 1 MPH 2017 - 85 t h percentile - 33 MPH 

(See attached graph) 

4. Safety issues on County Line Road and Montrose Avenue. 

On March 25, 2017, Radnor Township and Lower Merion Township met to discuss the concerns 
of local residents. Staff Traffic Committee recommends Amy Kaminiski, Traffic Engineer, 
provides the Highway Patrol Unit with a proposal regarding safety concerns and improvements at 
this location. The proposal will be presented at the next Board of Commissioners Meeting on 
May 8, 2017. Radnor Township is actively working with Lower Merion Township in regards to the 
design and cost of the project. 

5. Mr. & Mrs. Urheim request a traffic and safety analysis concerning trucks entering School Lane 
for deliveries to merchants. 

Staff Traffic Committee recommends no action at this time. A 5-year crash history displayed no 
results justifying restricting trucks on School Lane. Radnor Police Department have received no 
additional complaints at this location. 

6. Bryn Mawr Avenue. 

The Public Works Department has installed all the requested 35 MPH speed limit signs on Bryn 
Mawr Avenue. Radnor Township is awaiting Penn Dot to replace outdated signs in accordance 
with their work order. 
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ORDINANCE NO. 2017-06 

AN ORDINANCE OF RADNOR TOWNSHIP, DELAWARE COUNTY, 
PENNSYLVANIA, APPROVING A THREE-YEAR LEASE FOR THE 
PHILADELPHIA AREA INDEPENDENT SCHOOL BUSINESS 
OFFICERS ASSOCIATION (PAISBOA) FOR A PORTION OF THE 
RADNOR TOWNSHIP MUNICIPAL BUILDING, CONSISTING OF 
APPROXIMATELY 2,730 SQUARE F E E T 

WHEREAS, the Township entered into a Lease Agreement with the Philadelphia Area 
Independent School Business Officers Association (PAISBOA) for a portion of the Township 
Municipal Building consisting of 1,500 square feet for a period of one year on September 1, 
2010 which was subsequently extended and is currently set to expire on September 1, 2017; and 

WHEREAS, PAISBOA wishes to lease a larger, separate portion of the Township 
Municipal Building consisting of 2,730 square feet for a three-year term; and 

WHEREAS, Section §3.03 of the Radnor Township Home Rule Charter requires the 
enactment of an ordinance when entering into a lease for real property for a term of three or more 
years. 

NOW, THEREFORE, be it ENACTED and ORDAINED by the Radnor Township 
Board of Commissioners that a new Lease, as set forth on the attached Exhibit "A", is hereby 
approved between the Township and PAISBOA for a three-year term with a one-year renewal 
term for a portion of the Radnor Township Municipal Building, consisting of approximately 
2,730 square feet to commence on June 1, 2017. 

E F F E C T I V E DATE. This Ordinance shall take effect in accordance with the Radnor Home 
Rule Charter. 

REPEALER. That any Ordinances, or parts of Ordinances, conflicting with this Ordinance is 
hereby repealed to the extent of such inconsistency. 

SEVERABILITY. I f any sentence, clause, section or part of this Ordinance is for any reason 
found to be unconstitutional, illegal or invalid, such unconstitutionality, illegality or invalidity 
shall not affect or impair any of the remaining provisions, sentences, clauses, sections or parts of 
this Ordinance. It is hereby declared as the intent of Radnor Township that this Ordinance would 
have been adopted had such unconstitutional, illegal or invalid sentence, clause, section or part 
thereof not been included herein. 

ENACTED and ORDAINED, this day of , 2017. 

RADNOR TOWNSHIP 

By: 
Name: Elaine P. Schaefer 
Title: President 

ATTEST: 
Name: Robert A. Zienkowski 
Title: Township Manager / Secretary 



LEASE AGREEMENT 

THIS AGREEMENT OF L E A S E , made effective this day of 
, A.D., 2017, by and between RADNOR TOWNSHD? (hereinafter 

"Landlord") and PHILADELPHIA AREA SCHOOL BUSINESS OFFICERS ASSOCIATION 
(PAISBOA) (hereinafter "Tenant"). 

W I T N E S S E T H : 

Landlord hereby leases to Tenant, and Tenant hereby rents from Landlord, the Leased 
Premises upon all the terms and conditions herein contained. Intending to be legally bound 
hereunder and in good and valuable consideration of the rents herein reserved and the mutual 
covenants herein contained, Landlord and Tenant hereby agree as follows: 

1. LEASED PREMISES. 

A. Landlord, for and in consideration of the covenants and conditions 
hereinafter contained on the part of the Tenant to be performed, and in consideration of the rental 
hereinafter reserved, does hereby grant, lease, demise, and let unto Tenant and Tenant does 
hereby rent, and take from Landlord ALL THAT CERTAIN real property consisting of 
approximately 2,730 square feet of office space, more or less, of that portion on the second floor 
of the Radnor Township Municipal Building as more fully described in Exhibit "A ", located at 
301 Iven Avenue, Radnor Township, Delaware County, Pennsylvania, all of which are 
hereinafter called the "Leased Premises" and/or "Premises" and/or "Property". Landlord warrants 
and represents that Radnor Township is the owner of the Leased Premises and has good and 
marketable title thereto. 

B. The Landlord has leased to the Tenant and the Tenant has leased from the 
Landlord the Leased Premises together with use of the parking areas, use of the lunch room, use  
of the fitness room, one (1) dedicated landline for the fax machine, wireless internet access 
(public wireless network) and all of the fixtures, apparatus, and existing office furniture, together 
with all rights and easements appurtenant to be provided by Landlord and located therein. Tenant 
acknowledges and agrees that Tenant has the right to use the wireless internet access provided by 
Landlord. Tenant further acknowledges and agrees that Landlord does not guarantee or warrant 
security for the use of the internet access and that Tenant shall to the fullest extent allowed by 
law, indemnify, defend and hold harmless the Landlord against any and all claims, damages, 
liabilities, demands, fines, losses, liabilities, costs or deficiencies (including reasonable 
attorneys' fees and other costs and expenses incident to any claim, suit, action and/or 
proceeding) arising out the use of the internet access. 

C. Tenant may request and schedule to use the Radnorshire meeting room 
located on the first floor of the Township Municipal Building at a cost of Two Hundred Fifty 
Dollars ($250.00) per meeting. 
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D. Tenant shall provide Landlord access to its purchasing consortium for 
purposes of gaining professional development software, training and the like. 

2. USE. Tenant shall continuously use and occupy the Leased Premises during the 
Term of this Lease, which use and occupancy shall be solely for the purpose of office space and 
related training, and for no other purpose or purposes without the prior written consent of 
Landlord. I f any governmental license or permit shall be required for the proper and lawful 
conduct of Tenant's business or other activity carried on in the Leased Premises or i f a failure to 
procure such a license or permit might or would in any way affect Landlord, then Tenant, at 
Tenant's expense, shall duly procure and thereafter maintain such license or permit and submit 
the same for inspection by Landlord. Tenant, at Tenant's expense, shall, at all times, comply 
with the requirements of each such license or permit 

3. TERM. 

A. The term of this Lease shall be for a period of three (3) years ("Term") 
commencing the 1st day of June. 2017 and expiring at 11:59 p.m. on the 31st dav of Mav. 2020. 

B. Either party shall have the right to terminate this Lease upon giving notice to 
the other, in writing, at least ninety (90) days prior to the last day of the Term or the subsequent 
renewal term that the Lease will terminate on the last day of the then current Term. 

C. I f neither party gives notice of termination to the other as described in 
Section 3.B. above, the Lease shall continue for one additional one (1) year term ("Renewal Term"). 
This Lease shall automatically terminate on the last day of the Renewal Term unless otherwise 
agreed by both parties in writing. The Renewal Term shall be upon the same terms, provisions and 
conditions as are in effect under this Lease immediately prior to the time such Renewal Term 
begins. 

4. RENT AND LATE PAYMENT. 

A. The annual rental payable by Tenant to Landlord during the Term of the 
Lease Term shall be Seventy-Six Thousand Five Hundred Dollars ($76,500.00) payable in monthly 
installments of Six Thousand Three Hundred Seventy-Five Dollars ($6,375.00) in advance upon the 
first day of each month during the Lease Term. Timely payment of the rental and performance of 
all terms and conditions of this Lease are of the essence of this Lease. 

B. The payment of rent shall commence on June 1, 2017. 

C. I f the monthly rental is not paid within five (5) days of the day that it is 
due, Tenant agrees to pay a late charge of Six Hundred Thirty-Seven Dollars and Fifty Cents 
($637.50) or ten percent (10%) of the monthly payment, whichever is greater. The late charge 
shall compensate Landlord for additional administrative costs and expenses caused by the late 
payment. I f payment is made to Landlord at the proper address by first class mail, postage 
prepaid, then the date of the postmark shall be used as the date of payment. 
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D. Upon the execution of this Lease the Tenant shall pay Landlord the first 
month's rent in the amount of Six Thousand Three Hundred Seventy-Five Dollars ($6,375.00). 

E. Upon the execution of this Lease, the Tenant shall pay Landlord a one-time 
payment in the amount of Three Thousand Dollars ($3,000.00) for kitchen appliances. 

5. SECURITY DEPOSIT. Tenant shall deposit and maintain with Landlord the sum 
of Six Thousand Three Hundred Seventy-Five Dollars ($6,375.00) as a security deposit 
hereunder, which shall be available to be used by Landlord towards the satisfaction of any of the 
duties or liabilities of Tenant hereunder upon default. 

6. UTILITY CHARGES AND SECURITY SERVICES. 

A. Landlord shall be solely responsible for all charges for heat, electricity, 
water, trash, janitorial services and any other utilities and services used upon or furnished to the 
Leased Premises, except as provided in Section 6.C. 

B. Landlord shall provide uninterrupted electrical power to all "orange" 
outlets located in the Leased Premises (via UPS/generator). 

C. Tenant shall be solely responsible for the purchase, installation and 
maintenance of all phone systems, private internet services and/or cable communications, 
including all costs and charges imposed upon such services. 

D. Landlord shall provide and maintain a security system with security card 
access operated by the Township. 

7. ASSIGNMENT-SUBLETTING. Notwithstanding any provision herein to the 
contrary, Tenant shall not assign or in any way transfer this Lease or any estate or interest 
therein, to any other party, and will not lease or sublet the Premises, or any part or parts thereof, 
except that PAISBO will be sharing office space with two sub-consultants, Al Greenough DBA 
Mid-Atlantic Purchasing, and Robert Sager DBA Edu-Tech. Tenant will at all times be solely 
responsible for all rent payments and other terms and conditions of this Lease. 

8. REQUIREMENTS OF LAW. Tenant shall promptly comply with all statutes, 
ordinances, rules, orders, regulations and requirements of the Federal, State and Municipal 
governments and of any and all of their Departments and Bureaus which are applicable solely to 
the use of the Leased Premises by Tenant during the term or any renewal thereof; provided, 
however, that nothing contained in this Section 8 shall be deemed to obligate Tenant to make any 
structural changes in, or to correct any structural defects in, the building or improvements on the 
Leased Premises, or to make any repairs, changes or alterations or to add any equipment or 
device rendered necessary by any building or other improvement not having been constructed in 
compliance with law. Landlord represents that as of the commencement date, the Leased 
Premises is not, to the best of Landlord's knowledge, in violation of any such governmental law, 
regulation or requirement and Landlord shall comply will all statutes, ordinances, rules, 
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regulations, orders and requirements of the Federal, State and Municipal governments and with 
any and all of their Departments and Bureaus applicable to the physical nature and character of 
the Leased Premises being otherwise applicable to the construction or makeup of the Leased 
Premises as opposed to the use thereof by Tenant. 

9. RIGHT TO COMPLY. In case of the Tenant, after the time required to remedy 
defaults under this Lease, shall fail or neglect to comply with the statutes, ordinances, rules, 
regulations, orders and requirements set forth in Section 8, or any of them, and required to be 
complied with by the Tenant, then the Landlord or his agents may, by entry i f required, comply 
with any and all of the said statutes, ordinances, rules, regulations, orders and requirements at the 
risk and expense of the Tenant, and recover such expense from the Tenant; any sums owing by 
Tenant to be added to the next monthly installment of rent and to be collectable as rent. 

10. DISCONTINUANCE AND INTERRUPTION OF SERVICE. 

A. Landlord shall not be liable to Tenant in damages or otherwise for the 
quality, quantity, failure, unavailability or disruption of any utility service and the same shall not 
constitute a termination of this Lease, or actual or constructive eviction of Tenant. 

B. In the event utilities serving the Leased Premises are disrupted due to the 
negligence or acts of omission of Landlord, its agents, contractors, servants or employees, 
Landlord shall promptly restore the affected utilities at Landlord's sole cost and expense. I f the 
disrupted utilities are not restored by Landlord within five (5) days after the Landlord has 
received written notice of the disruption, and Tenant is unable to conduct its business in the 
Leased Premises due to the disruption of utility service, the Rent shall be abated commencing on 
the time service was disrupted and ending on the date Landlord restores the disrupted utilities. In 
no event, however, shall Landlord be liable for consequential damages resulting from any 
disruption of utilities. 

C. Landlord, with the consent of Tenant, shall at all times have the right to 
alter any and all utilities, and the equipment relating thereto, serving the Leased Premises. 
Tenant shall execute and deliver to Landlord without delay such documentation as may be 
required to effect such alteration. Landlord shall use good faith efforts not to materially affect 
Tenant's business operations in the Leased Premises during such period of alteration. 

11. REPAIRS. 

A. Landlord shall, at Landlord's expense, maintain and repair the heating, 
ventilating and the air-conditioning systems ("HVAC System"), plumbing systems and the 
interior of the Leased Premises and the fixtures therein except as hereinafter required to be done 
by Tenant. Tenant shall not clog any plumbing, sewers, waste pipes, drains and water closets 
used by Tenant, and i f the same shall become clogged as a result of Tenant's use, Tenant shall 
repair the same. I f Tenant shall fail to start any work required to be done by Tenant under this 
Section 11 within fifteen (15) days after written notice from Landlord and to complete the same 
with reasonable diligence, then Landlord may provide such repairs or maintenance for the 
account of Tenant and the cost thereof shall be added to the next monthly installment of rent 
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payable hereunder and collectable as rent. 

B. Landlord shall, at Landlord's expense, keep certain elements of the Leased 
Premises in good order, repair and condition, and to replace i f so required the foundation, floor 
slab, roof, all electric and plumbing systems, pipes, tubes, and other conduits and utility lines of 
the Demises Premises or embedded into the structure of the Leased Premises or within or under 
the floor slab; flashings, gutters and downspouts; interior load bearing walls and exterior walls, 
repairs to the streets, access drives, service drives, curbing, sidewalks; all repairs, structural or 
otherwise to the interior of the Leased Premises made necessary by structural failures, acts of 
God and leakage or flowing of water into the Leased Premises; all repairs, structural or 
otherwise, occasioned by losses which are covered by either Landlord's casualty policy or by a 
standard fire and extended coverage policy; and all necessary replacements of the HVAC System 
to maintain same in good operating condition. 

C. Unless specified herein, any repairs to be made by Landlord will be made 
within a reasonable time after notice from Tenant. Notwithstanding, Landlord shall commence 
said repairs within thirty (30) days after notice from Tenant and thereafter diligently prosecute 
the same to completion; subject to strikes, lockouts, casualties, acts of God, war, material or 
labor shortages, governmental regulation or control or other causes beyond the reasonable 
control of Landlord, wherein in such event(s), the period for repairs shall be extended for the 
amount of time Landlord is so delayed. 

12. ALTERATIONS AND REMOVALS. Tenant may not make any non-structural 
alterations, additions, and/or improvements to the Leased Premises unless Tenant receives 
written approval of Landlord. Upon the expiration or earlier termination of this Lease, Tenant 
shall be obligated to restore the Leased Premises to their original condition, wear and tear 
excepted. Tenant shall have the right to remove any or all such non-structural alterations, 
additions, and improvements from time-to-time and at the expiration or earlier termination of this 
Lease; provided, however, that any such alterations, additions and improvements installed and 
paid for by Tenant not removed by Tenant shall become the property of Landlord. Tenant shall 
have the right to install and remove from time-to-time and at the expiration or earlier termination 
of this Lease, whether the same be attached to the Leased Premises or otherwise, Tenant's trade 
fixtures and equipment and business fixtures and equipment including, without limitation, office 
partitions, platforms, and furniture as well as any building machinery and building equipment 
belonging to Tenant. Tenant shall promptly repair any damage to the Demises Premises caused 
by the removal by Tenant of any of Tenant's property therefrom. 

13. LANDLORD'S RIGHT OF ACCESS. Landlord, his agents, servants and employees 
shall have the right to enter the Leased Premises (on 24-hours verbal or written notice), for the 
purposes of inspecting the same to ascertain whether Tenant is performing the covenants of this 
Lease, and during business hours provided that such access and entry of Landlord shall not 
unreasonably disturb the peaceful possession and quiet enjoyment of Tenant on the Leased 
Premises or otherwise in the event of need, under special arrangements with Tenant, for the 
purpose of making required repairs, alterations, improvements or additions, and Landlord shall 
be allowed to take all material into and upon the Leased Premises that may be required without 
the same constituting and eviction of Tenant in whole or in part, and, except as otherwise 
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provided, the rent reserved shall in no way abate while said repairs are being made by reason of 
loss or interruption of the business of Tenant because of the prosecution of any such work. 
During the one hundred twenty (120) days preceding the expiration of this Lease, Tenant shall 
permit Landlord or Landlord's agents to show the Leased Premises to prospective Tenants with 
reasonable frequency during business hours provided that such access and entry of Landlord 
shall not unreasonably disturb the peaceful possession and quiet enjoyment of Tenant on the 
Leased Premises. 

14. INSURANCE; INDEMNITY. Tenant shall carry during the term of this Lease, in a 
form reasonably satisfactory to Landlord, general liability insurance for personal injuries, 
including death and damage to property coverage for any act or omission by the Tenant or any 
third party in the sum of not less than Five Hundred Thousand Dollars ($500,000) per 
occurrence, and fire insurance in an amount not less than One Hundred Thousand Dollars 
($100,000) for property damage by fire. Tenant shall indemnify and save Landlord harmless 
from and against all claims, actions and damages, liabilities and expenses in connection with loss 
of life, personal injury and/or damage to property arising from or out of any occurrence in, upon 
or at the property, or the occupancy or use by Tenant of the property, or any part thereof, or 
occasioned wholly or in part by any act or omission of Tenant, Tenant's agents, employees, 
licensees, or invitees. 

15. LANDLORD'S INSURANCE. Landlord also may, but shall have no obligation to, 
carry, at its sole cost and expense unless Tenant is not carrying such insurance as provided under 
this Agreement during the Term hereof (in which event the cost shall be that of Tenant and shall 
be deemed Additional Rent hereunder), all risk property insurance, comprehensive liability 
insurance and any other insurance deemed appropriate by Landlord (hereinafter "Landlord's 
Property Insurance") covering fire and extended coverage, vandalism and malicious mischief, 
and all other perils of direct physical loss or damage insuring the improvements and betterments 
located at the Leased Premises for one hundred percent (100%) of the replacement value thereof, 
together with all other coverages deemed appropriate by Landlord. 

16. WAIVER OF SUBROGATION. Tenant hereby waives any rights they may have 
against the Landlord on account of any loss or damage occasioned to Tenant in or about the 
Leased Premises or its contents, arising from any risk covered by fire and extended coverage 
insurance. The parties hereto each, on behalf of their respective insurance companies insuring 
the property of the parties hereto against any such loss, waives any right of subrogation that such 
insurers may have against the parties hereto. 

17. CONDITION OF THE LEASED PREMISES. By taking and assuming possession of 
the Leased Premises, Tenant acknowledges that it has: (i) inspected the Property; and (ii) 
accepted the Leased Premises, and all improvement, betterments and equipment, with no 
representation or warranty by Landlord as to the condition or suitability of the Leased Premises 
and/or Property for the Tenant's purpose. Tenant accepts the Leased Premises as is, where is, 
with all faults, latent or otherwise, and without any representations, warranties or promises from 
Landlord whatsoever, provided however the Landlord represents and warrants that, to its 
knowledge, the Tenant's use of the Leased Premises for office space under this Lease is in full 
compliance with the applicable law, regulations and zoning currently in effect. 
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18. SIGNS. Tenant shall not have the right to place signs on any part of the Leased 
Premises unless approved in advance by Landlord. It is contemplated that Tenant will have a 
single sign on the exterior of the Leased Premises and temporary signs from time-to-time for 
business events. 

19. WASTE AND NUISANCE. 

A. Tenant shall not commit or suffer to be committed any waste upon the 
Leased Premises and shall not place a load upon any floor of the Leased Premises which exceeds 
the weight per square foot which such floor was designed to carry. Tenant shall not commit or 
suffer to be committed any nuisance or other act or thing which may disturb the quiet enjoyment 
of any other occupant or tenant of the Township Municipal Building. Tenant shall not use or 
permit to be used any medium that might constitute a nuisance, such as loud speakers, sound 
amplifiers, phonographs, radios, televisions, or any other sound producing or other device which 
will carry sound or odors outside the Leased Premises. Tenant agrees that business machines 
and mechanical equipment used by Tenant which cause vibration or noise that may be 
transmitted to the building or buildings comprising the Township Municipal Building or to the 
Leased Premises, to such a degree as to be reasonable objectionable to Landlord or to any 
occupant, shall be placed and maintained by Tenant at its expense in setting of cork, rubber or 
spring-type vibration isolators sufficient to eliminate such vibrations or noise. 

B. Tenant shall not perform any acts or carry on any practices which may 
injure the building or be a nuisance to other tenants, neighbors and business invitees of Tenant 
and the general public in the Township Municipal Building, parking areas or other common 
areas. 

20. DAMAGE OR DESTRUCTION. I f the Municipal Building is damaged by fire or 
other casualty that, in Landlord's reasonable judgment substantial alteration or reconstruction of 
the building shall be required, or i f the Leased Premises has been damaged, Landlord may, at its 
option, terminate this Lease by notifying Tenant in writing of such termination within sixty (60) 
days after the date of such casualty. Such termination shall be effective as of the date of fire or 
casualty with respect to any portion of the Leased Premises that was rendered untenantable, and 
secondly, as of the effective date of termination specified in Landlord's notice with respect to 
any portion of the Leased Premises that remains tenantable. If this Lease is not so terminated by 
Landlord, Landlord shall proceed with reasonable diligence to restore the Leased Premises and 
the building, and minimum rent shall abate from the date of the casualty. 

21. SUBORDINATION TO MORTGAGE. All mortgages which now or in the future 
affect the building have priority over this Lease. This means that the holder of a mortgage may end this 
Lease on a foreclosure sale. The Tenant shall sign all papers needed to give any mortgage priority over 
this Lease. If Tenant refuses, Landlord may sign the papers on behalf of the Tenant. 

22. REMEDIES OF LANDLORD UPON TENANT'S DEFAULT. 

A. Tenant agrees that i f any rent or any charges herein included as rent shall 
remain unpaid on any day on which the same ought to be paid, then Landlord or any person 
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acting under Landlord, may enter the Leased Premises and without further demand proceed by 
distress and sale of the goods there found to levy the rent and all other charges herein payable as 
rent, and all costs and officer's commissions, including watchmen's wages and further including 
a sum equal to five (5%) percent of the amount of the levy as commissions to the constable or 
other person making the levy, shall immediately attach and become a part of the claim of said 
Landlord for rent and any tender of rent without said costs, commissions and charges made after 
the issue of a warrant of distress shall not be sufficient to satisfy the claim of said Landlord. 
Tenant hereby expressly waives the benefit of all laws now made or that may hereafter be made 
regarding any limitation as to the goods upon which, or the time within which distress is to be 
made after removal of goods, and further relieves the Landlord of the obligation of proving or 
identifying or appraising such goods and said Tenant hereby agrees to leave no goods of any 
kind for use on the Leased Premises with the understanding that such goods shall be exempt 
from levy for rent and other charges herein reserved as rent, it being the purpose and intent of 
this provision that all goods of Tenant, whether upon the Leased Premises or not, shall be liable 
to distress for rent. Tenant waives in favor of Landlord all rights under the Landlord and Tenant 
Act of 1951, and all supplements and amendments thereto that have been or may hereafter be 
passed, and authorizes the sale of any goods distrained for rent at any time after five (5) days 
from said destraint without any appraisement and/or condemnation thereof. Tenant further 
waives the right to issue a Writ of Replevin under the Laws of the State of Pennsylvania now in 
force or which may be hereafter enacted, for the recovery of any articles and goods seized under 
a distress for rent or levy upon execution for rent, damages or otherwise, and all waivers 
mentioned herein are hereby extended to apply to any such action. In addition to the foregoing, 
Landlord shall have the immediate right of re-entry and may remove all persons and property 
from the Leased Premises, using as much force as necessary and such property may be removed 
and stored in a public warehouse at the cost of and for the account of Tenant, all without service 
of notice or resort to legal process and without being deemed guilty of trespass or becoming 
liable for any loss or damage which may be occasioned thereby. 

B. Should Landlord elect to re-enter the Leased Premises as provided in this 
Lease, or should it take possession pursuant to legal proceedings or pursuant to any notice 
provided for by law it may either terminate this Lease or it may from time-to-time without 
terminating this Lease, make such alterations and repairs as may be necessary in order to relet 
the Leased Premises or any part thereof for such term or terms (which may be for a term 
extending beyond the term of this Lease) and at such rental or rentals and upon such other terms 
and conditions as Landlord in its sole discretion may deem advisable; upon each such reletting 
all rentals received by the Landlord from such reletting shall be applied, first to the payment of 
any indebtedness other than rent due hereunder from Tenant to Landlord; second, to the payment 
of any costs and expenses of such reletting, including, brokerage fees payable by Landlord to its 
agent under both the existing letting hereunder and the reletting, and attorney's fees and of costs 
of such alterations and repairs; third, to the payment of rent due and unpaid hereunder and the 
residue, i f any, shall be held by Landlord and applied in payment of future rent as the same may 
become due and payable hereunder. I f such rentals received from such reletting during any 
month be less than that to be paid during that month by Tenant hereunder, Tenant shall pay any 
such deficiency to landlord. Such deficiency shall be calculated and paid monthly. No such re­
entry or taking possession of said premises by Landlord shall be construed as an election on its 
part to terminate this Lease unless the termination thereof be decreed by a court of competent 
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jurisdiction. Notwithstanding any such reletting without termination, Landlord may at any time 
thereafter elect to terminate this Lease for such previous breach. 

C. Tenant further agrees and it is hereby made a condition of this Lease, or 
any extension thereof, that i f Tenant shall commit any of the breaches enumerated in Section 25 
hereof, then Landlord, in the event of any such breach or breaches, at its sole option, may give 
Tenant a Notice of Intention to end the term of this Lease at the expiration of five (5) days from 
the service of such Notice of Intention, and upon the expiration of said five (5) day period this, 
Lease and the term and estate hereby granted (whether or not the term shall theretofore have 
commenced) as well as all of the right, title and interest of the Tenant hereunder shall wholly 
cease and expire and become void in the same manner and with the same force and effect (except 
as to Tenant's liability) as i f the date fixed in such notice were the date herein originally 
specified for the expiration of the term herein demised; and Tenant shall then immediately quit 
and surrender to Landlord the Leased Premises, including, any and all buildings and 
improvements thereon, and Landlord may enter into and repossess the Leased Premises by 
summary proceedings, detainer, ejectment, or otherwise and remove all occupants thereof and at 
Landlord's option, any property thereon without being liable to indictment, prosecution of 
damage therefore. 

D. Should Landlord at any time terminate this Lease for any breach hereof or 
exercise its right of re-entry hereunder, then, in addition to any other remedies it may have, 
Landlord may recover from Tenant all damages it may incur by reason of such breach, including 
the cost of recovering the Leased Premises, reasonable attorney's fees and the amount of rent and 
charges equivalent to rent reserved in this for the remainder of the stated term, all of which 
amounts shall be immediately due and payable from Tenant to Landlord and Landlord shall 
thereafter pay to Tenant, at such time or times as Landlord shall be in receipt of the same, the 
rent for the Leased Premises for the remainder of the stated term collected from tenants 
thereafter using the premises, up to the amount of the rent reserved which has theretofore been 
collected from Tenant, less costs of reletting, including brokerage commissions, attorney's fees, 
costs incurred in making repairs, replacements or decorations in the Leased Premises, advertising 
expenses and all other costs and expenses incidental or consequent to such reletting. It is hereby 
further understood that any such reletting may be for a period shorter or longer than the 
remaining term of this Lease, but in no event shall Tenant be entitled to receive any excess of 
such net rents over the sums payable by Tenant to Landlord hereunder, nor shall Tenant be 
entitled to credit in respect to any net rents from such a reletting (except to the extent that such 
net rents are actually received by Landlord). Landlord shall in no event be responsible or liable 
for any failure to relet the Leased Premises or any part thereof, nor for failure to collect the rental 
therefore under such reletting. 

E. In case suit shall be brought for recovery of possession of the Leased 
Premises, for the recovery of rent or any other amount due under the provisions of this Lease, or 
because of the breach of any other amount due under the provisions of this lease, or because of 
the breach of any other covenant herein contained on the part of Tenant to be kept or performed, 
and a breach shall be established, Tenant shall pay to Landlord all expenses incurred therefore, 
including, all court costs and reasonable attorney's fees. 
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F. In the event of any default hereunder, Tenant agrees that thereupon and in 
such event the whole rent reserved for the balance of the term and all other sums payable 
hereunder as rent for the balance of the term or any part thereof shall immediately become due 
and payable in advance, and Landlord may immediately proceed to distain, collect,, confess 
judgment or bring action for the said whole rent or such part thereof provided for in case of rent 
in arrears, or may fde a proof of claim in any bankruptcy or insolvency proceedings for such 
rent, or Landlord may institute any other proceedings, whether similar to the foregoing or not, to 
enforce payment thereof. 

G. In the event Tenant breaches or threatens to breach this Lease prior to 
possession, in addition to any other rights accruing to Landlord by operation of law or equity, by 
or under any legal proceedings, or by the provisions of this Lease, Landlord may cancel this 
Lease by giving Tenant five (5) days written notice of its intent to do so whereupon all security 
deposits will be retained by Landlord as liquidated damages and Landlord, at its option, may 
proceed to relet the Leased Premises with no liability or obligation to Tenant whatsoever. This 
Section shall be self-operative and no further instrument of cancellation shall be required of 
Tenant and Landlord. 

H. It is further agreed that in the event of a breach or threatened breach by 
Tenant of any of the agreements, conditions, covenants or terms hereof, Landlord shall have the 
right to injunctive relief to restrain the Tenant and the right to invoke any remedy allowed by law 
or in equity whether or not other remedies, indemnity or reimbursements are herein provided. It 
is further agreed that each and every right and remedy of Landlord provided for in this Lease 
shall be cumulative and shall be in addition to every other right or remedy provided for in this 
Lease or now or hereafter existing at law or in equity or by statute or otherwise, and the exercise 
or beginning of the exercise by Landlord of any one or more of the rights or remedies provided 
for in this Lease, or now or hereafter existing at law or in equity or by statute or otherwise shall 
not preclude the simultaneous or later exercise by Landlord or any or all other rights or remedies 
provided for in this Lease or now or hereafter existing at law of in equity or by statute or 
otherwise. 

23. QUIET ENJOYMENT. Landlord does covenant that Tenant on paying the rent and 
performing the covenants aforesaid shall and may peaceable and quietly have, hold and enjoy the 
said Leased Premises during all terms of this Lease. 

24. WAIVER. Neither Landlord nor Tenant shall be deemed to have waived any 
provisions of this Lease, including breach of any term, covenant, provision of this Lease, unless 
the same has been specifically waived by Landlord or Tenant, as the case may be, in a writing 
executed by an authorized officer of Tenant or Landlord. Any waiver of a breach shall not be 
deemed to be a waiver of any subsequent breach of the same or any other term, covenant, or 
condition herein contained. 

25. NOTICES. Whenever any demand, request, approval, consent or notice ("Notice") 
shall or may be given by one party to the other, Notice shall be addressed to the parties at their 
respective addresses set forth as follows: 
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Notice to Landlord shall be addressed to: Township Manager 
Township of Radnor 
301 IvenAvenue 
Wayne, PA 19087 

Notice to Tenant shall be addressed to: 

Any such notices shall be and delivered by a nationally recognized overnight express 
courier (i.e.: FedEx), or registered or certified mail return receipt requested, postage prepaid. 
The date of actual receipt shall be deemed the date of service of Notice. In the event an 
addressee refuses to accept delivery, however, then Notice shall be deemed to have been served 
on either (i) the date delivery is refused, (ii) the next business day in the case of delivery by 
overnight courier, or (iii) three (3) business days after mailing the notice in the case of registered 
or certified mail. Either party may, at any time, change its Notice address by giving the other 
party Notice, in accordance with the above, stating the change and setting forth the new address. 

26. RECORDING. Neither this Lease nor any memorandum thereof shall be recorded 
without the written consent of Landlord and Tenant. 

27. SURRENDER AND HOLDOVER. 

A. Tenant, upon expiration or earlier termination of this Lease, or any 
renewal or extension hereof, either by lapse of time or otherwise, agrees peaceably to surrender 
to Landlord the Leased Premises in "broom-clean" condition and in good repair. In the event 
that Tenant shall fail to surrender the Leased Premises, Landlord in addition to all other remedies 
available to it hereunder, shall have the right to receive, as liquidated damages for all the time 
Tenant shall so retain possession of the Leased Premises or any part thereof, an amount equal to 
twice the minimum rent, provided, however, that nothing contained in this section shall be 
deemed or construed as conferring upon Tenant a right to remain in possession of the Leased 
Premises beyond the expiration or termination of the Lease, or any extension or renewal hereof. 

B. In the event Tenant shall remain in possession of the Leased Premises with 
Landlord's consent but without having executed a new Lease or an extension or renewal of the 
within Lease, then Tenant shall be deemed to be in occupancy and possession of the Leased 
Premises as a Tenant from month to month, subject to all the other terms, conditions, provisions 
and obligations of this Lease insofar as the same are applicable to a month to month tenancy. In 
the event that there occurs such consensual holdover as aforesaid, and i f either party thereafter 
desires to terminate said occupancy at the end of any one month period following the expiration 
date of the term of this Lease, the parties so desiring to terminate the same shall give the other 
party at least thirty (30) days written notice to that effect. 

28. WAIVER OF LIENS. Tenant agrees that in the event that the Landlord gives 
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written approval and permits any alterations or repairs to be made to the Leased Premises, that 
before any work is started or performed, a Waiver of Liens shall be prepared by the Landlord at 
the Tenant's expense and signed by the contractor and/or materialmen and the Landlord. That 
said Waiver of Liens shall be filed of record at the Tenant's expense in accordance with the 
Mechanic's Lien Laws of the Commonwealth of Pennsylvania. The parties hereto agree that a 
Waiver of Liens will only be required where the improvements or repairs are in excess of Five 
Thousand ($5,000.00) Dollars. 

29. COVENANTS RUN TO HEIRS. It is hereby covenanted and agreed between the 
parties hereto that all covenants, conditions, agreements, and undertakings in this Lease 
contained shall extend to and be binding on the respective successors and assigns of the 
respective parties hereto and the same as i f they were in every case named and expressed. 

30. LIMITATION OF LANDLORD'S LIABILITY. 

A. Landlord shall have absolutely no personal liability with respect to any 
provision of this Lease, or any obligation or liability arising therefrom or in connection therewith 
unless such liability is the result of Landlord's or Landlord's agents or invitees negligent act(s) 
or omissions. 

B. Al l property (whether real, personal or mixed) at any time located in or 
upon the Property shall be at risk of the Tenant only, and Landlord shall not become liable for 
any damage to said property or to Tenant, or to any other person or property caused by water 
leakage, steam, sewage, gas or odors or to any damage whatsoever done or occasioned by or 
from any boiler, plumbing, gas, water, steam or other pipes, or any fixtures or equipment or 
appurtenances whatsoever, unless said damages are a result of Landlord's or Landlord's agents 
or invitees negligence or act(s) or omissions. 

31. NO MODIFICATION. This Lease is intended by the parties as a final expression 
of their agreement as a complete and exclusive statement of the terms thereof. Al l prior 
negotiations, considerations and representations between the parties (oral or written) having been 
incorporated herein. No course of proper dealings between the parties or their officers, 
employees, agents or affiliates shall be relevant or admissible to supplement, explain or vary any 
of the terms of this Lease. No representations, understandings, agreements, warranties or 
promises with respect to the Leased Premises, the Property, the Adjacent Parcel and/or the 
Building or with respect to past, present or future activities, tenancies, rents, expenses, 
operations, or any other matter have been made or relied upon in the making of this Lease, other 
than those specifically set forth herein. Except as otherwise provided under this Lease, the 
Property is being delivered as is. This Lease may only be modified, or a term thereof waived, by 
a writing signed by an authorized officer of both Tenant and Landlord. 

32. SEVERABILITY. I f any term or provision of this Lease, or the application thereof 
to any person or circumstance shall, to any extent, be invalid or unenforceable, the remainder of 
this Lease, or the application of such term or provision to persons or circumstances other than 
those as to which it is held invalid or unenforceable, shall not be affected thereby, and each term 
and provision of this Lease shall be enforced to the fullest extent permitted by law. 
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33. RELATIONSHIP OF PARTIES. This Lease shall not create any relationship 
between the parties other than that of Landlord and Tenant. 

34. ENVIRONMENTAL MATTERS. 

A. Tenant shall not cause or allow the generation, use, treatment, storage, 
emission, spill, release, discharge or disposal of Hazardous Substances (as hereinafter defined) 
existing on or near the Property, except that Tenant may handle waste generated from Tenant's 
operations provided the same is stored, handled and disposed of in accordance with all applicable 
laws. 

B. Notwithstanding anything to the contrary contained in this Lease, Tenant 
shall not be responsible for the clean-up or remediation of any Hazardous Substances existing on 
or near the Property on or before the date of this Lease. 

C. Tenant will indemnify and hold harmless Landlord, its successors and 
assigns, from and against any and all liabilities, actions, demands, penalties, losses, costs or 
expenses (including, without limitation, reasonable attorney's fees, consultants' fees and 
remedial costs), suits, costs of any settlement or judgment and claims which may be paid, 
incurred or suffered by Landlord as a result of the presence on or under the Property of 
Hazardous Substances, which presence is due to any act or omission of Tenant which is (1) 
negligent, (2) unlawful, or (3) in violation of Tenant obligations pursuant to this Lease. Neither 
Landlord nor Tenant shall be liable under this Subsection C for the acts or omissions of third 
parties. 

D. "Hazardous Substances" shall mean hazardous or toxic substances, wastes, 
materials, pollutants and contaminants which are regulated by or included in any law, rule, 
regulation, or ordinance, enacted, issued or promulgated by any federal, state or local 
government entity or authority having jurisdiction over the Building, the Property or Tenant's 
business therein. 

35. AUTHORSHIP. Neither party to this Lease shall be benefited or burdened by any 
rule of document interpretation or construction that otherwise would construe a document or 
provision against the interest of the author of that document or provision. 

36. CAPTIONS. The captions, headings, article and section numbers, and index 
appearing in this Lease have been inserted only for convenience of reference and are intended in 
no way to define, limit, construe, or circumscribe the scope or intent of the sections or articles 
designated thereby nor in any way to affect this Lease. 

37. ACCORD AND SATISFACTION. Payment by Tenant or receipt by Landlord of a 
lesser amount of rent or other charges herein stipulated shall be deemed to be on account of the 
earliest stipulated rent or other charges, and no endorsement or statement on any check or any 
letter accompanying any check payment as rent. Other charges shall be deemed an accord and 
satisfaction, and Landlord shall accept such check or payment without prejudice to Landlord's 
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right to recover the balance of such rent or other charges or pursue any other remedy in this 
Lease against Tenant. 

38. GOVERNING LAW. This Lease shall be construed in accordance with the laws of 
Pennsylvania. I f any provision of this Lease or the application thereof to any person or 
circumstances shall, to any extent, be invalid or unenforceable, the remainder of this Lease shall 
not be affected thereby and each provision of this Lease shall be valid and enforceable to the 
fullest extent permitted by law. 

IN WITNESS WHEREOF, the parties hereto have caused these presents to be duly 
executed and their respective seals thereunto affixed as of the day and year first above written. 

WITNESS: LANDLORD: RADNOR TOWNSHIP 

By:. 
Name: Elaine Paul Schaefer 
Title: President, Board of Commissioners 

WITNESS: TENANT: P H I L A D E L P H I A A R E A SCHOOL 
BUSINESS O F F I C E R S ASSOCIATION 

By:_ 
Name: 
Title: 
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J. LAWRENCE GRIM, JR. 
MARV C. E B E R L E 
JOHN B. RICE 
DIANNE C. MAGEE * 
DALE EDWARD CAYA 
DAVID P. CARO • 
DANIEL J . PACI « t 
JONATHAN J . REISS 0 
GREGORY E . GRIM t 
PETER NELSON * 
PATRICK M. ARMSTRONG 
SEAN M. GRESH 
K E L L Y L . E B E R L E * 
COLBY S. GRIM 
JOEL STEINMAN 
MATTHEW E. HOOVER 
STEPHEN J . KRAMER 
REBECCA A. O'NEILL** 
MICHAEL K. MARTIN 
GEORGE K. PATSALOSAVVIS 

GRIM, BIEHN & T H A T C H E R 

SUCCESSOR TO 
G R I M & G R I M AND BIEHN & T H A T C H E R 

E S T A B L I S H E D 1895 AND 1956, 
R E S P E C T I V E L Y 

I22"d ANNIVERSARY 1895-2017 

A PROFESSIONAL CORPORATION 

John B. Rice 
e-mail: jrice^grimlaw.com 

www.grimlaw.com 

L A W O F F I C E S JOHN FREDERIC GRIM, OF COUNSEL 

104S. SIXTH S T R E E T 
P . O . BOX 215 

PERKASIE, PA. 18944-0215 

(215)257-6811 
FAX (215)257-5374 

(215) 536-1200 

FAX (215) 538-9588 

(215)348-2199 

FAX (215)348-2520 

* ALSO ADMITTED IN NEW JERSEY 
0 ALSO ADMITTED IN NEW YORK 
t MASTERS IN TAXATION 
• ALSO A CERTIFIED PUBLIC ACCOUNTANT 

April 27, 2017 

Delaware County Daily Times 
Attn: Legal Department 
500 Mildred Avenue 
Primos, PA 19018 

Re: Radnor Township - PAISBOA Ordinance 

Dear Legal Department: 

Enclosed please find for advertisement one (1) time in the April 28 th edition of your 
newspaper, a Legal Notice for the possible enactment of the above ordinance by the Board of 
Commissioners of Radnor Township at their meeting on May 8, 2017. Kindly provide proof of 
publication and your invoice for the advertisement directly to Radnor Township, c/o Robert 
Zienkowski, 301 Iven Avenue, Wayne, PA 19087. A full copy of the text of the ordinance is 
enclosed for public inspection. If you have any questions regarding the enclosed, please do not hesitate 
to contact my office. 

Sincerely, 

GRIM, BIEHN & THATCHER 

Enclosure 
JBR/hlp 

cc: Jennifer Destefano (w/encl.) - via email 
Robert A. Zienkowski (w/encl.) - via email 



LEGAL NOTICE 

Notice is hereby given that the Board of Commissioners of the Township of 
Radnor, Delaware County, Pennsylvania, will consider for possible enactment an 
ordinance, approving a three year Lease for the Philadelphia Area Independent 
School Business Officers Association (PAISBOA) for use of a portion of the 
Radnor Township Municipal Building, consisting of approximately 2,730 square 
feet. 

The Board of Commissioners will hold a public hearing on May 8, 2017, at 6:30 
p.m., at the Radnor Township Municipal Building, 301 Iven Avenue, Wayne, PA 
19087 to consider the ordinance. Copies of the full text of the proposed ordinance 
are available at the Township offices, the Delaware County Law Library, and the 
offices of this newspaper during normal business hours. 

RADNOR TOWNSHIP 
BOARD OF COMMISSIONERS 
301 Iven Avenue 
Wayne, PA 19087-5297 



ATTEST: 

I do hereby certify that this is a true and correct copy of the proposed Ordinance of 
Radnor Township, being advertised for possible adoption by the Radnor Township 
Board of Commissioners on May 8, 2017. 

John B.mce, Esquire 
Grim, Biehn & Thatcher 
Township Solicitor 



 

 
 RESOLUTION NO. 2017-70 

 
 

A RESOLUTION OF RADNOR TOWNSHIP, DELAWARE COUNTY, 
PENNSYLVANIA, SUPPORTING LEGISLATION TO REFORM THE 
REDISTRICTING OF STATE LEGISLATIVE AND CONGRESSIONAL 
DISTRICTS 

 
 
 WHEREAS, legislative and congressional redistricting has often resulted in the 
gerrymandering of districts to favor one political party or the other; and 
 
 WHEREAS, gerrymandering of such districts has worked at times to the detriment of our 
representative democracy by impeding action on critical issues of importance to the people; and 
 
           WHEREAS, the creation of a truly independent citizens’ redistricting commission devoid 
of political partisanship will help to insure a fair and accurate legislative and congressional 
redistricting process that respects political subdivisions; and 
 
 WHEREAS, recent legalization has been introduced in the current legislative session to 
amend the Pennsylvania Constitution to reform the decennial legislative and congressional 
redistricting process with the intent of using fairness and sound methodology in a non-partisan 
fashion.   
  
 NOW, THEREFORE, be it hereby Resolved that the Board of Commissioners of Radnor 
Township does  support legislative efforts to secure expeditious action to make a constitutional 
amendment that would assign the decennial task of both legislative and congressional 
redistricting to an independent citizens’ redistricting commission; and be it further resolved that 
we call upon all elected officials in the Commonwealth of Pennsylvania who represent the 
citizens of the Township of Radnor to publicly announce their support of and commitment to 
work towards passage of such legislative efforts, and that a copy of this resolution be delivered 
to each one of them named on the attached Exhibit “A”. 
 

SO RESOLVED this  day of   , 2017. 
 
 
 RADNOR TOWNSHIP 
  
 
 By: _____________________________ 
 Name: Elaine P. Schaefer  
 Title: President 
ATTEST:  __________________________ 
 Robert A. Zienkowski, Secretary 
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EXHIBIT “A” 
 
 
 
 

Governor Tom Wolf 
 
Lieutenant Governor Mike Stack 
 
Attorney General Josh Shapiro 
 
United States Senator Bob Casey 
 
United States Senator Pat Toomey 
 
United States Representative Patrick Meehan 
 
Pennsylvania Senator Daylin Leach 
 
Pennsylvania Representative Alexander T. Charlton 
 
Pennsylvania Representative Greg Vitali 
 
Delaware County Council Chairman Mario Civera, Jr. 
 
Delaware County Council Vice Chairman Colleen P. Morrone 
 
Delaware County Councilman John P. McBlain 
 
Delaware County Councilman David J. White 
 
Delaware County Councilman Michael Culp 
 
 
 
 
 



ORDINANCE 2017-05 

AN ORDINANCE OF RADNOR TOWNSHIP, D E L A W A R E COUNTY, 
PENNSYLVANIA, AMENDING T H E C O D E OF T H E TOWNSHIP OF 
RADNOR, SECTION 270-16, STOP INTERSECTIONS, F O R UPPER 
G U L P H ROAD AND OAK G R O V E L A N E . 

The Board of Commissioners of the Township of Radnor does hereby ENACT and 
ORDAIN the following amendments to Chapters 270-16 as follows: 

Section 1. Section 270-16 Stop Intersections, of the Code of the Township of Radnor is hereby 
amended as follows: 

Stop Sign On: Direction of Travel: Intersection With: 
Upper Gulph Road Both Oak Grove Lane 

Section 2: Repealer. A l l ordinances or parts of ordinances which are inconsistent herewith are 
hereby repealed. 

Section 3: Severability. I f any section, paragraph, subsection, clause or provision of this 
Ordinance shall be declared invalid or unconstitutional by a court of competent jurisdiction, such 
decision shall not affect the validity of this Ordinance as a whole or any part thereof other than 
that portion specifically declared invalid. 

Section 4: Effective Date. This Ordinance shall become effective in accordance with the Home 
Rule Charter of Radnor Township. 

ENACTED and ORDAINED this day of April, 2017. 

RADNOR TOWNSHIP 

By: 
Name: Elaine P. Schaefer 
Title: President 

ATTEST: - • •  
Robert A. Zienkowski, Secretary 



Radnor Township 

PROPOSED LEGISLATION 

DATE: 04/25/17 

TO: Robert A. Zienkowski, Township Manager 

FROM: William A. Colarulo, Police Superintendent 

L E G I S L A T I O N : Ordinance 2017-05 is authorizing two (2) new stop sign to be installed on 
Upper Gulph Road at Oak Grove Lane. 

L E G I S L A T I V E HISTORY: None. 

PURPOSE AND EXPLANATION: Amy Kaminski, Traffic Engineer, from Gilmore & 
Associates completed a traffic analysis at this intersection. Gilmore & Associates recommended 
an "Al l Way Stop." The Highway Patrol Unit agrees with this evaluation. 

F I S C A L IMPACT: None. 

RECOMMENDED ACTION: The Police Department respectfully requests the Board to adopt 
the amendment at the regular Board of Commissioners Meeting on 



Presentation by Radnor 
Police – Neighborhood, 

Home and Personal Safety 
Tips (requested by 

Commissioner Booker)



Discussion of  New 
Legislation – re: University 
reimbursement for student 
use of  Emergency Services 

(requested by 
Commissioner Booker)



RESOLUTION NO. 2017-67 
A RESOLUTION OF RADNOR TOWNSHIP, D E L A W A R E COUNTY, 

PENNSYLVANIA, AUTHORIZING SIMONE-COLLINS, INCORPORATED TO 
PROVIDE DESIGN S E R V I C E S FOR T H E RADNOR TAP T R A I L 

WHEREAS, the proposed Radnor Tap Trail wil l provide, in its segments, wil l connect; 
1) downtown Wayne with the Radnor Trail at the West Wayne Preserve, 2) the Radnor Trail at 
Radnor Chester Road with the Radnor Senior High School and ultimately Penn Medicine, and 3) 
the SEPTA Stadium Station with Haverford Township (by the Blue Route). 

WHEREAS, Professional design services in the form of (including but not limited to): 
surveying, engineering design, environmental clearances, traffic engineering, ADA 
requirements, stormwater management, attendance at various meetings, and compliance with all 
the grant agencies 

WHEREAS, Simone Collins Landscape Architects, Incorporated, has provided a cost 
proposal to perform these services, net grant proceeds in the amount of $99,207 

NOW, THEREFORE, be it RESOLVED by the Board of Commissioners of Radnor 
Township does hereby authorize Simone-Collins, Landscape Architects, Incorporated to provide 
design services for the Radnor TAP Trail, in the amount of $99,207, net grant proceeds. 

SO RESOLVED this 8 t h day of May, 2017 A.D., 

RADNOR TOWNSHIP 

By: 
Name: Elaine P. Schaefer 
Title: President 

ATTEST: 
Robert A. Zienkowski 
Manager/Secretary 



Radnor Township 

PROPOSED LEGISLATION 

DATE: February 6, 2017 

TO: Radnor Township Board of Commissioners 

FROM: Stephen F. Norcini. P.E., Director of Public Works 

C C : Robert A. Zienkowski, Township Manager 
William R. White, Assistant Township Manager & Finance Director 

L E G I S L A T I O N : Resolution #2017-67: Authorizing Simone-Collins, Incorporated to Provide Design 
Services for the Radnor TAP Trail 

LEGISLATIVE HISTORY: This specific motion has not been before the Board of Commissioners previously (the 
"Execution of the Radnor TAP Trail Easement Agreement" was passed by the Board of Commissioners at the April 24th, 
2017 regularly scheduled Board of Commissioners meeting). 

PURPOSE AND EXPLANATION: The motion before the Board of Commissioners is in regards to the proposed 
Radnor TAP Trail. This trail, in its segments, will connect; 1) downtown Wayne with the Radnor Trail at the West Wayne 
Preserve, 2) the Radnor Trail at Radnor Chester Road with the Radnor Senior High School and ultimately Penn Medicine, 
and 3) the SEPTA Stadium Station with Haverford Township (by the Blue Route). The Township has received total grant 
funding for this project in the amount of $1,725,000 (please below for grant funding breakdown, allowable uses, etc.). 
Also, attached to this memorandum is a cost proposal from Simone-Collins, Landscape Architects, to provide the 
necessary surveying, engineering design, environmental clearances, traffic engineering, ADA requirements, stormwater 
management, attendance at various meetings, and compliance with all the grant agencies, to design the trail. Net of grant 
proceeds, the cost to the Township is $99,207. 

Radnor TAP Trail *Grant Awards, Design Expenses 

Funding Agency Amount Purpose 
Allowable for Design & 

Engineering 
Design & Engineering Costs 

TAP - Transport;!ion Alternative Program: 

federal funds administered by Penn DOT, and 

coordiantedbyDVRPC $1,000,000 

Construction, Construction Inspection, 

1% pennDOT fee 
$0 Contract is with Simone - Collins, which 

includes the following sub-consultant fees: 

DCNR - PA Department of Conservation and 

Namral Resources: state funds from the 

Community: Conservation Partnership Program $500,000 

Design/Engineering & Construction **$309,578 

Bursich Associates: $32,100 

AD Marble : $95,685 

Traffic Planning & Design: $143,500 

DCED - PA Department of Community and 

Economic Development: state funds through; 

the Commonwealth Finance Authority under 

the Greenways, Trails, and Recreation 

Program. $225;000 

Design/Engineering & Construction $22,500 Simone-Collins: $135,000 

TOTAL S 

T O T A L 
Grant 

Awards 
SI,725.000 

T O T A L grant proceeds for 
design & engineering 

$332, 078 

T O T A L design & engineering costs: 
$406,285 

*at are reimbursement grants Design & Engineering Costs to Radnor 

Township: $74,207 plus $25,000 

(infiltration testnig allowance) = $99,207 

** (per Simone-Collins) "This amount is 20% of total project cost ($1,547,892) as may be allowed by DCNR. I f DCNR allows only 

15% of total project construction cost ($232,183) to be used for design and engineering, the Township cost increases to $151,602. We 

have this question into DCNR for resolution." 

Design & Engineering Costs to Radnor 

Township: $74,207 plus $25,000 

(infiltration testnig allowance) = $99,207 



Implementation Schedule: Pending Board of Commissioners approval, a purchase order will be processed, and work will 
begin immediately. 

Fiscal Impact: Board of Commissioners action will be necessary to allocate the funds. 

Recommended Action: I respectfully recommend the Board of Commissioners authorize Simone-Collins, Landscape 
Architects, Incorporated to provide design services for the Radnor TAP Trail. 

Enclosures: Simone-Collins Proposal 



SIMONE 

A R C H I T E C T U R E 

COLLINS 

March 17, 2017 

Robert Zienkowksi 
Manager 
Steve Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087 
610 688 5600 
rzienkowski(a)radnor.org 
snorcini(a)radnor.orq 

Re: Radnor TAP Trail 
Proposal for Professional Serv ices 
S C N o . : 15091.30 D V R P C # 107955 

Dear Mr. Zienkowski and Mr. Norcini: 

Simone Coll ins Landscape Architecture (SC) in collaboration with a multi-disciplinary 
team is pleased to submit this cost and technical proposal for the preparation of 
construction documents in the PennDOT ECMS format for the trail. 

Our team consists of: 
• Simone Collins Landscape Architecture, 
• Traffic Planning & Design (TPD) 
• AD Marble & Company (ADM) 
• Bursich Associates (BA) . 

Each team member has specific responsibilities for the completion of the work. A 
proposal from each team member firm is attached to our proposal. The SC proposal 
does not mention each sub-consultant's work tasks. These are itemized in each 
proposal. 

SC will serve as prime consultant and coordinate the work with PENNDOT, the township 
and other regulatory agencies as well as between team members. 

As you know, PS&E submission to PennDOT along with ROW clearance, Utility 
Clearance and Environmental Clearance must be completed by August 1, 2018. 

X:\15091.30 Radnor TAP CDs\Radnor Proposal\Radnor TAP propopsal.docx 

119 E. LAFAYETTE STREET NORRISTOWN, PA 19401 
PHONE: 610.239.7601 FAX: 610.239.7606 

WWW.SIMONECOLLINS.COM 



Scope of Work by Simone Collins is as follows: 

1. Project Management & Coordination - SC will manage the project and the 

project team. 

a. SC will attend up to 6 status / project update meeting at the township. SC 
will coordinate the project with DVRPC and will meet with DVRPC as 
needed to advance the project. This proposal includes up to three (3) 
meetings with DVRPC (and/or PennDOT). SC will meet with the three 
lessees (School District, UPenn, and Cornerstone HOA) up to three (3) 
t imes each as a part of the work. 

b. SC will review all sub-consultant reports and plans prior to submission to 
PennDOT and other review agencies. 

c. SC will coordinate the Preliminary and Final Submissions to PennDOT. 

d. SC fees include an allowance for Infiltration for off-road trail sections. This 
is assumed to be required along the Radnor School District property and 
along a segment of the UPenn property. This is our best estimate at this 
t ime and is subject to change based on the requirements of the Delaware 
County Conservation District. We are assuming 10 infiltration tests. 

e. SC will develop, maintain and update the project schedule as the project 
advances. 

f. SC will coordinate all work with DVRPC's project manager for this project. 

2. Public Involvement - SC will attend and present at two (2) public meetings in 
2017 and two public meetings in 2018 to update the community about the trail 
project and to answer questions. These meetings may be with the governing 
body or planning commission. Dates shall be as mutually agreed. In addition, SC 
shall meet with the ad-hoc TAP trail committee two (2) times in 2017 and two (2) 
t imes in 2018 on dates as mutually agreed to. SC shall also produce brief written 
project update every two months and submit same to the township. 

3. Environmental Scoping Field View - this meeting has been requested and 
should occur in April or early May. SC will accompany PennDOT staff and design 
team members of this field view. 

4. Trail Plan Development - In close coordination with sub-consultant TPD, SC 
shall develop the trail plans. For on-road sections, these plans will generally 
consist of signage and pavement marking plans. For off-road sections, these 
plans will generally consist of trial layout, grading, drainage, erosion and 
sediment control, stormwater mitigation, landscape and signage plans. Since 
plans are developed as centerline plans and cross sections for PennDOT 
formats, SC will develop trail plan as needed to convey intent to township and 
lessees. 

5. Safety Review - SC will assist with the safety review submission. 

6. Drainage Design - For on-road trail segments, there should be no additional 
drainage provisions required. For off road trail sections, drainage review will be a 
critical part of the design. SC shall as a part of preliminary grading design, 
explore options for drainage design. For NPDES submission, SC and the design 
team will conduct a pre-application meeting with the Conservation District to 
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discuss approaches for meeting permit requirements. Drainage solutions may 
require additional easements and if they do, SC will notify the Township 
regarding obtaining these easements from lessees. 

7. Pavement Design - For off road trail sections, SC shall assist with the 
development of pavement cross sections. 

8. Pavement Marking Plans - SC will complete pavement marking plans for all on-
road trail segments in conformance with PennDOT standards. These plans will 
be coordinated with both Safety and Traffic review. 

9. Right of Way (Easement) Acquisition Serv ices - SC shall provide assistance 
to the Township in this regard. This may include preparing exhibits and attending 
meetings with lessees. Final Easements cannot be finalized until PennDOT has 
approved the Right of Way Plan. 

10. Utility Coordination - All proposed trails alignments shall attempt to avoid all 
utilities. This is both a part of the trail design and also the Utilities Clearance. 
There are no known utilities that will need to be adjusted or relocated. Our 
proposal does not include utility relocations plans. However, the Township is 
advised that unforeseen utility conflicts may become known and they may result 
in increased construction costs and design costs for the project. Any increased 
design costs will be negotiated with the Township. 

11 . Final Documents Assembly Coordination and Submission - SC will coordinate 
the PS&E (Plans, Sections & Estimates) submission to PennDOT along with 
other members of the project team. 

12. S imone Coll ins Fee: 
Principal 275 hrs. at $150/hr. $41,250.00 
Project Manager 350 hrs. at $85/hr. $29,750.00 
Staff Landscape Architect 825 hrs. at $75/hr. $61,875.00 
Reimbursable expenses $ 2,125.00 

Total $135,000.00 

13. Sub-consultant Fees and Proposals (attached) 
Bursich Associates (Survey) $ 32,100.00 
AD Marble (Environmental) (2 sections - total fee) $ 95,685.00 
Traffic Planning & Design (Engineering) $143,500.00 

Total Fee: $406,285.00 

DCNR funding (design & engineering) -$309,578.00* 
DCED funding (design & engineering) 

10% of grant - 22,500.00 

Design & Engineering cost to Township $74,207.00 

14. Infiltration Testing Allowance 
(10 locations at $2,500.00 ea.) $ 25,000.00 

* This amount is 20% of total project construction cost ($1,547,892.00) as may be 
allowed by DCNR. If DCNR allows only 15% of total project construction cost 
($232,183.00) to be used for design and engineering, Township cost increases 
to $151,602.00. W e have this question into DCNR for resolution. 
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General Conditions 

1. Professional services performed pursuant to this agreement shall be performed 
with the care and skill ordinarily used in the landscape architecture profession under similar 
conditions at the same time and in the same locality. SC offers no other warranties, express or 
implied with respect to the project or in any reports, opinions, drawings, specifications, or other 
documents furnished by SC. All such warranties, including but not limited to the warranties of 
merchantability, fitness for a particular purpose and/or reasonable workmanship, whether express 
or implied, are specifically disclaimed. 

2. SC shall commence work upon acceptance of this proposal, in writing, with 
notice to proceed and a retainer in the amount of 10% of the total fee. This retainer shall be held 
by SC and applied against the last invoice from SC to Radnor Township (THE CLIENT). 
WAIVED. 

3. SC shall act as an independent consultant to THE CLIENT to provide advice and 
consultation. SC shall submit invoices to THE CLIENT on a monthly basis for the percentage of 
completion or actual time spent on the project as agreed upon and provided by this 
proposal/agreement. Each invoice is due and payable in full, thirty (30) days after the date 
thereof. Payment shall not be contingent upon receipt by THE CLIENT of funds from any other 
third parties. If at any time an invoice remains unpaid for a period in excess of sixty (60) days, a 
service charge of 2% per month shall be assessed from the date of the invoice. THE CLIENT 
agrees to indemnify and hold harmless SC from and against any and all fees, expenses and 
costs, including reasonable attorney fees, incurred by SC in its efforts to collect and enforce 
payment of accounts not been paid when due. 

4. SC reserves the right to stop work on a project if the latest invoice is not paid in 
full within thirty (30) days of its date by THE CLIENT. THE CLIENT waives any claim against SC, 
and agrees to indemnify, defend and hold harmless SC from and against any claim arising from 
suspension or termination of work by SC resulting from failure of THE CLIENT to provide timely 
payment. 

5. THE CLIENT shall notify SC in writing within ten (10) days after receipt of an 
invoice if any aspect of the invoice is in dispute. Failure to notify SC of any dispute within the ten 
(10) day period shall be deemed acceptance of the amounts due as stated and waiver of disputes 
as to the quality and extent of service provided. 

6. The terms of this proposal/agreement do not include time spent in additional 
detailing of invoices at THE CLIENT' request. Such additional detailing shall be invoiced as 
additional work along with related cost associated therewith including the making copies and 
reproductions. 

7. The terms of this proposal/agreement are final and may not be modified except 
by a writing executed by the parties. Changes to the scope of work may be requested by THE 
CLIENT in the programming, design or implementation of the project by written change 
order/request. Such change order/ requests shall not alter the terms of this proposal/agreement 
unless and until accepted by SC and THE CLIENT agrees that any such change orders/requests 
may result in additional costs. 

8. THE CLIENT shall utilize its best efforts to assist SC in the performance of 
services hereunder agrees to make available to SC all necessary base information including 
programming information, proposed plans and drawings by other project consultants at no cost to 
SC. These include electronic copies of civil engineers' site plans, architectural elevations, plans 
and other information required by SC to complete its work. 

9. SC is not responsible for delays caused by factors beyond reasonable control of 
SC, including but not limited to, delays because of accidents, acts of God, failure of any 
governmental or other regulatory authority to act, failure of THE CLIENT, owner or other third 
parties to furnish timely information or approve or disapprove of SC services or work product 
promptly, or delays caused by performance of THE CLIENT or third parties. 

10. To the fullest extent permitted by law, the total SC liability to THE CLIENT for any 
and all injuries, claims, losses, expenses, or damages whatsoever rising out of or in any way 
related to the project from any cause or causes, including, but not limited to SC negligence, 
errors, omissions, breach of contract or breach of warranty, shall be limited to the total 



compensation paid by THE CLIENT to SC for the involved project. Notwithstanding any other 
provision herein, SC shall not be responsible for any incidental, indirect or consequential 
damages (including loss of profits) incurred by THE CLIENT or any third party and THE CLIENT 
agrees to hold SC harmless and indemnify SC against any and all such liabilities. 

11. THE CLIENT agrees to indemnify and hold harmless SC, its officers, directors, 
shareholders or agents, employees, consultants and subcontractors harmless from and against 
any and all liabilities, damages or expenses, including, without limitation, any and all legal costs 
and expenses, whatsoever in connection with any personal injury or property damage arising out 
of or in any way caused by the negligence, reckless or intentional acts or omissions by THE 
CLIENT, its officers, directors, shareholders or agents, employees, consultants and 
subcontractors. 

12. SC agrees to indemnify and hold harmless The Client, its officers, directors, 
shareholders or agents, employees, consultants and subcontractors harmless from and against 
any and all liabilities, damages or expenses, including, without limitation, any and all legal costs 
and expenses, whatsoever in connection with any personal injury or property damage arising out 
of or in any way caused by the negligence, reckless or intentional acts or omissions by SC, its 
officers, directors, shareholders or agents, employees, consultants and subcontractors. 

13. SC and THE CLIENT agree to that the Court of Common Pleas, Montgomery 
County, shall be the exclusive venue with respect to any disputes arising hereunder, to the 
proposal or performance of services hereunder. THE CLIENT specifically consents to 
jurisdiction in the Montgomery County Court of Common Pleas. SC and THE CLIENT waive any 
and all objections to venue including any such objection based on forum non conveniens. 

14. SC reserves the right to utilize all written and graphic materials prepared in 
connection with the project for the purpose of promotion and THE CLIENT hereby consents to 
such use. 

15. Drawings and specifications prepared in connection with this project shall be 
considered the instruments of service of SC or its subcontractors. SC shall retain copies, 
including reproducible copies, for information and reference in connection with the work for a 
reasonable time. THE CLIENT will not reuse the documents for other project sites without the 
prior written consent of SC and its subcontractors. 

16. THE CLIENT shall issue written approval of work as submitted by SC at various 
stages of the work as deemed necessary by SC. In the event that work, as approved by THE 
CLIENT requires subsequent re-work, these services by SC shall be compensated by THE 
CLIENT as extra services as agreed to by SC and THE CLIENT. 

17. This agreement shall not create any rights or benefits to parties other than THE 
CLIENT and SC. No third party beneficiaries are contemplated herein. 

18. All direct project costs and out-of-pocket expenses are to be billed by SC and 
paid by THE CLIENT at their actual and/or standard rate 

19. This agreement shall be governed by, and construed in accordance with the laws 
of the Commonwealth of Pennsylvania. 

To accept the terms and conditions as stated herein, please sign below where 
appropriate and return one copy of this agreement to SC. 

A G R E E D T O AND A C C E P T E D B Y : 

T H E CLIENT S IMONE COLLINS, INC 

BY: BY: 
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BURSICH 
Engineers | Planners [ Surveyors | landscape Architects 

Proposal 
for 

Radnor TAP Grant 

Boundary and Topographic Survey 

March 8, 2017 

Prepared for 
Simone Collins 

119 E. Lafayette Street 
Norristown, PA 19401 

Bursich Proposal No. P157699.00 

Prepared by 
Bursich Associates, Inc. 
2129 East High Street 
Pottstown, PA 19464 

610-323-4040 



Proposal #P157670.00 
March 8, 2017 

Page 2 of 6 

I. General Description of Service 

Bursich Associates, Inc. (Bursich) will perform surveying services for Simone Collins (Client), 
for a topographic survey in support of trail design along the route outlined below in Radnor 
Township, Montgomery County, PA., approximately 25,500 linear feet. 

II. Outline of Service 

A. Survey Requirements 

1. Area 8 of Radnor TAP Exhibit. 

From the existing Radnor trail, through West Wayne Preserve, than on Conestoga road, 
to West Wayne Ave; on West Wayne Ave to North Wayne Ave; on North Wayne Ave 
to Station Road. 

Areas 7A, 9A, 12Band 12C. 

Along the existing Radnor Trail parallel to South Radnor Chester Rod, crossing Route 
30 and along the north side of Rout 30 and into the Radnor High School property 50 
feet east to King of Prussia Road, north along the west side of King of Prussia Road 50 
feet into Radnor High School and the Penn Medicine property to North Radnor Chester 
Road. (Approximately 6,700 linear feet) 

Area 11 

Along existing sewer easement on the Cornerstone Homeowners Association property 
from southern property line to South Bryn Mawr Avenue, along South Bryn Mawr 
Avenue to South Ithan Avenue, on South Ithan Avenue east to Lancaster Avenue. 
(Approximately 15,500 linear feet) 

Within the off road limits, locate with elevations, existing underground utilities as 
identified by others, above ground features within and along the property frontage 
including but not limited to, fire hydrants, valves, utility poles, electrical transformers, 
storm sewer structures, sanitary sewer manholes, gas valves, light standards, ground 
contours, existing buildings, centerline and edge of roads, signs, etc. 

Within the on road limits, locate curb line for alignment only, vertical data will not be 
included. Potential constraints will be located as well as existing pavement markings 
and road signs. 

Boundary monumentation will be located if visible to best fit the documentation 
available in the Montgomery County Recorder of Deeds Office. It is assumed for the 
purpose of this survey that the trail will be located within the existing right of ways and 
individual properties will not need to be surveyed, except the Radnor High School and 
the Penn Medicine Properties. 

Wetland flags placed by a soil scientist will be located. 

A legal description of the easement within the PECO lands will be prepared, and 
reference design plans for the bearings and distances of the easement, a separate 
exhibit will not be prepared. 
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2. Boundary and Topographic Plan 

Prepare boundary and topographic plan of the existing features utilizing survey 
information from above at an appropriate scale to including the boundary, above 
ground features, utilities, contours, spot grades, right-of-ways and easements, 
woodlands, wetlands, location map and general notes. 

Plan is prepared without consideration of any township ordinance or regulation and is 
not meant to be submitted to a township or reviewing authority for approval or 
comment. 

Total Lump Sum Cost Item II.A $32,100.00 

B. Miscellaneous Services 

1. Communications 

We will maintain open and frequent communication with you and the appropriate 
governmental agencies in an effort to keep you informed and to expedite the process 
through telephone calls and e-mails. 

2. Non-Payroll Expenses 

Print services, computer services, photocopies, mileage, postage, courier, 
administrative assistant, etc. will be billed per the Bursich 2017 Prevailing Fee 
Schedule. 

III. Proposal Assumptions and Exclusions 

A. Exhibits provided by Simone Collins. 

B. In the event a sufficient amount of boundary evidence is not recovered to identify the 
outbound, all work will stop until a new course of action and cost is established. 

C. The boundary survey will be prepared without the benefit of a current title report. Bursich 
will obtain from the Montgomery County Recorder of Deeds the current property deeds 
and will prepare a boundary survey from said deeds. Bursich is not responsible for 
unrecorded documents such as, but not limited to, unrecorded easements or right-of-
ways. 

D. The Client has secured permission for Bursich field surveyors to enter the properties in 
question. 

E. Horizontal datum for the survey will be based on the PA South State Plane Coordinate 
System (SPC), North American Datum 1983 (NAD83). 

F. Vertical datum for the topographic survey will be based on the North American Vertical 
Datum 1988 (NAVD 88), 
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G. Provisions have not been included for the installation of property corners (iron pins/ 
concrete monuments). 

H. A reasonable allocation of time has been included for in-house supervision and checking 
for each line item. 

I. Bursich Terms and Conditions are attached to this proposal. 

We propose to complete the work described above for a Lump Sum Cost of $32,100.00. 
(Excludes any Non-Payroll Expenses in Section II.B. above) 

The quote for services is subject to a time restriction of 30 days unless both parties have 
agreed to an extension. 

IV. Completion Schedule 

Understanding the importance of a timeline for completion and your desire to obtain approval 
in an expeditious manner, we have prepared the following schedule for your use: 

• Receipt of Authorization for Service 

• Complete Survey within 90 days from receipt of Authorization for Service 

Upon authorization to proceed, we will provide a working timeline for you to review and 
approve, and complete all work under that basis. 

V. Qualifications 

All work will be performed under the supervision of engineers and/or surveyors registered in 
the Commonwealth of Pennsylvania. We are equipped with the latest electronic distance 
measuring instruments, automatic levels, and in house computers. Professional and client 
references will be furnished upon request. 

For your convenience in accepting this proposal and authorizing completion of this work, we have 
included two authorization pages. Please sign one copy where indicated and return it to us for our 
files. 

Thank you for the opportunity to submit this proposal. We look forward to working with you on this 
project. 

Very truly yours, 

Dane K. Moyer, P.L.S.j 
President \> 
Bursich Associates, Inc. 
Pottstown Office 
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Authorization for Service 

Project Name: Radnor TAP 

Client: Simone Collins 

Authorized by: 
Signature Date 

Printed Name Title 

Please keep this copy for your files. 

BURSICH 
Sharing your Vision 

2129 East High Street 
Pottstown PA 19464 

610-323-4040 
610-323-8240 (f) 
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Authorization for Service 

Project Name: Radnor TAP 

Client: Simone Collins 

Authorized by: 
Signature Date 

Printed Name Title 

Please sign, date, and return this page to: 

BURSICH 
Sharing your -yjsictri, 

Bursich Associates, Inc. 
2129 East High Street 
Pottstown PA 19464 

610-323-4040 
610-323-8240 (f) 



Bursich Associates, Inc. 
Engineers | Planners | Surveyors | Landscape Architects 

2017 Prevailing Fee Schedule 

Effective January 1 - December 3 1 , 2017 

Position Rate/Hour 

Principal $200.00 

Senior Project Manager $155.00 

Project Manager $140.00 

Senior Project Engineer $135.00 

Project Engineer/Surveyor $120.00 

Junior Project Engineer $105.00 

Senior Project Designer $105.00 

Project/CADD Designer $88.00 

CADD Technician $70.00 

2-Person Survey Crew (Standard/GPS) $155.00 

1-Person Survey Crew (Standard/GPS) $125.00 

Administrative Assistant $50.00 

Expert Testimony (P.E., P.L.S., R.L.A.) $260.00 

Non-Payroll E x p e n s e s Unit Cost 

Photocopying - 8.5 x 11 $0-10 

Photocopying - 8.5 x 14 $0-12 

Photocopying - 11 x 17 $0.20 

Drawing Reproductions - 24 x 36 $2.50 

Drawing Reproductions - 30 x 42 $3.60 

Rendering Plan/Color Printing - 24 x 36 $36.00 

Rendering Plan/Color Printing - 30 x 42 $52.50 

Mileage , , Current Federal Rate 

Postage Actual Cost plus 10% 

BURSICH 
Sharing your Vision / 



Terms and Conditions 

Burs ich Associa tes , Inc. 

I. Additional Work 
The Client and Bursich Associates, Inc. (Consultant) have agreed to a list of Basic Services the Consultant will provide to 
the Client as listed under Description of Work. If agreed to in writing by the Client and the Consultant, the Consultant shall 
provide Additional Services. Additional Services are not included as part of the Scope of Services and shall be paid for by 
the client in addition to payment for Basic Services, in accordance with the Consultant's current prevailing fee schedule as 
provided for, or as agreed to by the Client and Consultant. 

In the event that work is to be performed on a time and materials basis, fees will be based on productive time 
accumulated to the nearest quarter hour and computed in accordance with the current fee schedule. 

II. Payment Terms 
Payment of invoices is due upon presentation and is considered past due if not paid within 30 calendar days of the due 
date. If payment is not received on the 3 1 s t calendar day, you will be notified in writing. If payment is not received by the 
40 t h calendar day, all work will cease immediately. Work will recommence with the receipt of payment. Past due accounts 
are subject to a service charge of 1.5 percent per month (or the maximum rate allowed by law whichever is less) of the 
PAST DUE amount per month, which shall be calculated from the invoice due date. Invoices will normally be submitted to 
the Client on a monthly or bimonthly basis for work completed the previous month. For new clients, a 20% retainer is 
required prior to the start of any work. At the Consultant's discretion, for projects consisting of only one phase 
and valued at $5,000 or less, a 50% retainer may be required prior to the start of any work. Said retainer payments 
will be applied to the last invoice(s). Payment is required in full prior to the release of the ALTA surveys, 
boundary and topo plans of survey, or the release of any plans for recording purposes. 

III. Price Adjustment 
Annual price adjustments to contracts following the contract term, if applicable, shall be based on the rate of increase in 
the cost of living as reflected by the Federal Bureau of Labor Statistics, Consumer Price Index (CPI) or any other index 
which may be substituted in the future. The CPI for the last 12-month period of the contract will be the CPI base on which 
later adjustments are computed. Each time an adjustment is made, the earlier CPI base will be replaced by the adjusted 
CPI base. The percentage of adjustment to contract prices shall in no event exceed the percentage change in the index. 

IV. Suspension of Services 
If Client fails to make payments within 40 days of invoice or otherwise is in breach of this Agreement; the Consultant will 
suspend or terminate performance of services. The Consultant shall have no liability whatsoever to the Client for any cost 
or damages as a result of such suspension caused by any breach of this agreement by the Client. Upon payment in full 
by Client, the Consultant shall resume services under this agreement and the time schedule and compensation shall be 
adjusted to compensate for the period of suspension plus reasonable cost to resume performance. 

V. Collection Costs 
If the Client fails to make payments when due and the Consultant incurs any costs in order to collect overdue sums from 
the Client, the Client agrees that all such collection costs incurred shall immediately become due and payable to the 
Consultant. Collection costs shall include, without limitation, legal fees, collection agency fees and expenses, court costs, 
collection bonds and reasonable Consultant staff costs at standard billing rates for the Consultant's time spent in efforts to 
collect. This obligation of the Client to pay the Consultant's collection costs shall survive the term of this Agreement or any 
earlier termination by either party. 

VI. Set-Offs, Back Charges, Discounts 
Payment of invoices shall not be subject to any discounts or set-offs by the Client, unless agreed to in writing by the 
Consultant, Payment to the Consultant for services rendered and expenses incurred shall be due and payable regardless 
of any subsequent suspension or termination of this Agreement by either party. 

VII. Disputed Invoices 
If the Client objects to any portion of an invoice, the Client shall so notify the Consultant in writing within 14 calendar days 
of receipt of the invoice. The Client shall identify in writing specific cause of disagreement and the amount in dispute and 
shall pay that portion of the invoice not in dispute in accordance with the other payment terms of this agreement. Any 
dispute over invoiced amounts due which cannot be resolved within 10 days after presentation of invoice by direct 
negotiation between the parties shall be resolved within 30 days through non-binding mediation unless the parties 
mutually agree otherwise. 

VIII. Schedule for Rendering of Services 
The Consultant shall prepare and submit for Client approval a schedule for the performance of the Consultant's services. 
This schedule shall include reasonable allowances for review and approval times required by the Client, performance of 
services by the Client's consultant's, and review and approval times required by public authorities having jurisdiction over 
the project. This schedule shall be equitably adjusted as the Project progresses, allowing for changes in the scope, 
character or size of the Project requested by the Client, or for delays or other causes beyond the Consultant's reasonable 
control. 
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IX. Defects in Service 
The Client shall promptly report to the Consultant any defects or suspected defects in the Consultant's services of which 
the Client becomes aware, so that the Consultant may take measures to minimize the consequences of such a defect. 
The Client further agrees to impose a similar notification requirement on all contractors in its Client/Contractor contract 
and shall require all subcontracts at any level to contain a like requirement. Failure by the Client and the Client's 
contractors or subcontractors to notify the Consultant shall relieve the Consultant of the cost of remedying the defects 
above the sum such remedy would have cost had prompt notification been given when such defects were first discovered. 

X. Contract Revisions 
For purposes of this contract, normal plan revisions shall include minor changes based upon specific ordinances and 
regulations by the various regulatory agencies. Discretionary review comments based upon engineering preferences and 
philosophy not specified prior to plan preparation, changes in regulations during the review process, any changes in the 
layout resulting in a modification to the approved sketch plan or contract, client changes, and any other item not 
specifically addressed under the "Scope of Work" shall not be considered normal plan revisions and are not part of the 
contract. 

XI. Basis of Costs 
The costs of the various items included in this proposal were developed utilizing the current applicable ordinances of the 
municipality and Bursich Associates familiarity with these ordinances and their interpretation by the municipalities' elected 
and appointed officials, staff and consultants. Bursich Associates reserves the right to reevaluate the cost of any item 
included in this contract should any of these factors change during the completion of the work. This includes the adoption 
or amendment of ordinances and election or appointment of new reviewing or approving officials such as supervisors, 
commissioners, councilors, planning commission members, municipal staff, consultants, etc. which results in a change of 
philosophy or interpretation of the ordinances. 

The Client assumes all responsibility for interpretation of the Contract Documents and for construction observation, and 
the client waves any claims against the Consultant that may be in any way connected thereto. 

In addition, the Client agrees, to the fullest extent permitted by law, to indemnify and hold harmless the Consultant, its 
officials, directors, employees and sub consultant (collectively the Consultant) against all damages, liabilities or costs, 
including reasonable attorney fees and defense cost, arising out of or in any way connected with the performance of such 
services by other persons or entities and from any and ail claims arising from modifications, interpretations, adjustments 
or changes made to the Contract Documents to reflect changed field conditions, except for claims arising from the sole 
negligence or willful misconduct of the Consultant. 

XII. Ownership Of Instruments Of Service 
All reports, drawings, specifications, computer files, field data, notes and other documents and instruments prepared by 
the Consultant as instruments of service shall remain the property of the Consultant. The Consultant shall retain all 
common law, statutory and reserved rights, including copyright thereto. 

XIII. Termination 
In the event of termination of this Agreement by either party, the Client shall within fifteen (15) calendar days of 
termination pay the Consultant for all services rendered and all reimbursable costs incurred by the Consultant up to the 
date of termination, in accordance with the payment provisions of this Agreement. 

The Client may terminate this Agreement for the Client's convenience and without cause upon giving the Consultant not 
less than seven (7) calendar days' written notice. 

Either party may terminate this Agreement for cause upon giving the other party not less than seven (7) calendar days' 
written notice for any of the following reasons: 

• Substantial failure by the other party to perform in accordance with the terms of this Agreement and through no fault 
of the terminating party; 

. Assignment of this Agreement or transfer of the Project by either party to any other entity without the prior written 
consent of the other party; 
Suspension of the Project or the Consultant's services by the Client for more than ninety (90) calendar days, 
consecutive or in the aggregate; 

• Material changes in the conditions under which this Agreement was entered into, the Scope of Services or the nature 
of the Project and the failure of the parties to reach agreement on the compensation and schedule adjustments 
necessitated by such changes. 

In the event of any termination that is not the fault of the Consultant, the Client shall pay the Consultant, in addition to 
payment for services rendered and reimbursable costs incurred, for all expenses reasonably incurred by the Consultant in 
connection with the orderly termination of this Agreement, including but not limited to demobilization, reassignment of 
personnel, associated overhead costs and all other expenses directly resulting from the termination. 
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TECHNICAL PROPOSAL 

RADNOR RAIL TRAIL CONNECTOR TRAIL (TAP) 
Wayne Station & Radnor High School 

COUNTY OF DELAWARE, PA 

Revised January 5, 2016 
January 4, 2016 

Introduction 
This is a proposal to complete environmental and cultural resource clearance for two connector 
trails to the exiting Radnor Rail Trail (RRT) in Radnor Township, Pennsylvania. Specifically, 
one trail alignment will connect the SEPTA Wayne Train Station to the RRT along Wayne 
Avenue (South Wayne and West Wayne Avenues), Conestoga Road, and through the West 
Wayne Preserve. The Radnor High School alignment will follow King of Prussia Road from 
North Radnor Chester Road to Route 30 within the High School Property before crossing onto 
South Radnor Chester Road to the southern terminus to the RRT. All portions of these trail 
alignments will be along the existing roadways except for the portions in the Preserve and the 
high school property. For the purpose of this proposal, the proposed off-road trails will not 
exceed a 10-foot wide paved surface. On-road sections will involve restriping and signage, but 
no additional ground disturbance. 

As requested by Simone Collins, the following scope is provided to complete the NEPA 
clearance and permitting for construction of these trail segments. The scope of work includes the 
completion of a Categorical Exclusion Evaluation, a wetland and waterway delineation, a 
jurisdiction determination, coordination for threatened and endangered species, historic 
resources, Section 4(f) evaluation and permit approvals as noted in the task outline below. 
Project meetings will be limited to those indicated in the tasks below. 

1. Project Management/Meetings 
Mr. Xavier Riva, Project Manager at A.D. Marble & Company will administer all work 
performed for the project. As Project Manager, he will function as the principal contact for the 
environmental related tasks and will manage all A.D. Marble & Company aspects of this 
contract. Mr. Riva will be responsible for the timely completion of all tasks and submissions 
performed by A.D. Marble & Company in accordance with the company's quality 
assurance/quality control plan to ensure tasks meet the highest quality standards. Monthly status 
reports and updated schedules of activities will be provided as requested. He will coordinate the 
completion of work with Simone Collins and the township for the duration of the contract. He 
will work with Simone Collins in order to manage tasks, process invoices, and develop the 
monthly critical path schedule. 

It is anticipated that Mr. Riva will attend one (1) kick-off meeting and two (2) status meetings. In 
addition, one representative of A.D. Marble & Company will attend one (1) public meeting and 
provide meeting notes to Simone Collins for inclusion to the final meeting minutes. A.D. Marble 
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& Company will not be responsible for coordinating the meeting or public notice 
announcements, including the development of a PMC Authorization. 

2. Categorical Exclusion Evaluation (CEE) 
A.D. Marble & Company will be responsible for the completion of the environmental clearance 
document. It is anticipated that a CEE (level lb) document will be completed on PennDOT's 
ECMS system for the two alignments. A.D. Marble & Company will complete a Scoping Field 
View prior to coordinating with PENNDOT on the CEE initiation. Attachments to the CEE will 
include, but not limited to, project location map, agency correspondence, and preliminary design 
plans. In addition, supporting documentation will be prepared to address impacts to threatened 
and endangered species, cultural resources (archaeology and historic structures), and Section 4(f) 
resources. Al l engineering plans will be provided by Simone Collins. 

3. Wetland and Waterway Delineation 
A review of the National Wetland Inventory for the project vicinity indicates that no wetlands 
are within the project study area. However, the West Wayne Preserve is a wetland forested 
system and may contain wetland areas that need to be delineated. In addition, Brown Run, a 
tributary to Ithan Creek, drains from the high school property and may require a crossing. Field 
views suggest that wetlands are within the forested area of the high school property. The limits 
of aquatic resources along the proposed trail alignments will be vital to determining approaches 
to minimize impacts to wetland resources. 

A.D. Marble & Company will delineate wetlands and waterways along the proposed trail 
corridor, extending no more than 25 feet from the alignment and flag boundaries. Wetland 
boundaries will be depicted on publicly available aerial imagery and include LIDAR topography 
if available. Wetland delineations will be completed in accordance with the U.S. Army Corps of 
Engineers' (USACE's) 1987 Wetland Delineation Manual (Y-87-1) and the applicable regional 
supplement; and the Pennsylvania Department of Environmental Protection (PADEP's) Title 25, 
Chapter 105.17 of the Pennsylvania Code. This detailed investigation will determine the 
boundaries of each wetland area by identifying wetland soils, vegetation, and hydrology that 
meet the criteria outlined in the manual. Soil testing will be conducted to determine the presence 
and location of hydric soils, an inventory of plant species will determine the presence of 
hydrophytes, and an investigation of hydrologic conditions will be made. Wetlands will be 
classified according to Classification of Wetlands and Deepwater Habitats of the United States 
(Cowardin et al. 1979). During wetland studies, an investigation for any watercourses will also 
be completed. All waterways will be flagged at the ordinary high water mark (OHWM). Wetland 
and waterways boundary flags will be surveyed by others. A.D. Marble & Company will conduct 
the investigation to collect the necessary information for permit preparation. A Wetlands Finding 
Letter will be prepared that will include maps of the overall project area and the specific study 
area, a map of the individual wetlands and streams, data and photograph locations, project 
description, methodology, and a description of the wetlands and regulated waterways. The letter 
will also include the completed data forms and a list of investigators. 

It is anticipated that an application for a preliminary jurisdictional determination will be prepared 
and submitted to the US ACE by A.D. Marble & Company. 
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4. Threatened and Endangered Species (bog turtle) 
A.D. Marble & Company will coordinate the identification of rare, threatened, and endangered 
species and critical habitat within the project limits with the following regulatory agencies: U.S. 
Fish and Wildlife Service (USFWS), Pennsylvania Fish and Boat Commission (PFBC), 
Pennsylvania Game Commission (PGC), and Pennsylvania Department of Conservation and 
Natural Resources (PADCNR). As required for both the NPDES and GP-7 (Minor Road 
Crossing) permit applications, we will complete an environmental review on the PADCNR web 
tool to identify which agencies require further coordination. Coordination letters including a 
description of the project and project study area will be prepared and submitted to these agencies, 
i f required. 

Based on a preliminary review of the project location, wetlands will need to be evaluated for 
their suitability for bog turtle (Clemmys muhlenbergii) habitat. A.D. Marble & Company has 
staff qualified by the USFWS to complete bog turtle surveys as noted in the Recognized 
Qualified Bog Turtle Surveyors list dated Revised October 29, 2014. We anticipate that any 
wetland located within 300 feet of the proposed trail limits of disturbance will require a Phase 1 
bog turtle habitat survey to verify the presence or absence of potential bog turtle habitat. A.D. 
Marble & Company will conduct these surveys in accordance with the USFWS Guidelines for 
Bog Turtle Surveys (revised April 2006). During the surveys, Phase 1 bog turtle habitat data 
forms will be completed for each wetland, and site-specific data and photographs of habitat 
features will be obtained. 

A.D. Marble & Company will prepare a brief report to the USFWS documenting the Phase I 
habitat survey results. The report will include a general description of the project and project 
area; project location maps; a narrative description of the individual wetlands, including their 
potential to contain bog turtle habitat; photographs of the general project area and wetlands; and 
the Phase 1 data forms. A copy of the report and the response from USFWS will be provided to 
Simone Collins and the Township. 

I f potential bog turtle habitat is identified, A.D. Marble & Company will notify Simone Collins 
and the Township. I f direct and indirect impacts to habitat cannot be avoided a Phase 2 bog turtle 
survey may be completed under a supplemental proposal. 

5. Historic Structures 

Background Research 
A.D. Marble & Company will conduct background research to become familiar with the overall 
history of the communities and to determine the appropriate historic contexts for the evaluation 
of National Register eligibility of resources within the project area. This background research 
will include a field view to examine the current built environment and ascertain i f there is the 
potential for above-ground resources that would be eligible for listing in the National Register. 
A.D. Marble & Company will also review the Pennsylvania Cultural Resources GIS (CRGIS) 
website to identify historic structures located and/or surveys conducted in or near the project 
area. Maps, atlases, and aerial photographs also will be collected and secondary resources will be 
consulted. 
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Based on a cursory desktop review, there is a potential for historic above-ground resources 

within the project area. 

Wayne Station Alignment - The CRGIS website revealed that nearly the entire length of the 
proposed trail is within the National Register-listed Downtown Wayne Historic District (Key No. 
827766) and South Wayne Historic District (Key No. 096750). There are four additional 
National Register-listed resources within the vicinity of the proposed trail: the Pennsylvania 
Railroad Wayne Station (Key No. 106136), the Wayne Hotel (Key No. 083544), the Saturday 
Club (Key No. 000697), and North Wayne Historic District (Key No. 064497). In addition, the 
National Register-eligible Radnor High School (Key No. 118405) is within the vicinity of the 
proposed trail. There are also three previously identified, but unevaluated, resources along the 
proposed trail: Lancaster Avenue (Key No. 827782), Conestoga Road (Key No. 827767), and 
Borst House (Key No. 827752). 

Radnor High School Alignment - The CRGIS website revealed two National Register-eligible 
resources, the Pennsylvania Railroad: Main Line (Philadelphia to Harrisburg) (Key No. 105675) 
and the Pennsylvania Railroad Radnor Station (Key No. 101246) along King of Prussia Road, 
and two previously identified, but unevaluated, buildings, Hillbrook at 260 North Radnor 
Chester Road (Key No. 827804) and Joseph Harding House (Key No. 827708) at 620 E. 
Lancaster Avenue, in the vicinity of the proposed trail. In addition, Lancaster Avenue (Key No. 
827782) and the Philadelphia and Columbia Railroad (Key No. 156141) have been identified but 
unevaluated. A preliminary examination of historic aerials indicates Radnor High School, which 
the proposed trail abuts, was constructed circa 1958. 

Historic Structures Assessment 
A.D. Marble & Company will conduct a field view to document all previously unevaluated 
architectural resources, including transportation features, buildings and structures, historic 
districts, objects, and landscapes meeting the 50-year age consideration within the project area. 
Each will be examined to determine i f it retains sufficient integrity to be eligible for the National 
Register. Available historic mapping dating to approximately 50 years from the present will be 
utilized as base mapping for the field survey. Previously evaluated historic properties will be 
examined in the field to determine if physical changes have occurred since prior documentation. 
It is anticipated that private property access will not be required at this time and that information 
will be gathered primarily from the public right-of-way(s). 

Reporting 
At the completion of the background research and field view, an Identification Report will be 
produced. The report will include a project description (provided by Simone Collins, Inc.), a 
description and map of the project area, a methodology statement, a summary of the findings of 
the study, maps depicting the locations of previously evaluated and newly identified architectural 
resources, and tables listing previously evaluated and newly identified architectural resources. 
The tables will include information such as property addresses, approximate ages, historic 
functions (if known), types, styles, previous National Register eligibility determinations and 
PHMC Key numbers (if applicable), preliminary National Register eligibility recommendations 
(for newly identified resources), and recommendations for future documentation (for newly 
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identified resources). I f possible, thumbnail photographs will be included in the tables for each 
property. The report will not include detailed property descriptions, evaluations of National 
Register eligibility, or full Historic Resource Survey Forms for newly identified properties. 

A pdf copy of the draft report will be submitted to the client for review and comment. After the 
comments have been incorporated, a copy of the report will be submitted by A.D. Marble & 
Company to the Pennsylvania Historical and Museum Commission (PHMC). Upon receipt of 
comments, A.D. Marble & Company will address them and incorporate them into a final version 
of the report for submission to the client and PHMC. 

Consulting Party Coordination 
As part of this proposal, A.D. Marble & Company will assist with identification of potential 
consulting parties. A.D. Marble & Company will provide a list of potential consulting parties, 
which are those organizations or individuals that demonstrate a legal, economic, or historic 
preservation interest in the potential for the project to affect historic properties. A.D. Marble & 
Company will assist in preparing initiation letters and other correspondence as part of this task. It 
is assumed that A.D. Marble & Company will prepare a maximum of two (2) mailings and will 
attend up to one consulting party. We will prepare and distribute meeting minutes of the 
consulting party meeting, i f requested. Please note, although local historic preservation 
commissions may be invited to participate as consulting parties, preparation for and attendance 
in meetings necessary for historic preservation ordinance review is not anticipated as this review 
process is separate from the Section 106 review and consultation process. 

Assumptions: Based on experience with similar trail projects, it is assumed that an abbreviated 
affects memo will be sufficient for any coordination with PENNDOT and PHMC regarding the 
trails effect on historic resources. A.D. Marble & Company recommends a field survey with the 
PENNDOT Cultural Resource Professional and a PHMC representative prior to the submittal of 
the affects memo. 

6. Archeology 

Background Research 
A.D. Marble & Company will first conduct a literature review to understand the local history and 
development of the project parcel. Background research will also include a field view to examine 
current land conditions and determine i f any areas have been comprehensively disturbed and thus 
contain no archaeological potential. A.D. Marble & Company will also review the Pennsylvania 
Cultural Resources GIS website to identify prehistoric and historic archaeological sites found or 
surveys conducted in or near the project area. Altogether, the background information will form 
a body of evidence for deducing i f archaeological resources may be present in the project area. 

Preliminary assessment of historic aerial mapping suggests the project area holds potential for 
historic archaeological resources. Cursory review of CRGIS revealed no archaeological sites 
within the immediate vicinity of the proposed trail section. However, numerous historic 
buildings are located along the route. Review of the existing conditions indicates limited 
potential for archaeological resources because the majority of the trail is located along existing 
roadways and is likely disturbed. 
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Archaeological Resource Assessment 

Based on the extent of vertical and horizontal ground disturbance, coupled with the results of the 
background research, A.D. Marble & Company will assess the archaeological sensitivity of the 
proposed project area. Prehistoric site sensitivity will be based on criteria such as amount of 
subsurface disturbance, proximity to known sites, and understandings of prehistoric settlement 
and subsistence in the local region. Historic site sensitivity will be derived primarily from 
understandings gleaned from the history and illustrations of parcel use. The project area will then 
be divided into zones of no, low, and high sensitivity, and i f warranted, mapped on an aerial of 
the proposed project area. 
Reporting 
A.D. Marble & Company will prepare a Phase IA archaeology letter report that will include the 
results of the background research and archaeological assessment. The report will include any 
relevant maps and photographs to illustrate the findings. The study will include compliance 
recommendations and determine the level of effort of any next steps, i f warranted. 

A pdf copy of the draft report will be submitted to the client for review and comment. After the 
comments have been incorporated, a copy of the report will be submitted by A.D. Marble & 
Company to the Pennsylvania Historical and Museum Commission (PHMC). Upon receipt of 
comments, A.D. Marble & Company will address them and incorporate them into a final version 
of the report for submission to the client and PHMC. 

7. Section 4 (f) Evaluations 
Section 4(f) permits the use of publicly-owned parks, recreational areas, wildlife or waterfowl 
refuges, or any significant historic sites for transportation use only when it has been determined 
that there is no feasible and prudent alternative to such use, and the project includes all possible 
planning to minimize harm to the property resulting from such use. I f there are no feasible and 
prudent alternatives to avoid the use of Section 4(f) resources, mitigation measures will be 
developed. 

There are many potential and known Section 4(f) resources present within the project study area, 
including the West Wayne Preserve, Radnor Rail Trail, Enke Park, Radnor High School 
(municipal fields), and multiple historic resources associated with the historic Wayne, 
transportation corridors (railroads & roadways) and schools along the proposed alignments. For 
the purpose of this proposal, it is anticipated that the project will not result in an adverse effect 
on the various Section 4(f) resources and the No Use or De Minimis Use checklists will be 
sufficient for clearance of these uses. A.D. Marble & Company will complete the appropriate 
Section 4(f) programmatic checklist forms and submit them to PENNDOT for review and 
signatures. Once signed, A.D. Marble & Company will attach them to the CEE form. At this 
time, it is assumed that no more than 3 forms will be required. 

8. Preparation of Permits 
It is anticipated that this project will require one (1) Chapter 105 General Permit 7 (Minor Road 
Crossing) for a crossing on the high school property. 
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Chapter 105 General Permit 7 

A.D. Marble & Company will complete application forms and correspondence required for the 
submittal of a Chapter 105 GP-7 permit to PADEP for one crossing. A.D. Marble & Company 
will submit Act 14 letters, provide updated threatened and endangered species correspondence, 
and complete the application forms. Simone Collins will provide the preliminary design plans, an 
approved Erosion and Sedimentation Control Plan (E&S), Post Construction Stormwater 
Management Plans (PCSM), and township consistency letters which will be inserted into the 
permit application binder. A permit fee of $350 is included in ADM's cost estimate. Any permit 
fee that exceeds this amount will be provided by the Township and will be requested prior to 
submission of the application to PADEP. 

A PDF copy of the permit application will be provided to Simone Collins for review and 
signature by the Township. Following the completion of one round of edits, three (3) Final 
copies will be provided to PADEP, Simone Collins and the Township. 
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Type New 
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Duration: 16 months 
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Scientist I 
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Technician I 

GTS / C A D 

U 

Editor / 

Graphics 

Principal 

Investigator 

Field 

Director 

Sr. Archi­

tectural 

Historian 

Arehi-tectural 

Historian 
Admin Total Hours 

Total Direct 
Total Fee 

1 Task 1: Project Management / Meetings - 46.0 2.0 1.0 - 12.0 61.00 2,404.12 6,113.46 

2 Task 2: Categorical Exclusion Evaluation ( C E lb) 1.0 14.0 8.0 36.0 2.0 2.0 - 63.00 1,868.96 4,752.60 
3 Task 3: Wetlands & Waterways - 44.0 32.0 5.0 4.0 - - 85.00 2.H50.96 7,249.73 

4 Task 4; Threatened & Endangered Species (BT) 1.0 29.0 3.0 2.0 - - 35.00 1,435.08 3,649.28 

5 Task 5: Historic Resources 8.0 - 14.0 14.0 - 32.0 124.0 192.00 5,071.28 12,895.81 
6 Task 6: Archeology - 16.0 - 12.0 72.0 10.0 - - 110.00 3,868.16 9,836.38 

7 Task 7' Section 4(1) 1.0 8.0 24.0 2.0 2.0 - - - 37.00 1,062.40 2,701.59 

8 Task 8: Permitting - GP 7 & NPDES GP 20.0 - 40.0 - 60.00 1,758.40 4,471.45 

Total Hours 3.0 169.0 8.1) 132.(1 )6.fl 28.0 37.0 72.0 10.0 32.0 124.0 12.0 643.0 Other Direct 

Costs 
Total Cost Rate per hour S 62.64 S 42.36 S 34.88 $ 22.78 $ 17.93 S 29.84 S 27.24 S 41.80 $ 24.48 $ 31.00 $ 23.72 $ 30.72 

Other Direct 

Costs 
Total Cost 

Total Direct Labor S 187.92 $ 7.158.84 S 279.04 S 3,006.96 S 286.88 S 835.52 S 1,007.88 $ 3,ooy.6o S 244.80 S 992.00 S 2,941.28 S 368.64 S 20,319.36 

Other Direct 

Costs 
Total Cost 

Total Fee $ 477.86 S 1B.2tJ4.29 S 709.57 S 7.646.43 S 729.5] S 2.124.65 S 2.562.95 S 7.653.14 S 622.50 S 2.522.57 S 7.479.41 S 937.42 S 54.399.17 X 557.00 $ 55.603.40 

Direct Labor S 20,31*>.36 
Overhead 14r>.!)31% S 29,46'>.37 
Fixed Fee Labor !>.26% S 4,610.44 
Total Labor Fee S 54,3!>9.17 
Escalation Factor 1.31% S 652.23 
Oilier Direct Costs $ 5S2.00 
T O T A L P R O J E C T F E E S 55,603.40 
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TECHNICAL PROPOSAL 

RADNOR (Villanova Ithan Road) TRAIL SECTION (TAP) 
COUNTY OF DELAWARE, PA 

Revised February 15,2017 
Revised January 5, 2016 

January 4,2016 

Introduction 
This is a proposal to complete environmental and cultural resource clearance for a trail alignment 
that extends from Villanova University campus along South Ithan Avenue west to Bryn Mawr 
Avenue and onto township land to the county line located north of Brennan Drive. This trail 
alignment was noted on the Radnor Comprehensive Trails Map and will ultimately connect with 
trails to the Haverford Preserve in Delaware County as part of the federally funded 
Transportation Alternatives Program (TAP). Specifically, the trail alignment involves an on-road 
alignment along South Ithan Avenue from Route 30 to Bryn Mawr Avenue. An off-road 
alignment will extend from Bryn Mawr Avenue south within an undeveloped township parcel 
between Stone Creek Lane and 476-Blue Route. This off-road section is proposed along an 
existing gravel access road. For the purpose of this proposal, the proposed trails will not exceed a 
10 foot wide paved surface. On-road sections will involve restriping and signage, but no 
additional ground disturbance. 

As requested by Simone Collins, the following scope is provided to complete the NEPA 
clearance for construction of these trail segments. The scope of work includes the completion of 
a Categorical Exclusion Evaluation, a wetland and waterway delineation, coordination for 
threatened and endangered species, historic resources, and Section 4(f) evaluations as noted in 
the task outline below. Project meetings will be limited to those indicated in the tasks below. 

1. Project Management/Meetings 
Mr. Xavier Riva, Project Manager at A.D. Marble & Company will administer all work 
performed for the project. As Project Manager, he will function as the principal contact for the 
environmental related tasks and will manage all A.D. Marble & Company aspects of this 
contract. Mr. Riva will be responsible for the timely completion of all tasks and submissions 
performed by A.D. Marble & Company in accordance with the company's quality 
assurance/quality control plan to ensure tasks meet the highest quality standards. Monthly status 
reports and updated schedules of activities will be provided as requested. He will coordinate the 
completion of work with Simone Collins and the township for the duration of the contract. He 
will work with Simone Collins in order to manage tasks, process invoices, and develop the 
monthly critical path schedule. 

It is anticipated that Mr. Riva will attend one (1) kick-off meeting and two (2) status meetings. In 
addition, one representative of A.D. Marble & Company will attend one (1) public meeting and 
provide meeting notes to Simone Collins for inclusion to the final meeting minutes. A.D. Marble 
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& Company will not be responsible for coordinating the meeting or public notice 
announcements, including the development of a PMC Authorization. 

2. Categorical Exclusion Evaluation (CEE) 

A.D. Marble & Company will be responsible for the completion of the environmental clearance 
document. It is anticipated that a CEE (level lb) document will be completed on PennDOT's 
ECMS system for this trail alignment. A.D. Marble & Company will complete a Scoping Field 
View prior to coordinating with PENNDOT on the CEE initiation. Attachments to the CEE will 
include, not limited to, project location map, agency correspondence, and preliminary design 
plans. In addition, supporting documentation will be prepared to address impacts to threatened 
and endangered species, hazardous waste, cultural resources (archaeology and historic 
structures), and Section 4(f) resources. All engineering plans will be provided by Simone 
Collins. 

3. Wetland and Waterway Delineation 
A review of the National Wetland Inventory for the project vicinity indicates that palustrine 
forested and emergent (PFO/PEM) wetlands are located within Ithan Valley Park and the 
undeveloped township property south of Bryn Mawr Avenue. In addition, Ithan Creek, a 
tributary to Darby Creek, is a natural trout producing stream and listed in Pa Code Chapter 93 as 
a cold water fischery/migratory fishes (CWF/MF) under Unnamed Tributary to Darby Creek. 
The creek parallels South Ithan Avenue, crosses under Bryn Mawr Avenue and may fall within 
the proposed project alignment at its southern terminus. Identifying the limits of wetlands and 
waterways along the proposed trail corridor will be vital to determining approaches to minimize 
impacts to wetland resources. 

A.D. Marble & Company wil l delineate wetlands along the proposed trail corridor, extending no 
more than 50 feet from the centerline of the proposed alignment, and flag wetland boundaries. 
Wetland and waterway boundaries will be depicted on publicly available aerial imagery and 
include LIDAR topography i f available. Wetland delineations will be completed in accordance 
with the U.S. Army Corps of Engineers' (USACE's) 1987 Wetland Delineation Manual (Y-87-
1) and the applicable regional supplement; and the Pennsylvania Department of Environmental 
Protection (PADEP's) Title 25, Chapter 105.17 of the Pennsylvania Code. This detailed 
investigation will determine the boundaries of each wetland area by identifying wetland soils, 
vegetation, and hydrology that meet the criteria outlined in the manual. Soil testing will be 
conducted to determine the presence and location of hydric soils, an inventory of plant species 
will determine the presence of hydrophytes, and an investigation of hydrologic conditions will be 
made. Wetlands will be classified according to Classification of Wetlands and Deepwater 
Habitats of the United States (Cowardin et al. 1979). During wetland studies, an investigation for 
any watercourses will also be completed. All waterways will be flagged at the ordinary high 
water mark (OHWM). Wetland and waterways boundary flags will be surveyed by others. A.D. 
Marble & Company will conduct the investigation to collect the necessary information for permit 
preparation. A Wetlands Finding Letter will be prepared that will include maps of the overall 
project area and the specific study area, a map of the individual wetlands and streams, data and 
photograph locations, project description, methodology, and a description of the wetlands and 
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regulated waterways. The letter will also include the completed data forms and a list of 
investigators. 

It is anticipated that existing wetlands will be avoided and a preliminary jurisdictional 
determination will not be necessary. 

4. Threatened and Endangered Species (bog turtle) 
A.D. Marble & Company will coordinate the identification of rare, threatened, and endangered 
species and critical habitat within the project limits with the following regulatory agencies: U.S. 
Fish and Wildlife Service (USFWS), Pennsylvania Fish and Boat Commission (PFBC), 
Pennsylvania Game Commission (PGC), and Pennsylvania Department of Conservation and 
Natural Resources (PADCNR). As required for both the NPDES and GP-7 (Minor Road 
Crossing) permit applications, we will complete an environmental review on the PADCNR web 
tool to identify which agencies require further coordination. Coordination letters including a 
description of the project and project study area will be prepared and submitted to these agencies, 
i f required. 

Based on a preliminary review of the project location, wetlands will need to be evaluated for 
their suitability for bog turtle (Clemmys muhlenbergii) habitat. A.D. Marble & Company has 
staff qualified by the USFWS to complete bog turtle surveys as noted in the Recognized 
Qualified Bog Turtle Surveyors list dated Revised October 29, 2014. We anticipate that any 
wetland located within 300 feet of the proposed trail limits of disturbance will require a Phase 1 
bog turtle habitat survey to verify the presence or absence of potential bog turtle habitat. Only 
wetlands within 300 feet of the proposed off-road alignments will be investigated. A.D. Marble 
& Company will conduct these surveys in accordance with the USFWS Guidelines for Bog 
Turtle Surveys (revised April 2006). During the surveys, Phase 1 bog turtle habitat data forms 
will be completed for each wetland, and site-specific data and photographs of habitat features 
will be obtained. 

A.D. Marble & Company will prepare a brief report to the USFWS documenting the Phase I 
habitat survey results. The report will include a general description of the project and project 
area; project location maps; a narrative description of the individual wetlands, including their 
potential to contain bog turtle habitat; photographs of the general project area and wetlands; and 
the Phase 1 data forms. A copy of the report and the response from USFWS will be provided to 
Simone Collins and the Township. 

If potential bog turtle habitat is identified, A.D. Marble & Company will notify Simone Collins 
and the Township. If direct and indirect impacts to habitat cannot be avoided a Phase 2 bog turtle 
survey may be completed under a supplemental proposal. 

5. Historic Structures 
Background Research 
A.D. Marble & Company will conduct background research to become familiar with the overall 
history of the communities and to determine the appropriate historic contexts for the evaluation 
of National Register eligibility of resources within the project area. This background research 
will include a field view to examine the current built environment and ascertain i f there is the 
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potential for above-ground resources that would be eligible for listing in the National Register. 
A.D. Marble & Company will also review the Pennsylvania Cultural Resources GIS (CRGIS) 
website to identify historic structures located and/or surveys conducted in or near the project 
area. Maps, atlases, and aerial photographs also will be collected and secondary resources will be 
consulted. 

Based on a cursory desktop review, there is a potential for historic above-ground resources 
within the project area. The CRGIS website revealed five National Register-eligible resources, 
the Pennsylvania Railroad: Main Line (Philadelphia to Harrisburg) (Key No. 105675), the 
Philadelphia and Western Railway (Upper Darby to Norristown) (Key No. 128825), the 
Villanova University Campus (Key No. 105136), Bloomfield (Key No. 083527), and the Sorrel 
House Inn (Key No. 079238), near the eastern terminus of the proposed trail. There are also five 
previously identified, but unevaluated, resources along the proposed trail: Lancaster Avenue 
(Key No. 827782), Conestoga Road (Key No. 827767), the Joseph W. Worrell Tenant House 
(Key No. 827800) and Joseph Harding House (Key No. 827708), the Hilltop Preparatory School 
(Key No. 827716), and the Fox Hill Farm Gatehouse (Key No. 827795). A preliminary 
examination of historic aerials indicates the presence of several mid-twentieth century 
subdivisions, which could potentially comprise one or more historic districts. 

Historic Structures Assessment 
A.D. Marble & Company will conduct a field view to document all previously unevaluated 
architectural resources, including transportation features, buildings and structures, historic 
districts, objects, and landscapes meeting the 50-year age consideration within the project area. 
Each will be examined to determine i f it retains sufficient integrity to be eligible for the National 
Register. Available historic mapping dating to approximately 50 years from the present will be 
utilized as base mapping for the field survey. Previously evaluated historic properties will be 
examined in the field to determine i f physical changes have occurred since prior documentation. 
It is anticipated that private property access will not be required at this time and that information 
will be gathered primarily from the public right-of-way(s). 

Reporting 
At the completion of the background research and field view, an Identification Report will be 
produced. The report will include a project description (provided by Simone Collins, Inc.), a 
description and map of the project area, a methodology statement, a summary of the findings of 
the study, maps depicting the locations of previously evaluated and newly identified architectural 
resources, and tables listing previously evaluated and newly identified architectural resources. 
The tables will include information such as property addresses, approximate ages, historic 
functions (if known), types, styles, previous National Register eligibility determinations and 
PHMC Key numbers (if applicable), preliminary National Register eligibility recommendations 
(for newly identified resources), and recommendations for future documentation (for newly 
identified resources). I f possible, thumbnail photographs will be included in the tables for each 
property. The report will not include detailed property descriptions, evaluations of National 
Register eligibility, or full Historic Resource Survey Forms for newly identified properties. 

A pdf copy of the draft report will be submitted to the client for review and comment. After the 
comments have been incorporated, a copy of the report will be submitted by A.D. Marble & 
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Company to the Pennsylvania Historical and Museum Commission (PHMC). Upon receipt of 
comments, A.D. Marble & Company will address them and incorporate them into a final version 
of the report for submission to the client and PHMC. 

Consulting Party Coordination 
As part of this proposal, A.D. Marble & Company will assist with identification of potential 
consulting parties. A.D. Marble & Company will provide a list of potential consulting parties, 
which are those organizations or individuals that demonstrate a legal, economic, or historic 
preservation interest in the potential for the project to affect historic properties. A.D. Marble & 
Company will assist in preparing initiation letters and other correspondence as part of this task. It 
is assumed that A.D. Marble & Company will prepare a maximum of two (2) mailings and will 
attend up to one consulting party. We will prepare and distribute meeting minutes of the 
consulting party meeting, i f requested. Please note, although local historic preservation 
commissions may be invited to participate as consulting parties, preparation for and attendance 
in meetings necessary for historic preservation ordinance review is not anticipated as this review 
process is separate from the Section 106 review and consultation process. 

Assumptions: Based on experience with similar trail projects, it is assumed that an abbreviated 
affects memo will be sufficient for any coordination with PENNDOT and PHMC regarding the 
trails effect on historic resources. A.D. Marble & Company recommends a field survey with the 
PENNDOT Cultural Resource Professional and a PHMC representative prior to the submittal of 
the affects memo. 

6. Archeology 

Background Research 
A.D. Marble & Company will first conduct a literature review to understand the local history and 
development of the project parcel. Background research will also include a field view to examine 
current land conditions and determine i f any areas have been comprehensively disturbed and thus 
contain no archaeological potential. A.D. Marble & Company will also review the Pennsylvania 
Cultural Resources GIS website to identify prehistoric and historic archaeological sites found or 
surveys conducted in or near the project area. Altogether, the background information will form 
a body of evidence for deducing i f archaeological resources may be present in the project area. 

Preliminary assessment of historic aerial mapping suggests the project area holds potential for 
historic and prehistoric archaeological resources. Cursory review of CRGIS revealed no 
archaeological sites within the immediate vicinity of the proposed trail section. Review of the 
existing conditions indicates potential for archaeological resources in undisturbed sections of the 
proposed trail route. 

Archaeological Resource Assessment 
Based on the extent of vertical and horizontal ground disturbance, coupled with the results of the 
background research, A.D. Marble & Company will assess the archaeological sensitivity of the 
proposed project area. Prehistoric site sensitivity will be based on criteria such as amount of 
subsurface disturbance, proximity to known sites, and understandings of prehistoric settlement 
and subsistence in the local region. Historic site sensitivity will be derived primarily from 
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understandings gleaned from the history and illustrations of parcel use. The project area will then 
be divided into zones of no, low, and high sensitivity, and if warranted, mapped on an aerial of 
the proposed project area. 

Reporting 
A.D. Marble & Company will prepare a Phase IA archaeology letter report that will include the 
results of the background research and archaeological assessment. The report will include any 
relevant maps and photographs to illustrate the findings. The study will include compliance 
recommendations and determine the level of effort of any next steps, i f warranted. 

A pdf copy of the draft report will be submitted to the client for review and comment. After the 
comments have been incorporated, a copy of the report will be submitted by A.D. Marble & 
Company to the Pennsylvania Historical and Museum Commission (PHMC). Upon receipt of 
comments, A.D. Marble & Company will address them and incorporate them into a final version 
of the report for submission to the client and PHMC. 

7. Section 4(F) Evaluation 

Section 4(f) permits the use of publicly-owned parks, recreational areas, wildlife or waterfowl 
refuges, or any significant historic sites for transportation use only when it has been determined 
that there is no feasible and prudent alternative to such use, and the project includes all possible 
planning to minimize harm to the property resulting from such use. I f there are no feasible and 
prudent alternatives to avoid the use of Section 4(f) resources, mitigation measures will be 
developed. 

There are many potential and known Section 4(f) resources present within the project study area, 
including the Ithan Valley Park and multiple historic resources associated with the Villanova 
University Campus, as well as historic residences, transportation corridors (railroads & 
roadways) and schools along South Ithan and Bryn Mawr Avenue. For the purpose of this 
proposal, it is anticipated that the project will not result in an adverse effect on the various 
Section 4(f) resources and the No Use or De Minimis Use checklists will be sufficient for 
clearance of these uses. A.D. Marble & Company will complete the appropriate Section 4(f) 
programmatic checklist forms and submit them to PENNDOT for review and signatures. Once 
signed, A.D. Marble & Company will attach them to the CEE form. At this time, it is assumed 
that no more than 3 forms will be required. 

8. Preparation of Permits 

An existing gravel road parallels 1-476 (Blue Route) along the undeveloped township property. It 
is anticipated that this alignment will be used for the proposed off-road trail section that 
terminates at the county line. Therefore, it is anticipated that no wetlands or waterways will be 
impacted by the project and no Chapter 105 Permit will be required. 
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Final Client: Radnor Township 
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Phase Description 
Senior 

Project 
Manager 

Sr Environ­

mental 
Scientist 

Environ­

mental 

Scientst I I 

Environ­

mental 

Scientist I 

Environ­

mental 

Technician I 

G I S / C A D 

I I 

Editor / Principal 
Invesri gator 

Field 

Director 

Sr. Arch i ­

tectural 

Historian 

Archi-teetural 

Historian 
Admin Total Hours 

Total Direct 

Labor 
Total Fee 

1 Task 1: Project Management/Meetings 40.0 - 2.0 1.0 12.0 55.00 2,145.96 5,467.15 

2 Task 2: Categorical Exclusion Evaluation (CE lb) 1.0 14.0 8.0 36.0 - 2.0 2.0 - 63.00 J,868.96 4,752 60 

3 Task 3: Wetlands & Waterways 16.0 - 24.0 3,0 2.0 45.00 1,368.48 3,479.92 

4 Task 4: Threatened &. Endangered Species (BT) 1.0 26.0 - 2.0 3.0 2.0 - - 34.00 1,353.56 3.441.98 
5 Task 5: Historic Resources - 8,0 10.0 13.0 - - 20.0 104.0 - 155.00 4,078.28 10,370.70 

6 Task 6: Archeology - 10,0 8.0 54.0 8.0 - 80.00 2,850.26 7,247.95 

7 Task 7: Section 4f0 1.0 8.0 24.0 - 2.0 2.0 37.00 1,062 40 2,701.59 
Si Task 8: Permitting - GP 7 & NPDES GP - - - -

Total Hours 3.0 112.0 8.0 86.0 10.0 22.0 30.0 S4.0 8.0 20.0 104.0 12.0 469.0 Other Direct 

Costs 
Total Cost Rate per hour S 62.64 $ 42.36 $ 34.88 $ 22.78 $ 17.93 $ 29.84 $ 27.24 S 41.80 S 24.48 $ 31.00 S 23.72 $ 30.72 

Other Direct 

Costs 
Total Cost 

Total Direct Labor S 187.92 S 4,744.32 S 279.04 $ 1,959.08 $ 179.30 S 656.48 S 817.20 S 2.257.20 S 195,84 $ 620.00 S 2,466.88 £ 368.64 S 14,731.90 

Other Direct 

Costs 
Total Cost 

Total Fee S 477.06 S 12.0fi4.3fc S 709.57 S 4,981.76 <t 455.94 S 1.669.37 S 2.078.07 S 5.739.86 £ 49B.00 S 1.576.60 S 6.273.05 S 937.42 S 39.440.37 S 169.60 S 40.082.8S 

Direct Labor S 14,731.90 
Overhead 145.031% S 21,365.82 
Fixed Fee Labor 9.26% $ 3,342.65 
Total Labor Fee S 39,440.37 

Escalation Factor 1.31% $ 472.88 
Other Direct Costs $ 169.60 
T O T A L P R O J E C T F E E $ 40,082.85 
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<Est. 1989 

TRAFFIC PLANNING AND DESIGN, INC. 

WWW.TRAFFICPD.COM 

Professional S e r v i c e s A g r e e m e n t 

Date: March 13, 2017 Client: Simone Collins Landscape Architecture 

Client Address: 119 Lafayette Street  

(no po Boxes) Norristown, PA 19401 

Client Contact: Peter Simone  

Project Name: Radnor TAP Grant  

Municipality/County/State: Radnor Township, Delaware County, PA 

TPD Project Manager: Joseph Piatt  

TPD Project No.: RAPT 00005  

Traffic Planning and Design, Inc. (TPD) is pleased to submit this Professional Services Agreement 

regarding the above-referenced project. This Agreement will be between TPD and Simone Collins 

("Client"). 

Scope of Services 

Upon Client's authorization, TPD will perform the services outlined Exhibit A - Radnor TAP Grant -

Technical Proposal, dated March 13, 2017. 

Fee for Services 

The services described above will be provided based on TPD's current fee schedule. TPD's fee for these 

professional services is $143,500.00. TPD will not proceed with services beyond this fee unless first 

obtaining additional authorization from Client. 

Expenses such as copies, prints, postage, mileage, next-day mail, and hand-delivery of materials are 

included in the fee for professional services. 

{Continue to next Page for TPD Standard Terms and Conditions} 
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Terms and Conditions 

1. Payment Terms 
a. Invoices: TPD shall prepare invoices in accordance wi th its standard invoicing practices and submit the 

invoices to Client on a month ly basis. Invoices are due and payable wi th in 30 days of receipt. If Client fails 

t o make full payment on any undisputed amount due to TPD wi th in 30 days after receipt of TPD's invoice, 

then (1) the amounts due to TPD will be increased at the rate of 1.5% per m o n t h (or the maximum rate of 

interest permit ted by law, if less), and (2) in addi t ion TPD may, after giving seven days wri t ten notice t o 

Client, suspend services under this Agreement unti l TPD has been paid in full all amounts due. Client 

waives any and all claims against TPD for any such suspension. 

b. Payment: As compensat ion for TPD providing or furnishing services, Client shall pay TPD as set for th in 

TPD's Professional Services Agreement. If Client disputes an invoice, either as to amount or ent i t lement, 

then Client shall p rompt ly advise TPD in wr i t ing of the specific basis for do ing so, and may wi thho ld only 

that por t ion so disputed, and must pay the undisputed port ion. 

2. Instruments of Service 
a. All Documents are Inst ruments of Service. TPD shall retain the copyr ight there to , and an ownership and 

property interest there in whether or not the project is comple ted. 

b. TPD grants Client a non-exclusive license to use the Instruments o f Service solely and exclusively fo r 

the purpose of construct ing, using, mainta in ing, alter ing and add ing to t he Project, prov ided that the 

Client substantial ly per forms its obl igat ions, including p romp t payment o f all sums when due, under 

this Agreement . Client may make and retain copies of documents for in fo rmat ion and reference in 

connect ion w i th use on the project by Client. Such documents are not in tended or represented to be 

suitable for reuse by Client or others on extensions o f the specific project fo r which they were prepared 

or on any other project. Any such reuse or modi f icat ion w i thou t wr i t ten ver i f icat ion or adaptat ion by 

TPD, as appropr ia te for the specific purpose in tended, wil l be at Client's sole risk and w i t hou t l iabil i ty 

or legal exposure to TPD or t o TPD's Consultants. Client shall defend, indemni fy and hold harmless TPD 

and TPD's Consultants f r o m all claims, damages, losses, economic damages and expenses, inc lud ing 

attorneys' fees arising ou t o f or result ing f r om such reuse or modi f icat ion. 

3. Standard of Care 
TPD wil l strive t o per form services under this Agreement in a manner consistent w i th that level of care and 

skill ordinari ly used by members of the subject profession current ly pract ic ing in the same locality under 

similar condi t ions. No other representat ion and no warranty or guarantee, express or impl ied, is inc luded 

or intended in this Agreement , or in any report, op in ion, document , o r otherwise. 

4. Limitation of Liability 
a. To the fullest extent permi t ted by law, the total l iabil ity in the aggregate, of TPD and TPD's off icers, 

directors, employees, agents, and independent professional associates, and any of t hem, to Client and 

anyone claiming by, t h rough or under Client, for any and all injuries, claims, losses, expenses, or 

damages whatsoever arising ou t of or in any way related to TPD's services, the project, or this 

Agreement , f r om any cause or causes whatsoever, inc luding but not l imi ted to , the negligence, errors, 

omissions, strict l iabil i ty, breach o f this Agreement , misrepresentat ion, or breach of warranty of TPD or 

TPD's off icers, directors, employees, agents or independent professional associates, or any of t hem, 

shall not exceed the tota l compensat ion received by TPD under this Agreement or $50,000 whichever 

is greater. 

b. Client and TPD agree to a mutual waiver o f special, incidental, indirect, or consequent ia l damages 

including bu t not l imi ted to defense costs, attorney's fees, loss of prof i ts, loss of use arising ou t of, 

result ing f rom, or in any way related to the project or this Agreement . 

610.326.3100 
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c. TPD shall not be responsible fo r any acts or omissions, or accuracy of data and or in format ion suppl ied 

upon which TPD may rely, o f any Client, contractor, subcontractor, or supplier, or any agents or 

employees or any other persons act ing on behalf of Client, contractor, subcontractor, or supplier; or 

for any decision made on interpretat ions or clarif ications of in format ion suppl ied by Client, contractor, 

subcontractor, or suppl ier w i t hou t consultat ion and advice of TPD. 

5. Termination 
A. The obl igat ion to cont inue performance under this Agreement may be terminated: 

1. For cause, 

a. By either party upon 30 days wr i t ten notice in the event of substantial fai lure by the other party 

to perform in accordance wi th the Agreement's terms through no fault of the terminat ing party. 

Failure to pay TPD for its services is a substantial failure to perform and a basis for terminat ion. 

b. By TPD: 

1) upon wr i t ten not ice if Client demands that TPD furnish or per form services contrary t o TPD's 

responsibilities as a licensed professional; or 

2) upon wr i t ten notice if TPD's services are delayed for more than 60 days for reasons beyond 

TPD's control . 

c. TPD shall not be obl igated to resume services under the Agreement until Client has paid all sums 

previously due and owed by Client. 

d. TPD shall have no liability t o Client on account of a terminat ion for cause by TPD. 

e. Notwi thstanding the foregoing, this Agreement will not terminate as a result o f a substantial 

failure under Paragraph 5.A.l.a if the party receiving such notice begins, wi th in seven days of 

receipt o f such notice, t o correct its substantial failure to per form and proceeds di l igently to cure 

such failure wi th in no more than 30 days of receipt of notice. 

2. For convenience, by Client effective upon TPD's receipt of wr i t ten notice f rom Client. 

B. In the event of any terminat ion under Paragraph 5, TPD will be entit led to invoice Client and to receive 

full payment for all services performed or furnished in accordance wi th this Agreement, plus 

reimbursement of expenses incurred th rough the effective date of terminat ion in connect ion wi th 

provid ing the services, and TPD's consultants' charges, if any. 

6. Successors and Beneficiaries 
a. TPD and Client each is hereby bound and the successors, executors, administrators, and legal 

representatives o f TPD and Client are hereby bound t o the other party t o this Ag reemen t and to the 

successors, executors, administrators, and legal representatives (and said assigns) o f such other party, 

in respect of all covenants, agreements, and obl igat ions of this Agreement . 

b. Unless expressly prov ided otherwise, noth ing in this Agreement shall be construed to create, impose, 

or give rise to any du ty owed by Client or TPD to any Constructor, o ther th i rd -par ty individual or enti ty, 

or t o any surety for or employee of any o f t hem. All dut ies and responsibil i t ies under taken pursuant t o 

this Agreement wil l be for the sole and exclusive benef i t o f the Client named in TPD's Professional 

Services Agreement and TPD and not for the benef i t o f any other party. 

7. Dispute Resolution 
Prior t o the ini t iat ion o f any legal proceedings, Client and TPD agree to negot iate each dispute between 

them in good fai th dur ing the 30 days after notice o f dispute. If negot iat ions are unsuccessful in resolving 

the dispute, then the d ispute shall be mediated. If media t ion is unsuccessful, then the parties may exercise 

their r ights at law. 
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8. General Conditions 
a. TPD shall complete its services in accordance wi th the schedule identi f ied in the Professional Services 

Agreement or if no t ime period is specified, wi thin a reasonable per iod of t ime. 

b. If, t h r o u g h no faul t o f TPD, such periods o f t ime or dates are changed, or the orderly and cont inuous 

progress o f TPD's services is impaired, or TPD's services are delayed or suspended, then the t ime for 

comp le t ion of TPD's services, and the rates and amounts o f TPD's compensat ion, shall be adjusted 

equi tably. 

c. TPD shall no t at any t ime supervise, direct, control , or have author i ty over any Constructor 's work, nor 

shall TPD have author i ty over or be responsible for the means, methods, techniques, sequences, or 

procedures of construct ion selected or used by any Constructor, or the safety precaut ions and 

programs inc ident thereto, for security or safety at the Project site, nor for any failure of a Constructor 

t o comp ly w i th laws and regulat ions applicable to such Constructor 's furnishing and per fo rming of its 

work. TPD shall no t be responsible fo r the acts or omissions o f any Constructor. TPD neither guarantees 

the per formance o f any Constructor nor assumes responsibi l i ty for any Constructor 's fai lure to furnish 

and per fo rm its work. 

d. TPD's opinions (if any) o f probable construct ion cost are to be made on the basis of TPD's experience, 

qualif ications, and general famil iarity wi th the construction industry. However, because TPD has no control 

over the cost of labor, materials, equipment, or services furnished by others, or over contractors' methods 

o f determin ing prices, or over compet i t ive bidding or market condit ions, TPD cannot and does not 

guarantee that proposals, bids, or actual construction cost wil l not vary f rom opinions of probable 

construct ion cost prepared by TPD. If Client requires greater assurance as to probable construct ion cost, 

then Client agrees to obtain an independent cost estimate. 

e. If any te rm or provision o f this Agreement shall be held to be invalid or illegal, such term or provision 

shall not affect the validity or enforceabil i ty of the remaining terms and provisions of this Agreement . 

f. This Agreement is to be governed by the law of the state in wh ich the project is located. 

9. Total Agreement 
a. This Agreement ( together wi th any expressly incorporated attachments), const i tutes the entire 

agreement between TPD and Client and supersedes all pr ior wr i t ten or oral understandings. This 

Ag reemen t may only be amended or modi f ied by a TPD representative. 

b. Signatures t ransmi t ted via facsimile or in PDF fo rmat by electronic mail shall be b ind ing upon the 

parties hereto w i th the same force and effect as or iginal signatures. 

c. This Agreement may be executed in any number of counterparts, each of which when so executed shall 

be deemed an or ig inal , bu t all counterparts together shall const i tu te one and the same ins t rument and 

may be t ransmi t ted electronically w i th the same legal effect as if manual ly signed originals had been 

del ivered. 

{Continue to next page for Authorization Page} 
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fc SOR ' u N P A G E 

Terms and Conditions for this Professional Services Agreement 

TPD's standard Terms & Conditions below shall be considered part of this Professional Services 

Agreement. 

Confidentiality 

Client agrees that any unauthorized use or disclosure of TPD's standard Terms and Conditions or rate 

schedule constitutes a violation of applicable state laws, regarding, without limitation, unfair competition, 

misappropriation, and trade secrets. 

Client Acceptance 

TPD's offer of services under this Agreement shall remain valid for thirty (30) calendar days from the date 

of this letter. Acceptance of the Agreement after the end of the thirty (30) day period shall be valid only 

if TPD elects, in writing, to reaffirm the letter, and waives its right to re-evaluate and resubmit the letter. 

In order for TPD to begin our services, we request that Client review this Agreement and return the 

signed authorization to our office. 

Prepared by: 

Traffic Planning and Design, Inc. (TPD) 

Joseph Piatt, P.E. - Senior Project Manager 

Client Authorization (TPD Job # RADT 00005) 

Client authorizes TPD to proceed with the services as described within this Agreement: 

Signature: 

Name (Please Print): 

Position: Firm: 

Date: E-mail Address: 

Phone Number: 

Please retain one copy for your file and forward an executed copy to TPD. 

610.326.3100 
TrafficPD@TrafficPD.com 

March 13, 2017 / Page 5 
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1.0 PROJECT MANAGEMENT/ADMINISTRATION 

TPD staff will attend meetings or conference 

calls with the Township to review project status. 

For purposes of this proposal, it is assumed that 

TPD will attend four (4) status meetings at the 

Township offices 

All design meetings not related to status are 

included with their specific task. 

2.0 PUBLIC INVOLVEMENT 

It is anticipated that one (1) public meeting will 

be required for this project. For purposes of this 

proposal, TPD assumes it will not be responsible 

for scheduling or facilitating the public meeting. 

TPD will attend the public meeting and provide 

any will the team draft plans for display as 

requested. 

3.0 ALTERNATIVES ANALYSIS AND DEVELOPMENT 

TPD will assist the team in the development of 

alternative trail alignments by providing 

feedback on the effects an alternative as on the 

existing transportation systems. 

Any other services associated with this task are 

assumed to be provided by others as necessary 

for this project. 

4.0 HAZARDOUS AND RESIDUAL WASTE (PHASE 1 

ESA) 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

5.0 THREATENED AND ENDANGERED SPECIES 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

6.0 ABOVE GROUND HISTORIC 

PROPERTIES/STRUCTURES 

Services associated with this task are assumed 

to be provided by others as necessary for this 

project. 

7.0 BELOW GROUND 

RESOURCES/ARCHAEOLOGY 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

8.0 WETLAND DELINEATION/EVALUATION 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

9.0 NOISE 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

10.0 CATEGORICAL EXCLUSION DOCUMENTS 

TPD will attend one scoping meeting and 

provide to the team the traffic data necessary in 

preparing a scoping form for the proposed 

project. 

Services associated with this preparing the 

scoping documents, Categorical Exclusion 

Documents and obtaining environmental 

clearances are assumed to be provided by others 

as necessary for this project. 

11.0 SURVEY 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

12.0 STRUCTURAL INSPECTION 

TPD will perform a visual site inspection of the 

existing structure over Ithan Creek on the 

Cornerstone HOA property. It is TPD's 

understanding that the intent is to add railing to 

this structure and no additional structural 

modifications are proposed. 

Based on photographs of the structure provided 

to TPD, there appears to be a low 

underclearance to the water line. Note, 

underwater inspection is not a service TPD 

provides and therefore our inspection will be 

limited to portions of the structure accessible to 

us. If underwater inspection is desired or 
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needed, TPD can refer you to a firms that 

conduct such inspections. 

TPD will prepare a report of our inspection 

findings and document any structural issues and 

deficiencies found. 

Since the condition of the structure is unknown 

at this time, no design tasks associated with this 

structure are assumed. If modifications and 

alterations are found to be needed to complete 

this project, a separate proposal will be 

prepared. 

13.0 ROADWAY/TRAIL 

TPD will advance the design as agreed upon at 

the completion of Task 3 - Alternatives Analysis 

and Development. It is assumed a preliminary 

horizontal and vertical layout of the trail system 

will be provided to TPD in CAD format. 

Safety Review 

TPD will prepare a Safety Review Submission in 

accordance with PennDOT Publication 10A, 

Design Manual 1A, Appendix E and District 6-0 

Safety Review Submission requirements. The 

submission will include a Design Criteria Report, 

Safety Study and color-coded Safety Review 

Level Plans. 

The Design Criteria Report will include all 

pertinent information related to the design of 

the trail system, including a description of work, 

location maps, traffic data, roadway and land use 

typology, geometry computations, guide rail 

length of need computations, traffic control 

methods, and descriptions of design deficiencies 

and design exceptions (if needed). The report 

will include tables that will identify existing 

conditions, design requirements, and proposed 

conditions for items such as lane widths, 

shoulder widths, curvature, etc. 

The Safety Study will include an analysis of 

crashes that have occurred over the past three 

(3) years within the project limits of work. The 

analysis will include a comparison of the crash 

data at the site versus the statewide average for 

a similar roadway type. A listing of potential 

mitigation measures will be included. In 

preparation of the Safety Study, TPD will 

coordinate with the District Project Manager to 

obtain a copy of the latest three years of crash 

data, homogenous report, and any crash cluster 

data. TPD will also coordinate with local 

municipal officials to obtain supplemental crash 

data. 

The following plans will be included with the 

submission: 

>-• Title Sheet 

» Index Sheet 

» Location Sheet 

» Typical Sections 

» Plan Sheet (color coded) 

Profile Sheet 

» Signing and Pavement Marking Plan 

TPD will also identify the need for design 

exceptions at this time. If necessary, TPD will 

prepare a Level 2 Design Exception Request in 

accordance with PennDOT Publication 10A, 

Design Manual 1A, Appendix F. The Request will 

be included with the Safety Review Submission 

package. 

TPD will attend the safety review meeting with 

the District to discuss the design items and 

review any design issues. Following the meeting, 

TPD will prepare minutes that will summarize 

decisions made at the meeting and will revise 

the plans/reports to address any comments 

generated from the District Safety Review. 

Design Field View 

If required by PennDOT, TPD will prepare a 

Design Field View Submission in accordance 

with PennDOT Publication 10A, Design Manual 

1A, Chapter 6, PennDOT Publication 13M, 

Design Manual Part 2 and PennDOT Publication 

14, Design Manual Part 3. The submission will 

include a Design Field View Report, Design 

Exception Request (if needed), and Design Field 

View Level Plans. If requested, TPD will attend a 

Design Field View. 

The Design Criteria Report previously submitted 

with the Safety Review submission will be 

updated as a Design Field View Report based on 
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feedback from the Safety Review meeting and 

based on further refinement of the design. TPD 

will also prepare a detailed cost estimate that will 

be included with the submission package. 

The following plans will be included with the 

submission: 

» Title Sheet 

» Index Sheet 

» Location Sheet 

•j> Plan Sheet (color coded) 

» Profile Sheet 

» Signing and Pavement Marking Plan 

» Preliminary Traffic Control Plan 

» Preliminary Traffic Signal Plan 

» Cross Sections 

Following the meeting (if required), TPD will 

prepare minutes that will summarize decisions 

made at the meeting and will revise the 

plans/reports to address any comments 

generated from the District. 

Design Exception Report 

TPD assumes that design exception requests 

may be necessary where certain features cannot 

be designed per PennDOT standards. For 

purposes of this proposal, TPD assumes that one 

(1) design exception may be required (To be 

determined). TPD will utilized the standard 

PennDOT form provided in PennDOT Design 

Manual Part 10X for justification of the design 

exception. 

14.0 PRELIMINARY DRAINAGE DESIGN 

TPD will review the existing topographical 

information and will perform a site visit to 

determine existing drainage patterns and the 

condition of existing drainage structures, pipes, 

and swales. Based on this information, TPD will 

prepare an existing conditions map that will 

identify existing drainage areas and conveyance 

systems. TPD will prepare preliminary 

calculations to determine the approximate size 

and grade of pipes, spacing of inlets and depth 

of drainage channels. TPD will prepare a 

proposed conditions map that will identify 

proposed drainage areas and conveyance 

systems based on proposed geometry. The 

locations and anticipated sizes of inlets, pipes, 

and drainage channels will be shown on the 

Design Field View plans. 

15.0 STORMWATER MANAGEMENT DESIGN 

TPD will coordinate with Radnor Township to 

obtain copies of any existing drainage and 

stormwater management requirements, 

including Act 167 plans, Township Ordinances, 

and copies of any land development projects 

within the project limits. TPD will perform 

preliminary design calculations to determine the 

approximate size and shape of the stormwater 

management facilities needed to determine the 

environmental footprint and right-of-way 

impacts. TPD will coordinate with the team in 

establishing the location of any preliminary 

infiltration testing needed for the stormwater 

management basins. Development of specific 

stormwater management details will be 

completed during Final Design. 

Services associated with the infiltration testing 

are assumed to be provided by others as 

necessary for this project. 

Based on discussions with the project team, it is 

assumed that structural design services related 

to the modification of the culvert/endwall on 

King of Prussia Road will not be required and 

therefore are excluded from this proposal. 

16.0 PRELIMINARY CROSS SECTIONS 

TPD assumed cross sections will only be 

prepared for the sections of trail that are off-

road. Areas of the trail that are considered on-

road, will be handled with Typical Sections. 

TPD will develop Cross Sections in accordance 

with PennDOT Publication 10A, Design Manual 

Part 1A, and Design Manual Part 3, Chapter 2. 

Cross Sections will be developed at 50-foot 

intervals and will extend 20 feet to either side of 

the trail centerline. Partial cross sections will be 

developed at all driveways and critical locations. 

The cross sections will indicate existing and 

proposed ground, existing utilities, 

environmental constraints, waterways, profile 
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grade line, lane width dimensions, and cross 

slope information. Notes pertaining to design 

related information will be included on an as 

needed basis. 

17.0 TYPICAL SECTIONS 

TPD will develop Typical Sections in accordance 

with PennDOT Publication 10A, Design Manual 

Part 1A, and Design Manual Part 3, Chapter 2. 

The following items will be included on the 

Typical Sections: 

;> Pavement depths (approximate) 

» Embankment and cut slopes 

» Swales and contiguous gutters as applicable 

» Subbase drainage treatment 

Unusual design conditions (i.e., special 

treatment of subgrade, subbase or under-

drain) 

» Point of profile grade 

» Centerline or baseline 

» Seeding treatment 

» Station Control 

For purposes of this proposal, it is assumed that 

there will be five (5) typical sections. The Typical 

Sections will be included with the alternatives 

analysis, Safety Review Submission and Design 

Field View submission. 

18.0 PRELIMINARY PAVEMENT DESIGN 

TPD will provide technical assistance in 

developing the trail pavement depths; however 

services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

19.0 PRELIMINARY RIGHT OF WAY ACTIVITIES 

TPD will coordinate with the project surveyor to 

establish a right-of-way centerline and the 

location all legal right-of-way lines, existing 

easement lines, property lines, and all relevant 

topographical features (i.e. utilities, trees, 

shrubbery, buildings, improvements, and other 

structures) that might affect the value of the 

right-of-way take. Using this information, a 

deed mosaic will need to be prepared. TPD will 

review the deed mosaic provided by the project 

surveyor for overall consistency with existing 

conditions. 

At or near the time of the Safety Review 

Submission, TPD will determine locations where 

required right-of-way, permanent easements, or 

temporary easements will be needed. TPD will 

refine the design, where feasible, to eliminate 

the right-of-way and easements, in particular 

those properties where environmental 

considerations (hazardous waste, agricultural, 

historic structures) are present. Upon 

establishing the required right-of-way and 

easement lines, TPD will prepare preliminary 

Right-of-Way plans in accordance with 

Publication 14, Design Manual Part 3, Chapter 3. 

Individual property plot plans will be prepared 

for all parcels with takes on highway projects, 

unless directed by the District. The property plot 

plan shall contain all information necessary to 

provide a clear understanding, by all parties, of 

the existing conditions and the highway's taking 

requirements for the parcel, in accordance with 

Design Manual Part 3, Guidelines and 

Stipulations. The proposed effects on the 

individual property plot plan must be consistent 

with those shown on the right-of-way plan 

sheet, however, the showing of details and labels 

beyond the boundary lines of parcel shall be 

voided when practical. 

The following plans will be included with the 

submission: 

» Title Sheet 

» Index Sheet 

» Location Sheet 

» Plan Sheet (color coded) 

» Profile Sheet 

» Property Plot Plans 

For purposes of the proposal, it is assumed that 

there will be temporary and permanent 

construction easements from a total of three (3) 

properties along the project limits. 

TPD will submit the preliminary Right-of-Way 

plan along with all supporting documentation 

(i.e. deeds, mapping, land development plans, 
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agreements, etc.) to the District for review and 

approval. 

TPD will not be responsible for right-of-way 

appraisals, negotiations, survey or acquisitions. 

20.0 PRELIMINARY MAINTENANCE AND 

PROTECTION OF TRAFFIC 

This task consists of developing preliminary 

maintenance and protection of traffic plans in 

accordance with Publication 14M (Design 

Manual Part 3), the Manual on Uniform Traffic 

Control Devices, Publication 213 (Work Zone 

Traffic Control), and PennDOT District 6-0 

Maintenance and Protection of Traffic Policy to 

maintain safe and efficient traffic operations 

throughout the construction work zone. TPD will 

prepare a preliminary maintenance and 

protection of traffic plan for anticipated work 

areas involving existing roads. For purposes of 

this proposal, it is assumed that staged 

construction will not be necessary to maintain 

traffic on the on-road sections of the trail and 

traffic control can be handled with standard 

PennDOT figures. 

Drawings will show the work areas and note the 

traffic control requirements for each area. A 

conceptual sequence of operations will be 

developed identifying the anticipated phases 

and stages of work necessary to control traffic 

during hours of construction and at all other 

times during the project. Illustration of traffic 

control signs and devices, temporary pavement 

markings, temporary roads, detours, and other 

necessary details will not be developed. The 

plans will include a title sheet with index map 

and general notes, and a listing of anticipated 

traffic control devices without quantities. The 

plan will also include the sequence of operations 

and plan sheets depicting the areas. 

21.0 PRELIMINARY TRAFFIC SIGNAL PLAN 

DESIGN 

This task consists of developing preliminary 

traffic signal construction designs in accordance 

with Publication 10A (Design Manual Part 1A), 

Publication 14M (Design Manual Part 3), Traffic 

Standards (TC 8700 Series), and Publication 149 

(Traffic Signal Design Handbook). 

TPD has identified the following signals seven (7) 

as being located in the limits of work and will be 

required to be updated as part of this project: 

» Lancaster Avenue and Radnor-Chester Road; 

» Lancaster Avenue and King of Prussia Road; 

>; Lancaster Avenue and King of Prussia Road; 

» King of Prussia Road and Radnor-Chester 

Road; 

» Conestoga Road and Wayne Avenue; 

» Wayne Avenue and Lancaster Avenue 

» Wayne Avenue and West Avenue/Station 

Road. 

TPD will develop a preliminary traffic signal 

construction plan at the seven (7) traffic signals. 

For the purposes of this proposal, it is assumed 

the only modifications to the intersection will be 

to be pedestrian pushbuttons and pedestrian 

signal indications. No changes to the existing 

timings, phasings, or signal supports are 

included. The traffic signal construction plans 

will include complimentary pavement markings, 

such as stop bars/yield lines, crosswalks, and 

lane lines that will be coordinated with the 

pavement marking and signing plans. 

Electrical details, such as wiring diagrams, 

conduit, and junction box locations, will not be 

included at this time. The plan will consist of the 

signal plan layout, signing table and depiction of 

the number and types of signal heads. 

As only pavement markings and pedestrian 

equipment are proposed; traffic counts and 

traffic analyses, and signal coordination are 

excluded from this agreement. 

22.0 PRELIMINARY PAVEMENT MARKING 

PLAN 

It is assumed that services associated with this 

task are assumed to be provided by others as 

necessary for this project. 

TPD will provide technical assistance to the 

project team regarding PennDOT policies and 

standards related to pavement marking plans. 
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23.0 PRELIMINARY SIGNING PLAN 

It is assumed that services associated with this 

task are assumed to be provided by others as 

necessary for this project. 

TPD will provide technical assistance to the 

project team regarding PennDOT policies and 

standards related to signing plans. 

1.0 PROJECT MANAGEMENT/ADMINISTRATION 

TPD staff will attend meetings or conference 

calls with the Township to review project status. 

For purposes of this proposal, it is assumed that 

TPD will attend four (4) status meetings at the 

Township offices 

All design meetings not related to status are 

included with their specific task. 

2.0 ROADWAY PLANS 

Final Plans 

TPD will address any comments received from 

the District at the Design Field View and 

incorporate the changes into the Final Plans. It 

is assumed that Final Roadway Construction 

Plans will include: 

» Title Sheet 

» Index Sheet 

» Location Sheet 

» Typical Sections 

» Summary Sheets 

» Tabulation Sheets 

» Special Detail Sheets 

» Plan Sheet 

» Profile Sheet 

TPD will submit 90% complete plans for review 

by the District Contract Management Unit and 

Central Office Plan Reviewer. TPD will revise and 

resubmit the plans to PennDOT if necessary. It 

is not anticipated that a Final Design Office 

Meeting will be required for this size project. 

Curb Ramp Design 

It is assumed any ADA curb ramp design will be 

a design-build item for the project. TPD will 

depict conceptual design layouts for the 

contractor to consider. 

Final Drainage Design 

This task includes the design of trail drainage 

items. Publication 13M (Design Manual Part 2) 

and Publication 524 applies to this task. One 

copy of the plan depicting the drainage design 

and the hydraulic design computations for 

roadway drainage structures shall be submitted 

to the appropriate District Office for review and 

comment by the Project Manager or designated 

drainage engineer. As directed by the District, 

one additional copy of the drainage submission 

shall be sent to Central Office, Bureau of Design 

for quality assurance review. 

TPD will develop a drainage design that provides 

the proper capacity, spacing, size, and type of 

drainage facilities (existing and proposed) for 

each drainage area, location, fill height, roadway 

type and environmental condition including all 

inlets, pipes, culverts, channel, and base drains. 

TPD will prepare hydraulic design computations 

using appropriate methodologies for all 

roadway drainage structures. Include energy 

grade line and hydraulic grade line 

computations for existing and proposed 

systems. TPD will develop alternate pipe designs 

as required with corresponding hydraulic 

computations for each alternate. Provide "For 

Information Only" quantities for each pipe type 

and alternate as well as minimum and maximum 

fill heights as required. TPD will verify that 

downstream drainage capacity is sufficient for 

the proposed design and conform to local 

municipal storm water requirements, if a local 

stormwater ordinance exists. TPD will show all 

existing and proposed drainage facilities on 

construction cross sections and profiles. TPD will 

prepare a transmittal letter to include, plans 

showing drainage design and hydraulic design 

computations with a PE seal on all plans and 

computations. 
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Final Pavement Design 

TPD will provide technical assistance in 

developing the trail pavement depths; however 

services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

Draft Special Provisions 

TPD will prepare draft project specific Special 

Provisions as needed and will submit to the 

District for review and approval. This does not 

the development of special provision for 

proprietary items. 

3.0 SUPPLEMENTAL SURVEYS 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

4.0 FINAL CROSS SECTIONS 

TPD assumed cross sections will only be 

prepared for the sections of trail that are off-

road. Areas of the trail that are considered on-

road, will be handled with Typical Sections. 

TPD will develop Final Cross Sections in 

accordance with PennDOT Publication 10A 

(Design Manual Part 1A) and Publication 14M 

(Design Manual Part 3, Chapter 2). Cross 

Sections will be developed at 50-foot intervals 

and will extend 20 feet to either side of the 

centerline. Partial cross sections will be 

developed at all driveways and critical locations. 

The cross sections will indicate existing and 

proposed ground, existing utilities, 

environmental constraints, waterways, profile 

grade line, lane width dimensions, and cross 

slope information. Notes pertaining to design 

related information will be included on an as 

needed basis. 

Upon approval of the pavement design, the 

proposed pavement layers will be added to the 

cross sections. 

Upon approval of the drainage design, 

stormwater conveyance items (i.e. pipe, inlets, 

manholes, headwalls, drainage ditches) will be 

added to the cross sections. Corresponding 

information will be added. 

Final construction notes and earthwork 

computations will be added to the cross sections 

along the left and right edges of cross sections. 

5.0 FINAL RIGHT-OF-WAY PLANS 

Upon approval of the Categorical Exclusion 

Evaluation document and Design Field View 

Plans, TPD will finalize the right-of-way plans. 

This includes verifying that the property owners 

are current and that the required right-of-way 

lines and easement lines shown in preliminary 

engineering are still adequate. For this project, 

it is assumed that a standard right-of-way plan 

will be required. 

Individual property plot plans will be prepared 

for all parcels with takes on highway projects, 

unless directed by the District. The property plot 

plan shall contain all information necessary to 

provide a clear understanding, by all parties, of 

the existing conditions and the highway's taking 

requirements for the parcel, in accordance with 

Design Manual Part 3, Guidelines and 

Stipulations. The proposed highway effects on 

the individual property plot plan must be 

consistent with those shown on the highway 

right-of-way plan sheet, however, the showing 

of details and labels beyond the boundary lines 

of parcel shall be voided when practical. 

The following plans will be included with the 

submission: 

» Title Sheet 

» Index Sheet 

» Location Sheet 

» Plan Sheet (color coded) 

» Profile Sheet 

» Property Plot Plans 

For purposes of the proposal, it is assumed that 

there will be temporary and permanent 

construction easements from a total of three (3) 

properties along the project limits. 

TPD will submit the final right-of-way plan along 

with all supporting documentation (i.e. deeds, 

mapping, land development plans, agreements, 
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etc.) to the project surveyor for review and 

concurrence. 

Upon completion of the surveyors review, TPD 

will forward all plans and documents to the 

District for review and approval. 

Upon approval by the District, TPD will forward a 

mylar copy of the plans to the District for 

recording purposes. 

6.0 RIGHT OF WAY ACQUISITION SERVICES 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project. 

7.0 UTILrrY COORDINATION 

Services associated with this task are assumed to 

be provided by others as necessary for this 

project to obtain utility clearance. 

TPD will not be responsible for preparing the D-

419 and D-4181 utility clearance forms. TPD will 

forward copies of the construction plans, and 

right-of-way plans to the project team for their 

use in utility coordination. TPD will revise the 

construction plans and right-of-way plans based 

on responses received from the various utilities. 

TPD will not be responsible for obtaining utility 

easements, obtaining utility agreements or 

highway occupancy permits for any affected 

utilities. TPD will not be responsible for 

coordinating or preparing engineering 

reimbursement documentation for any utilities. 

8.0 FINAL TRAFFIC CONTROL PLAN 

This task consists of developing final 

maintenance and protection of traffic plans in 

accordance with Publication 14M (Design 

Manual Part 3), the Manual on Uniform Traffic 

Control Devices, Publication 213 (Work Zone 

Traffic Control), and PennDOT District 6-0 

Maintenance and Protection of Traffic Policy to 

maintain safe and efficient traffic operations 

throughout the construction work zone. TPD will 

prepare a final maintenance and protection of 

traffic plan for anticipated work areas involving 

existing roads. For purposes of this proposal, it is 

assumed that staged construction will be not 

utilized while maintaining traffic for the on-

street sections of the trail. 

Drawings will show the work areas and note the 

traffic control requirements for each area. A 

sequence of operations will be developed 

identifying the anticipated phases and stages of 

work necessary to control traffic during hours of 

construction and at all other times during the 

project. Illustration of traffic control signs and 

devices, temporary pavement markings, and 

temporary roads will be developed at this time. 

The plans will include a title sheet with index 

map and general notes, and a listing of 

anticipated traffic control devices with 

quantities. The plan will also include the 

sequence of operations and plan sheets 

depicting the areas. 

TPD will prepare a Special Provision for 

Maintenance and Protection of Traffic during 

Construction in accordance with District 6-0 

policy. The Special Provision for Maintenance 

and Protection of Traffic during Construction will 

include project specific directions to the 

contractor, including names and contact 

information for key stakeholders, work 

restrictions, and equipment maintenance 

requirements. 

TPD will submit the traffic control plans and Final 

Specifications for review and signature by the 

District Traffic Engineer. 

9.0 FINAL TRAFFIC SIGNAL PLAN 

TPD will prepare a traffic signal construction 

plans for the following seven (7) intersections: 

» Lancaster Avenue and Radnor-Chester Road; 

» Lancaster Avenue and King of Prussia Road; 

» Lancaster Avenue and King of Prussia Road; 

» King of Prussia Road and Radnor-Chester 

Road; 

» Conestoga Road and Wayne Avenue; 

» Wayne Avnue and Lancaster Avenue 

www.TrafficPD.com 
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» Wayne Avenue and West Avenue/Station 

Road. 

Plans will be prepared in accordance with 

Publication 14M (Design Manual Part 3), 

Publication 148 (Traffic Standards - TC-8800 

series), and Publication 149 (Traffic Signal Design 

Handbook). The Traffic Signal Construction Plan 

will include a Traffic Signal Plan Sheet, a 

Tabulation of Quantities Sheet, and Special 

Provisions. 

Special Provisions will be developed when issues 

pertaining to Items of Work, Materials, 

Requirements, or Special Instructions meet any 

of the following conditions: 

» They are not contained on the drawings 

» They are not in the standard specifications, 

» They apply only to the project under 

consideration, 

» They are considered essential to the 

satisfactory completion of the contract 

within its intended scope. 

» Special Provisions will be submitted with the 

Traffic Signal Plan as a stand-alone 

document. 

TPD will submit full size drawings of the Traffic 

Signal Construction Plans at the 60% and 90% 

project completion levels to the Project Manager 

for submission to the District Traffic Engineer. 

TPD will coordinate with the District Traffic 

Engineer or their assignee to discuss any review 

comments before advancing the design. The 

Special Provisions will be submitted at the 90% 

project completion level. 

The Final Traffic Signal Construction Plans shall 

be originated and stored in a digital format. 

Digital and printed copies shall be provided to 

the District Project Manager. Final copies of 

drawings, design calculations, and Special 

Provisions shall be delivered in the format and 

quantities specified in the Engineering 

Agreement. 

TPD will prepare a Traffic Signal Permit plan by 

modifying the Traffic Signal Construction Plan 

Sheet to reflect the final permitted operation of 

the traffic signal. Notes specific to the signal 

construction shall be removed and notes 

identifying the Permittees responsibilities shall 

be added. A permit issue block will be added to 

the upper right hand corner of the plan sheet. 

The Traffic Signal Permit Plan will be submitted 

along with the completed signal permit 

application and a copy of the municipality's 

legally adopted resolution prior to the PS&E 

submission. 

10.0 FINAL PAVEMENT MARKING PLAN 

This task consists of developing final pavement 

marking plans in accordance with Publication 

14M (Design Manual Part 3), the Manual on 

Uniform Traffic Control Devices, Traffic 

Standards (TC 8600 Series), and Publication 

111M with guidance from the Pavement 

Marking Handbook. 

TPD will develop final pavement marking plans 

depicting longitudinal lane lines and delineators 

on roadway sections. The locations of stop bars, 

legends, and crosswalks will be indicated. The 

type, size, and color of pavement markings and 

delineators will be noted on the plans. Specific 

details will be developed at this time. 

The plan will include a title sheet with general 

notes and index map, tabulation of quantity 

sheets, and plan sheets for all roadway sections 

within the limits of work. It is anticipated that 

the Pavement Marking Plans will be combined 

with the Signing plans for clarity. 

11.0 FINAL SIGNING PLAN 

This task consists of developing final sign and 

sign lighting plans in accordance with 

Publication 14M (Design Manual Part 3), 

Publication 212 (Official Traffic Control Devices), 

Traffic Standards (TC8600 and 8700 series), and 

Publication 108 (Sign Foreman's Manual). 

TPD will develop final signing plans for all 

roadways sections within the limits of work. The 

plans will depict destination, regulatory, 

www.TrafficPD.com 



Exhibit A-Technical Proposal 

Radnor TAP Grant 

Radnor Township, Delaware County, PA 

March 13,2017 

warning, information, and guide signs necessary 

to control and maintain traffic upon completion 

of construction. The plans will depict the 

approximate locations of signs, sign types, and 

sign messages. TPD does not anticipate needing 

any major sign structures or sign lighting. 

Plans will be prepared at an appropriate scale. 

The plans will consists of a title sheet with an 

index map and general notes, tabulation of 

quantity sheets, and plan sheets showing sign 

types and locations. Sign sizes, sign structure 

and sign lighting details, and sign fabrication 

details, will be included at this time. 

It is anticipated that the Pavement Marking Plans 

will be combined with the Signing plans for 

clarity. 

12.0 FINAL EROSION AND SEDIMENT 

POLLUTION CONTROL PLAN/NPDES 

PERMIT 

TPD will develop a narrative report describing 

the project and indicating the purpose, the 

engineering assumptions, the specifications, and 

the calculations for erosion and sediment 

pollution control measures and facilities. The 

narrative shall include a schedule of installation 

and removal of temporary and permanent 

erosion control measures and facilities as they 

relate to the various earthmoving operations 

and a maintenance program for each type of 

temporary and permanent erosion control 

measure and facility. TPD will provide detailed 

instructions relating to the sequence of 

construction on the plan and in the narrative. 

Staging, sequencing, and scheduling of 

earthmoving activities and installation/removal 

of erosion and sediment pollution control 

measures and facilities will be included in the 

plans and/or narrative as required. TPD will 

provide a detailed description in the narrative 

report of all soil types located within the project 

limits including each soil type, depth, slope and 

resistance to erosion. The soil boundaries and a 

summary table of the soil types and limitations 

will also be included on the plans. TPD will 

provide all applicable construction schedules, 

maintenance programs (including the removal 

and disposal of accumulated soil materials). TPD 

will prepare transmittal letter, plans, and 

narrative report for submission to the County 

Conservation District. 

As the disturbance for the project is assumed to 

be greater than 1.0 acre, it is assumed that a 

NPDES permit will be required for this project. 

TPD will develop an NPDES boundary map that 

includes the following information: limits of 

disturbance, highway alignment, cut & fill limits, 

ROW lines, contours, stations, location identifiers 

and, the permit boundary. TPD will complete the 

NPDES Permit Application. The application 

package will consist of the following items: 

» Act 14 Notification 

» PNDI Search 

>•> Location map 

>. NPDES Application Form 

» Erosion and Sediment Pollution Control 

Plan. 

» Post Construction Storm Water 

Management Plans 

TPD will be responsible for submitting the 

Erosion and Sediment Pollution Control Plan and 

supporting documentation to PennDOT District 

6-0 for review and approval, prior to submitting 

the NPDES Permit package. The plans will be 

completed in accordance with Publication 14M 

(Design Manual 3) and Publication 584, Chapter 

12 (PennDOT Drainage Manual). The Erosion 

and Sediment Pollution Control Plan will include 

the following: 

» Title/Index Sheet 

» General Notes 

» Detail Sheets 

» Erosion and Sediment Pollution Control Plan 

Sheets 

Upon acceptance of the plans and receipt of 

signed forms by the District, the submission will 

be forwarded to the County Conservation 

District for review and approval. 

For purposes of this submission, the 

development of Post Construction Stormwater 
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Management Plans, as required as part of the 

NPDES Permit package, will be prepared under a 

separate task. 

13.0 FINAL PLAN CHECK 

TPD will perform an internal final plan check with 

the Project Manager, Project Engineer, and 

Quality Control person prior to submission of 

the Final Plans, Specifications and Estimates 

Package. Upon completion, TPD will submit the 

Construction Plans to PennDOT District 6-0 and 

the Central Office Plans reviewer for 

concurrence. If requested, TPD will meet with 

the District and/or Central Office personnel to 

review the plans. 

TPD assumes that a Final Design Office Meeting 

will not be required. 

14.0 ASSEMBLE FINAL PROJECT DOCUMENTS 

FOR CONTRACT MANAGEMENT 

TPD will prepare a listing of final items and will 

develop final quantity tabulations using the 

AutoTAB software package. Backup calculations 

will be prepared to indicate how all quantities 

were developed. TPD will develop unit costs for 

all items utilized for the project. TPD will 

document how the unit costs were developed, 

including cost drivers for all lump sum items. 

TPD will develop final special provisions for all 

non-standard items used on the project. TPD 

will upload the items, quantities, unit costs and 

special provisions to the PennDOT ECMS 

website. 

TPD will develop the engineer's construction 

schedule using the PennDOT approved ASTA 

software package. TPD will forward either a hard 

copy or .pdf file of all approved Construction 

Plans, agreements, forms, certifications, approval 

letters, and the construction schedule to 

PennDOT District 6-0 for uploading to the 

PennDOT ECMS website. 

TPD will coordinate with the District Project 

Manager and District Contract Management 

Unit to finalize the bid package and to generate 

a Proposal Report. 

All project documents will be prepared in 

accordance with Publication 51M guidelines. 

TPD will be available to review and respond to 

questions posted by contractors in ECMS during 

the bidding process. All responses will be 

forwarded to the District within five (5) working 

days of posting in ECMS. 

TPD will attend pre-bid meeting, prepare 

responses to contract document questions from 

Contractors, issue Addenda necessary to address 

any plan or specification revisions that may be 

required to address the questions of the 

Contractors, and assist with the evaluation of the 

Contractor bids. 

No services during construction are proposed at 

this time. At the time of construction, should 

those be requested, TPD will prepare a new 

agreement. 

www.TrafficPD.com 



Radnor Township 

PRESENTATION & POSSIBLE MOTION 

DATE: May 1, 2017 

TO: Radnor Township Board of Commissioners 

FROM: Stephen F. Norcini, P.E., Director of Public Works 

CC: Robert A. Zienkowski, Township Manager 
William R. White, Assistant Township Manager & Finance Director 
Daniel Wible, PE CH2M 

PRESENTATION & POSSIBLE MOTION: CH2M Presentation on the North Wayne Field Basin 

As a part of the Township Wide Study (TWS), CH2M was directed to model the North Wayne Field Basin, 
specifically, in its current state of disrepair, and i f it were to be cleaned and repaired. In the preliminary portion 
of the TWS presented last fall, the 2,5,10, and 25-year frequency storms were modeled for the basin in the 
cun-ent state of disrepair, and i f were to he cleaned and repaired. It was shown that in certain frequency storms, 
there would be a slight increase in flood water depth at Plant Avenue and Willow Avenue. This obviously 
caused consternation for residents in that area of North Wayne. In the final version of the study, only the 10-
year event was modeled; this showed a marginal benefit to the area noted. We still do not have "final version" 
data for the other storm events, hi the 2017 Stormwater Fund Budget, $185,000 was slated for the cleaning and 
repair of the basin. To provide more data for proper decision making, and to ensure that no project will lessen 
one problem and worsen another, and to mitigate possible deleterious effects of the cleaning and repairing of the 
North Wayne Field Basin, Dan Wible will be presenting the following: 

1. CH2M will use the refined model (final model), as was presented to the Board of 
Commissioners, to evaluate the 2, 5,10, and 25-year frequency event, for the basin in its current 
state (in need of repair and cleaning), and the basin if were operating as originally constructed. 
Based on the information at hand, this wil l provide data showing the effects, beneficial or 
detrimental, of what would occur i f the North Wayne Field Basin was cleaned, in the noted 
storms. 

2. To mitigate any possible increase in flood water depth downstream of the basin (Plant Avenue, 
Willow Avenue), projects will be put forth that will reduce stormwater runoff to the basin, 
thereby reducing flow from the basin outfall. For instance, i f the West Avenue Green Streets 
Project was constructed, and others upstream in the drainage area, the stormwater runoff 
reduction (through volume control), could alleviate any increased output from the cleaned and 
repaired basin. The upstream projects would have to be constructed prior to any basin work. 

Clearly, no movement in any direction could take place without explicit direction of the Board of 
Commissioners. The intent of the CH2M presentation is to provide the Board of Commissioners the most 
relevant data on hand, to be able to make informed decisions. Please note the additional modeling will most 
likely not be complete prior to the Board's meeting. I f that occurs, I will provide the information to the Board 
ASAP, and hard copies will be at the dais for the Commissioners, and at the table for our residents. It will then 
be posted on the website. 



Projected Radnor Township Stormwater Budget 2017-2021 Far Inclusion in the 2017 Comprehensive Budget Per the BOC on November 28, 2016 

Prepared by: PRB/PM 

Date: last revised 11/9/16 

Y E A R (actual $ a n d %) 2016 2017 2018 2019 2020 2021 

P L A N N E D R E V E N U E S 

S t o r m w a t e r F e e R e v e n u e $1,010,500 $1,110,500 $1,010,500 $1,010,500 $1,010,500 $1,010,500 

P r e v i o u s Y e a r B a l a n c $2,267,442 $1,964,562 $961,857 $147,831 $191,054 $272,299 

P L A N N E D E X P E N D I T U R E S 

R e p a i r / M a i n t e n a n c e / M S 4 $762,692 75.5% $350,000 32% $328,686 33% $171,438 17% $133,415 13% $243,544 24% 

E v a l u a t i o n o f Five C u l v e r t s in t h e T o w n s h i p $18,258 

B a r l e y C o n e Lane S t o r m S e w e r $12,029 

M i l l Rd C u l v e r t $79,059 

M a r l b r i d g e W a y C u l v e r t - P D B , GF $19,108 

M a r l b r i d g e W a y C u l v e r t R e p l a c e m e n t $260,675 

M a r l b r i d g e W a y C u l v e r t : P ipe P u r c h a s e $14,627 

C a s t l e f i n n Lane C u l v e r t - E m e r g e n c y Repa i r $18,936 

M a l i n Rd C u l v e r t $206,927 

M a p l e w o o d / O d o r i s i o Park O u t f a l l * 

S o u t h D e v o n Rd C u l v e r t 

Eagle Rd C u l v e r t $71,759 $121,438 

Ear les Lane C u l v e r t 

C h a m o u n i x Rd C u l v e r t a n d r e t a i n i n g w a l l $83,415 $ 193,544 

H i g h v i e w Rd o u t f a l l des ign $46,000 

H i g h v i e w Rd o u t f a l l c o n s t r u c t i o n $ 300,000 

S a w m i l l R o a d C u l v e r t 

A r t h u r Road I n l e t a n d P ip i ng 

R a d n o r S t r e e t a n d W i l l o w I n l e t s a n d P ip i ng 

C l e a n i n g , T e l e v i s i n g , & M a p p i n g $109,000 $50,000 $50,000 $50,000 $50,000 $50,000 

N o r t h W a y n e Bas in - I n s p e c t / R e p a i r Ex is t ing s y s t e m $185,000 

C a p i t a l I m p r o v e m e n t s $404,808 40.1% $1,500,000 135% $1,400,000 139% $700,000 69% $700,000 69% $700,000 69% 

I t h a n Creek W a t e r s h e d A s s e s s m e n t $13,905 

S e p t a T r a i n S t a t i o n $ 30,000 $ 100,000 

B a n b u r y W a y $ 95,236 $ 1,200,000 

RMS C o n n e c t o r $7,560 

T o w n s h i p - w i d e S W Eng. A s s e s s m e n t $258,107 

F u t u r e F l ood M i t i g a t i o n P r o j e c t s D e s i g n $ 200,000 $ 100,000 $ 100,000 

F u t u r e F l o o d M i t i g a t i o n P r o j e c t s C o n s t r u c t i o n $0 $ 1,400,000 $ 600,000 $ 700,000 $ 600,000 

A d m i n / G e n e r a l S W E n g i n e e r i n g $143,880 14.2% $258,205 23.3% $90,840 9.0% $90,840 9,0% $90,840 9.0% $90,840 9.0% 

M S 4 p r o g r e s s r e p o r t $5,037 $5,000 $5,000 $5,000 $5,000 $5,000 

M S 4 U p d a t e $50,003 $167,365 

C H 2 M $80,840 $80,840 $80,840 $80,840 $80,840 $80,840 

S t o r m w a t e r o r d i n a n c e u p d a t e $3,000 

C r e d i t c a r d f e e s $5,000 $5,000 $5,000 $5,000 $5,000 $5,000 

R e b a t e / C r e d i t / G r a n t s $2,000 0.2% $5,000 0.5% $5,000 0.5% $5,000 0.5% $5,000 0.5% $5,000 0.5% 

% / $ of c u r r e n t y e a r f e e $1,313,380 130.0% $2,113,205 190.3% $1,824,526 180.6% $967,278 95.7% $929,255 92.0% $1,039,384 102.9% 

| Y e a r - E n d Balance $1,964,562 $961,857 $147,831 $191,054 $272,293 $243,415 



RESOLUTION NO. 2017-68 

A RESOLUTION OF RADNOR TOWNSHIP, D E L A W A R E COUNTY, 
PENNSYLVANIA, AUTHORIZING G I L M O R E & ASSOCIATES TO PROVIDE T H E 
ENGINEERING REQUIRED TO SUBMIT A PENNSYLVANIA DEPARTMENT OF 
COMMUNITY AND ECONOMIC DEVELOPMENT GRANT APPLICATION FOR 

FOUR SIDEWALK PROJECTS 

WHEREAS, Radnor Township wishes to apply for the above referenced grant for 
sidewalk projects at: North Wayne Avenue, South Devon Avenue, Glenmary Road, and 
Lancaster Avenue 

WHEREAS, Gilmore & Associates has submitted cot proposals to perform the necessary 
engineering design work required of the grant application 

NOW, THEREFORE, be it RESOLVED by the Board of Commissioners of Radnor 
Township does hereby authorize Gilmore & Associates to perform the necessary engineering to 
submit a Pennsylvania Department of Community Development (DCED) Grant application for 
sidewalks on Lancaster Avenue, South Devon Avenue, North Wayne Avenue, and Glenmary 
Road, in the amount of $84,980. 

SO RESOLVED this 8 t h day of May, A.D., 2017 

RADNOR TOWNSHIP 

By: 
Name: Elaine P. Schaefer 
Title: President 

ATTEST: 
Robert A. Zienkowski 
Manager/Secretary 



Radnor Township 

PROPOSED LEGISLATION 

DATE: April 30th, 2017 

TO: Board of Commissioners 

FROM: Stephen F. Norcini, P.E., Director of Public Works 0 
C C : Robert A. Zienkowski, Township Manager 

William M . White, Assistant Township Manager and Finance Director 
Amy Kaminski, PE. PTOE, Township Traffic Engineer 

Resolution #2017-69: Authorization for Gilmore & Associates to complete a Pennsylvania Department of 
Community Development (DCED) Grant application for Sidewalks at North Wayne Avenue, Lancaster 
Avenue, South Devon Avenue, and Glenmary Road 

L E G I S L A T I V E HISTORY: At the April 24 t h, 2017, regularly scheduled Board of Commissioners meeting, a 
resolution was presented to the Commissioners requesting authorization for Gilmore & Associates, to perform 
design services regarding the DCED grant application for a proposed sidewalk on North Wayne Avenue. The 
Board of Commissioners directed staff to provide grant application costs for the sidewalks noted above, as 
outlined in the following paragraph. 

PURPOSE AND EXPLANATION: There are four sidewalk segments being brought the Commissioners for 
evaluation and possible resolution. On the following page is the grant funding criteria matrix, for all four 
proposed projects. Following each brief description of the project below, are a few of the salient items form the 
matrix. Noted is the cost for Gilmore & Associates to perform the preliminary engineering required of the grant 
application, followed by the Township's funding match, should the grant be awarded. As part of the grant 
application, the Board of Commissioners will be required to pass a resolution for the funding of the matching 
costs. 

1. North Wayne Avenue (from Eagle Road to the Township line) - connecting Woodsworth Court to 
existing sidewalks, and into downtown Wayne. Grant application cost $5,100, matching funds; $114,120 

2. Lancaster Avenue (from Garrett Avenue to Barley Cone Lane) - connecting Radnor House and 
points east, to existing sidewalks, and west to S.R. 0320 (Sproul Road). Grant application cost: $38,070,  
and matching funds $101,057. 

3. South Devon Road (from Liberty Lane to Morris Circle) - connecting points south (Bo Connor and 
Warren Filipone Parks) and west with the Friends of the Radnor Trail Park, and the Radnor Trail. This 
project does not meet the minimum cost requirement ($100,000) required of the grant. As wil l be noted 
later in this memorandum, there are options to include this project. I f included in the grant application:  
grant cost; $17.720. matching funds; $37,089. 

4. Glenmary Road (from Glenmary Road to King of Prussia Road) - this sidewalk wil l connect 
pedestrians south of King of Prussia Road, on Glenmary Road, with the Radnor Elementary School. 
Grant application cost: $24,590. matching funds $24.908. 



Department of Community and Economic Development Grant Funding Criteria Matrix 

Cost Description 
North 

Wayne Ave. 

Glenmary Lancaster 

Road Ave. 

* South 

Devon Ave. 

Includes Final Design, Permitting, 

Construct, Inspections, and 

Application Preparation 

mmmmm 

S387,400 
$122,512 $397,872 $81,131 

Total Project Cost: Final 

Engineering, Permitting, 
$380,400 $83,027 $336,859 

7 0 % of Total Eligible Amount $266,280 $58,120 $235,801 i 

3 0 % of Total Eligible Amount $114,120 $24,908 $101,057 

Ineligible Costs/Application 

Costs 

Includes revising plans, estimates ^ 
and Application submission 

$39,486 $61,012 $15,895 

The South Devon Avenue sidewalk project does not meet the minimum cost of the grant criteria. 

The Board of Commissioners has several options in regards to funding the projects: 

1. Combine all four projects into one grant application (this wi l l then allow the South Devon Road 
Sidewalk Project to be eligible for grant funding). 

2. Choose any combination of projects to be combined in to one or more grant applications (this wil l then 
allow the South Devon Road Sidewalk Project to be eligible for grant funding). 

3. Chose one or more projects, to be entered in on their own (solely) grant application. 
4. Fund a project or projects form outside the grant. 

IMPLEMENTATION SCHEDULE: I have included grant Resolution #2017 - 69, with the cost of all four 
projects being submitted on one grant application. Please note that at the Board of Commissioners direction, 
staff can change Resolution #2017-69 based on how they wish to proceed (as noted in 1-4 above). Gilmore & 
Associates will begin work immediately, pending Board authorization. 

FISCAL IMPACT: The costs for the grant applications are not funded; the Board of Commissioners wil l have 
to determine how they wish to proceed in funding. 

RECOMMENDED ACTION: Based on the explanation under "Implementation Schedule", I respectfully  
recommend the Board of Commissioners authorize Gilmore & Associates to perform the necessary engineering 
to submit a Pennsylvania Department of Community Development (DCED) Grant application for sidewalks on  
Lancaster Avenue, South Devon Avenue, North Wayne Avenue, and Glenmary Road, in the amount of $84,980. 

Enclosures: Gilmore & Associates cost proposals 



G I L M O R E & A S S O C I A T E S , I N C . 

E N G I N E E R I N G & C O N S U L T I N G S E R V I C E S 

May 1, 2017 

Project No. 17-0407901 

Mr. Stephen F. Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087-5297 

Reference: Professional Services Agreement 
Lancaster Avenue (SR 0030) Pedestrian Improvements (MTF Grant) 
Radnor Township, Delaware County, Pennsylvania 

Dear Mr. Norcini: 

Per your request, Gilmore & Associates, Inc. (G&A) will provide traffic engineering services for 
submitting the Department of Community and Economic Development (DCED) Multimodal 
Transportation Fund (MTF) grant for pedestrian improvements along Lancaster Avenue (SR 0030) 
from Barley Cone Lane to Garrett Avenue in Radnor Township, Delaware County. In addition to 
submitting the grant application on behalf of Radnor Township, G&A will be preparing the preliminary 
engineering design as required by the grant guidelines. 

The Multimodal Transportation Fund grant is used to encourage economic development and ensure 
a safe and reliable system of transportation to residents of the Commonwealth. The grant includes 
projects related to improving transportation assets, enhancing pedestrian safety and encouraging 
transit revitaiization. The grant requires a 30% match (liquid fuels or cash contributions) and the 
Township must notify Delaware County of the intent to submit the grant application. 

The Township is required to pass an official resolution and include the signed resolution along with 
the grant application materials; a marked up sample will be provided for execution by the Board of 
Commissioners. 

Traffic Engineering Services include the following items: 

A. Task 1: Prepare and submit the Multimodal Transportation Fund grant application and 
preliminary engineering design as follows: 

1. Conduct survey for preliminary plan preparation; 

2. Conduct site visit of study area to view existing features and potential conflicts; 

3. Prepare grant application and coordinate supplemental exhibits for submission; 

4. Prepare a preliminary submission to PennDOT to obtain initial feedback of the 
design; 

5. Prepare preliminary construction and grading plan for submission with the grant 
application, as required; 

B U I L D I N G ON A FOUNDATION O F E X C E L L E N C E 

65 E. Butler Avenue | Suite 100 | New Britain, PA 18901 
Phone: 215-345-4330 | Tax: 215-345-8606 

www.gilmore-assoc.com 



Steve Norcini, Radnor Township 
Lancaster Avenue Pedestrian Improvements (MTF Grant) 

- I . ­
May 1,2017 

6. Prepare drainage statement for PennDOT submission; 

7. Prepare construction cost estimate. 

Gilmore & Associates, Inc. shall provide the services outlined above, for a not-to-exceed fee of  
$38,070.00 subject to the following conditions: 

A. Clerical services, travel expenses, meetings, costs for document reproduction, and other 
reimbursable expenses shall be in addition to the fee. Client to pay all review/application 
fees to reviewing agencies. 

B. Fees are based on acceptance of this contract agreement within the next 30 days. 
Gilmore & Associates, Inc. reserves the right to adjust the cost of these services in 
accordance with increases in company billing rates if this Contract Agreement is not 
accepted within 30 days. The fees assume the completion of all professional services 
within 12 months from the date of contract execution. In the event the professional 
services are not completed within 12 months from the date of Contract Agreement 
execution, Gilmore & Associates, Inc. reserves the right to adjust the cost of the 
remaining services in accordance with increases in company billing rates. 

C. Method of Payment - Invoices shall be submitted on a monthly basis and are due upon 
receipt. Payment is due upon presentation of an invoice and is past due thirty (30) days 
from invoice date. Client will be assessed a service charge of one and one-half (1-1/2) 
percent per month (18% per annum) or a fraction thereof on past due payments. 

D. Services do not include meetings or final engineering. 

Should you find this contract agreement acceptable, please sign below and return the original to me 
as authorization to proceed. Services outlines herein shall commence upon receipt of the executed 
Services Agreement by the client. 

Thank you for your continued consideration of Gilmore & Associates, Inc. We look forward to the 
successful completion of this project in Radnor Township. In the meantime, please do not hesitate 
to contact me with any questions or comments you may have. 

Amy B. Kaminski, P.E., PTOE 
Transportation Services Manager 
Gilmore & Associates, Inc. 
akaminski@qilmore-assoc.com 

Authorization to proceed: 

Authorized Signature Date 

Sincerely, 

Purchase Order Number 



L M O R E & A S S O C I A T E S , I N C . 

E N G I N E E R I N G & C O N S U L T I N G S E R V I C E S 

May 1, 2017 

Project No. 17-0407902 

Mr. Stephen F. Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087-5297 

Reference: Professional Services Agreement 
Glenmary Road Pedestrian Improvements (MTF Grant) 
Radnor Township, Delaware County, Pennsylvania 

Dear Mr. Norcini: 

Per your request, Gilmore & Associates, Inc. (G&A) will provide traffic engineering services for 
submitting the Department of Community and Economic Development (DCED) Multimodal 
Transportation Fund (MTF) grant for pedestrian improvements along the southeast side of Glenmary 
Road from King of Prussia Road (S.R. 1021) for approximately 250 feet to the cul-de-sac accessing 
several residential properties in Radnor Township, Delaware County. The project also includes the 
conversion of the existing pedestrian flashing warning device to a rectangular rapid flash beacon 
(RRFB) pedestrian signal along King of Prussia Road. In addition to submitting the grant application 
on behalf of Radnor Township, G&A will be preparing the preliminary engineering design for the 
sidewalk improvements as well as the proposed RRFB pedestrian signal as required by the grant 
guidelines. 

The Multimodal Transportation Fund grant is used to encourage economic development and ensure 
a safe and reliable system of transportation to residents of the Commonwealth. The grant includes 
projects related to improving transportation assets, enhancing pedestrian safety and encouraging 
transit revitaiization. The grant requires a 30% match (liquid fuels or cash contributions) and the 
Township must notify Delaware County of the intent to submit the grant application. 

The Township is required to pass an official resolution and include the signed resolution along with 
the grant application materials. A marked up sample resolution will be provided for execution by the 
Board of Commissioners. 

Traffic Engineering Services include the following items: 

A. Task 1: Prepare and submit the Multimodal Transportation Fund grant application and 
preliminary engineering design as follows: 

1. Conduct survey for preliminary plan preparation; 

2. Conduct site visit of study area to view existing features and potential conflicts; 

3. Prepare grant application and coordinate supplemental exhibits for submission; 

B U I L D I N G ON A FOUNDATION OF E X C E L L E N C E 
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4. Prepare a preliminary RRFB/Signal submission to PennDOT to obtain initial 
feedback of the design; 

5. Prepare preliminary construction plan for submission with the grant application, as 
required; 

6. Prepare construction cost estimate. 

Gilmore & Associates, Inc. shall provide the services outlined above, for a not-to-exceed fee of  
$24,590.00 subject to the following conditions: 

A. Clerical services, travel expenses, meetings, costs for document reproduction, and other 
reimbursable expenses shall be in addition to the fee. Client to pay all review/application 
fees to reviewing agencies. 

B. Fees are based on acceptance of this contract agreement within the next 30 days. 
Gilmore & Associates, Inc. reserves the right to adjust the cost of these services in 
accordance with increases in company billing rates if this Contract Agreement is not 
accepted within 30 days. The fees assume the completion of all professional services 
within 12 months from the date of contract execution. In the event the professional 
services are not completed within 12 months from the date of Contract Agreement 
execution, Gilmore & Associates, Inc. reserves the right to adjust the cost of the 
remaining services in accordance with increases in company billing rates. 

C. Method of Payment - Invoices shall be submitted on a monthly basis and are due upon 
receipt. Payment is due upon presentation of an invoice and is past due thirty (30) days 
from invoice date. Client will be assessed a service charge of one and one-half (1-1/2) 
percent per month (18% per annum) or a fraction thereof on past due payments. 

D. Services do not include meetings or final engineering. 

Should you find this contract agreement acceptable, please sign below and return the original to me 
as authorization to proceed. Services outlines herein shall commence upon receipt of the executed 
Services Agreement by the client. 

Thank you for your continued consideration of Gilmore & Associates, Inc. We look forward to the 
successful completion of this project in Radnor Township. In the meantime, please do not hesitate 
to contact me with any questions or comments you may have. 

Amy B. Kaminski, P.E., PTOE 
Transportation Services Manager 
Gilmore & Associates, Inc. 
akaminski@,qilmore-assoc.com 

Authorization to proceed: 

Authorized Signature Date 

Sincerely, 

Purchase Order Number 



G I L M O R E 8C A S S O C I A T E S , I N C . 

E N G I N E E R I N G & C O N S U L T I N G S E R V I C E S 

May 1, 2017 

Project No. 17-0407903 

Mr. Stephen F. Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087-5297 

Reference: Professional Services Agreement 
Devon Avenue Pedestrian Improvements (MTF Grant) - 2 crossings at Morris Circle 
Radnor Township, Delaware County, Pennsylvania 

Dear Mr. Norcini: 

Per your request, Gilmore & Associates, Inc. (G&A) will provide traffic engineering services for 
submitting the Department of Community and Economic Development (DCED) Multimodal 
Transportation Fund (MTF) grant for pedestrian improvements along the south side of Devon 
Avenue between the trail at Liberty Lane and the existing sidewalk at Morris Circle in Radnor 
Township, Delaware County. The project consists of the design and construction of approximately 
140 feet of sidewalk between Liberty Lane and Morris Circle, as well as crosswalks with curb ramps 
at Liberty Lane, Morris Circle and the east leg of Devon Avenue at Morris Road (6 ramps total). In 
addition to submitting the grant application on behalf of Radnor Township, G&A will be preparing the 
preliminary engineering design for the sidewalk improvements as required by the grant guidelines. 

The Multimodal Transportation Fund grant is used to encourage economic development and ensure 
a safe and reliable system of transportation to residents of the Commonwealth. The grant includes 
projects related to improving transportation assets, enhancing pedestrian safety and encouraging 
transit revitaiization. The grant requires a 30% match (liquid fuels or cash contributions) and the 
Township must notify Delaware County of the intent to submit the grant application. 

The Township is required to pass an official resolution and include the signed resolution along with 
the grant application materials. A marked up sample resolution will be provided for execution by the 
Board of Commissioners. 

Traffic Engineering Services include the following items: 

A. Task 1: Prepare and submit the Multimodal Transportation Fund grant application and 
preliminary engineering design as follows: 

1. Conduct survey for preliminary plan preparation; 

2. Conduct site visit of study area to view existing features and potential conflicts; 

3. Prepare grant application and coordinate supplemental exhibits for submission; 
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4. Prepare preliminary construction plan for submission with the grant application, as 
required; 

5. Prepare construction cost estimate. 

Gilmore & Associates, Inc. shall provide the services outlined above, for a not-to-exceed fee of  
$16,505.00 subject to the following conditions: 

A. Clerical services, travel expenses, meetings, costs for document reproduction, and other 
reimbursable expenses shall be in addition to the fee. Client to pay all review/application 
fees to reviewing agencies. 

B. Fees are based on acceptance of this contract agreement within the next 30 days. 
Gilmore & Associates, Inc. reserves the right to adjust the cost of these services in 
accordance with increases in company billing rates if this Contract Agreement is not 
accepted within 30 days. The fees assume the completion of all professional services 
within 12 months from the date of contract execution. In the event the professional 
services are not completed within 12 months from the date of Contract Agreement 
execution, Gilmore & Associates, Inc. reserves the right to adjust the cost of the 
remaining services in accordance with increases in company billing rates. 

C. Method of Payment - Invoices shall be submitted on a monthly basis and are due upon 
receipt. Payment is due upon presentation of an invoice and is past due thirty (30) days 
from invoice date. Client will be assessed a service charge of one and one-half (1-1/2) 
percent per month (18% per annum) or a fraction thereof on past due payments. 

D. Services do not include meetings or final engineering. 

Should you find this contract agreement acceptable, please sign below and return the original to me 
as authorization to proceed. Services outlines herein shall commence upon receipt of the executed 
Services Agreement by the client. 

Thank you for your continued consideration of Gilmore & Associates, Inc. We look forward to the 
successful completion of this project in Radnor Township. In the meantime, please do not hesitate 
to contact me with any questions or comments you may have. 

Amy B. Kaminski, P.E., PTOE 
Transportation Services Manager 
Gilmore & Associates, Inc. 
akaminski@qilmore-assoc.com 

Authorization to proceed: 

Authorized Signature Date 

Sincerely, 

Purchase Order Number 



G I L M O R E & A S S O C I A T E S , I N C . 

E N G I N E E R I N G & C O N S U L T I N G S E R V I C E S 

May 1, 2017 

Project No. 17-0407903 

Mr. Stephen F. Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087-5297 

Reference: Professional Services Agreement 
Pedestrian Improvements: Lancaster Avenue, Glenmary Road & Devon Avenue 
MTF Grant Application 

Radnor Township, Delaware County, Pennsylvania 

Dear Mr. Norcini: 

Per your request, Gilmore & Associates, Inc. (G&A) will provide traffic engineering services for 
submitting the Department of Community and Economic Development (DCED) Multimodal 
Transportation Fund (MTF) grant for multiple pedestrian improvement projects within Radnor 
Township, Delaware County. The project consists of the following locations: 

1. Lancaster Avenue - design and construction of curb and sidewalk between Barley Cone 
Lane and Garrett Avenue with associated curb ramps at intersections and signal upgrade at 
Lowry's Lane. 

2. Glenmary Road - design and construction of sidewalk from King of Prussia Road (S.R. 
1021) for approximately 250 feet to the cul-de-sac accessing several residential properties. 
The project also includes the conversion of the existing pedestrian flashing warning device to 
a rectangular rapid flash beacon (RRFB) pedestrian signal along King of Prussia Road. 

3. Devon Avenue - design and construction of approximately 140 feet of sidewalk between 
Liberty Lane and Morris Circle, as well as crosswalks with curb ramps at Liberty Lane and 
crossing the south and east legs of Morris Circle and Devon Avenue (6 ramps total). 

a. An alternate additional cost is provided below in the event that the Township decides 
to include the NW corner and two additional crossings at this location. 

The Multimodal Transportation Fund grant is used to encourage economic development and ensure 
a safe and reliable system of transportation to residents of the Commonwealth. The grant includes 
projects related to improving transportation assets, enhancing pedestrian safety and encouraging 
transit revitaiization. The grant requires a 30% match (liquid fuels or cash contributions) and the 
Township must notify Delaware County of the intent to submit the grant application. 

The Township is required to pass an official resolution and include the signed resolution along with 
the grant application materials. A marked up sample resolution will be provided for execution by the 
Board of Commissioners. 
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Traffic Engineering Services include the following items: 

A. Task 1: Prepare and submit the Multimodal Transportation Fund grant application and 
preliminary engineering design as follows: 

1. Conduct survey for preliminary plan preparation; 

2. Conduct site visit of study areas to view existing features and potential conflicts; 

3. Prepare grant application and coordinate supplemental exhibits for submission; 

4. Prepare a preliminary submission to PennDOT to obtain initial feedback of the 
design, as needed; 

5. Prepare preliminary construction and grading plan, as needed, for submission with 
the grant application, as required; 

6. Prepare drainage statement for PennDOT submission; 

7. Prepare construction cost estimate. 

Gilmore & Associates, Inc. shall provide the services outlined above, for a not-to-exceed fee of  
$72.170.00 subject to the following conditions: 

A. Clerical services, travel expenses, meetings, costs for document reproduction, and other 
reimbursable expenses shall be in addition to the fee. Client to pay all review/application 
fees to reviewing agencies. 

B. Fees are based on acceptance of this contract agreement within the next 30 days. 
Gilmore & Associates, Inc. reserves the right to adjust the cost of these services in 
accordance with increases in company billing rates if this Contract Agreement is not 
accepted within 30 days. The fees assume the completion of all professional services 
within 12 months from the date of contract execution. In the event the professional 
services are not completed within 12 months from the date of Contract Agreement 
execution, Gilmore & Associates, Inc. reserves the right to adjust the cost of the 
remaining services in accordance with increases in company billing rates. 

C. Method of Payment - Invoices shall be submitted on a monthly basis and are due upon 
receipt. Payment is due upon presentation of an invoice and is past due thirty (30) days 
from invoice date. Client will be assessed a service charge of one and one-half (1-1/2) 
percent per month (18% per annum) or a fraction thereof on past due payments. 

D. Services do not include meetings or final engineering. 

E. If the Township chooses to add the additional corner and crossings as described in 
location 3.a and additional cost of $710 will apply. 

Should you find this contract agreement acceptable, please sign below and return the original to me 
as authorization to proceed. Services outlines herein shall commence upon receipt of the executed 
Services Agreement by the client. 
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Thank you for your continued consideration of Gilmore & Associates, Inc. We look forward to the 
successful completion of this project in Radnor Township. In the meantime, please do not hesitate 
to contact me with any questions or comments you may have. 

Amy B. Kaminski, P.E., PTOE 
Transportation Services Manager 
Gilmore & Associates, Inc. 
akaminski@qilmore-assoc.com 

Authorization to proceed: 

Authorized Signature Date 

Sincerely, 

Purchase Order Number 



G I L M O R E & A S S O C I A T E S , I N C . 

E N G I N E E R I N G & C O N S U L T I N G S E R V I C E S 

March 31, 2017 

Project No. 17-03116 

Mr. Stephen F. Norcini, P.E. 
Director of Public Works 
Radnor Township 
301 Iven Avenue 
Wayne, PA 19087-5297 

Reference: Professional Services Agreement for DCED MTF Grant Services 
N. Wayne Avenue (S.R. 1046) Pedestrian Improvements 
Radnor Township, Delaware County, Pennsylvania 

Dear Mr. Norcini: 

Per your request, Gilmore & Associates, Inc. (G&A) will provide traffic engineering services for 
submitting the Department of Community and Economic Development (DCED) Multimodal 
Transportation Fund (MTF) grant for pedestrian improvements along N. Wayne Avenue (S.R. 1046) 
from the intersection of Eagle Road (S.R. 1042) to Wordsworth Court in Radnor Township, Delaware 
County. In addition to submitting the grant application on behalf of Radnor Township, G&A will be 
preparing the preliminary engineering design as required by the grant application. The project will 
be in accordance with PennDOT policies and procedures and require oversight through the 
PennDOT ECMS process. 

The Multimodal Transportation Fund grant is used to encourage economic development and ensure 
a safe and reliable system of transportation to residents of the Commonwealth. The grant includes 
projects related to improving transportation assets, enhancing pedestrian safety and encouraging 
transit revitaiization. The grant requires a 30% match (liquid fuels or cash contributions) and the 
Township must notify Delaware County of the intent to submit the grant application. 

The Township is required to pass an official resolution and include the signed resolution along with 
the grant application materials; a marked up sample will be provided electronically after the 
construction cost estimates are developed and the grant funding request is identified for adoption at 
a Board of Commissioners' meeting. 

Traffic Engineering Services include the following items: 

A. Prepare/submit the Multimodal Transportation Fund grant application and preliminary 
engineering design at a not-to-exceed fee totaling $5,100 for grant preparation, 
coordination and submission of all required Exhibits as follows noting G&A and Radnor 
Township responsibilities: 

Exhibit 1 - Project description including items (a) through (g) as required by the 
grant- Prepared by G&A 

Exhibit 2 - Detailed cost estimate for total project cost prepared by a licensed 
engineer- Prepared by G&A 
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Exhibit 3 - Preliminary construction drawings; G&A will utilize the construction 
drawings prepared in 2015 for the PennDOT MTF Grant Application 
with minor revisions - Prepared by G&A 

Exhibit 4 - Funding Commitment letters from all project funding sources -
Prepared by Radnor Township 

Exhibit 5 - A color-coded map detailing the location of the proposed project; G&A 
will modify the PennDOT MTF Grant Application map as needed for 
this application - Prepared by G&A 

Exhibit 6 - The most recent audited financial statements of the applicant. 
Financial statement should include balance sheets, income statements, 
and notes to financials. Prepared by Radnor Township 

Exhibit 7 - If applicable, letter from the property owner giving applicant consent for 
the project. Previous support letter from residents dated December 16, 
2015 may need to be revised. Prepared by Radnor Township 

Exhibit 8 - A list of all required project approvals; G&A will modify the previous list 
as needed for this application. Prepared by G&A 

Exhibit 9 - A letter from the appropriate planning agency certifying that the 
proposed project is in compliance with the comprehensive land use 
plans. G&A will prepare a ghost letter and contact the County Planning 
Department for a support letter. 

Exhibit 10 - Exhibit 11: Not Applicable to this grant application 
Exhibit 12 - For all applicants, provide copies of notifications provided to county and 

municipal governing bodies advising them of the proposed project. 
G&A will prepare a ghost letter from Radnor Township to the County 
Planning Department. Radnor Township will need to copy to 
Township letter head, sign and transmit to County Planning 
Department. 

Exhibit 13 - Not applicable. 
Exhibit 14 - G&A will prepare a resolution for adoption by Radnor Township Board 

of Commissioners' identifying the project scope and the grant amount. 

Gilmore & Associates, Inc. shall provide the services outlined above, for a not-to-exceed fee of  
$5.100 subject to the following conditions: 

A. Clerical services, travel expenses, meetings, costs for document reproduction, and other 
reimbursable expenses shall be in addition to the fee. 

B. Fees are based on acceptance of this contract agreement within the next 30 days. 
Gilmore & Associates, Inc. reserves the right to adjust the cost of these services in 
accordance with increases in company billing rates if this Contract Agreement is not 
accepted within 30 days. The fees assume the completion of all professional services 
within 12 months from the date of contract execution. In the event the professional 
services are not completed within 12 months from the date of Contract Agreement 
execution, Gilmore & Associates, Inc. reserves the right to adjust the cost of the 
remaining services in accordance with increases in company billing rates. 

C. Method of Payment - Invoices shall be submitted on a monthly basis and are due upon 
receipt. Payment is due upon presentation of an invoice and is past due thirty (30) days 
from invoice date. Client will be assessed a service charge of one and one-half (1-1/2) 
percent per month (18% per annum) or a fraction thereof on past due payments. 

D. Services do not include meetings or final engineering. 

Should you find this contract agreement acceptable, please sign below and return the original to me 
as authorization to proceed. 
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Thank you for your continued consideration of Gilmore & Associates, Inc. We look forward to the 
successful completion of this project in Radnor Township. In the meantime, please do not hesitate 
to contact me with any questions or comments you may have. 

Amy B. Kaminski, P.E., PTOE 
Transportation Services Manager 
Gilmore & Associates, Inc. 
akaminski@qilmore-assoc.com 

Authorization to proceed: 

Authorized Signature Date 

Sincerely 

Purchase Order Number 



Radnor Township 

PRESENTATION 

DATE: February 6, 2017 

TO: Radnor Township Board of Commissioners 

FROM: Stephen F. Norcini, P.E., Director of Public Works 

CC: Robert A. Zienkowski, Township Manager 
William M. White, Assistant Township Manager & Finance Director 
Richard Young, PE, T&M Associates 

LEGISLATION: Presentation: T&M Associates, Incorporated, Follow Up Presentation on the Banbury Way 
Stormwater Management Design Project  

Based on the original design as put forth in the RFP, T&M Associates was unable to meet the approved design criteria as 
directed from the Board of Commissioners. At the April 24th- regularly scheduled Board of Commissioners meeting, T&M 
Associates presented three options to have the project meet those storage requirements, but total project costs (sans 
easements) were not presented. T&M Associates will be before the Board of Commissioners to provide the total 
estimated costs of those options (attached is the last presentation, for informational purposes). The hope is that the Board 
of Commissioners will be provided enough information to direct staff as to which option to pursue. 

Ancillary to this item is Resolution #2107-69, authorizing payment for additional work (performed at T&M's risk). 

Enclosure: April 24th, 2017, T&M Associates Presentation 



FLOOD MITIGATION 
Banbury Way/Francis Avenue/Windsor Avenue 



Option 1 

Advantafies 

No easements required 

Manages 25 year event 

sadvantaRes 

Greatest foo tp r in t 

Impact on residents 

Substantial replacement 

of water, sanitary, and 

roadway. 
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roadway. 



Advantages 

• Reduced impact to residents 

• Less replacement of water 

and sewer 

• Less roadway reconstruct ion 

• Manages 25 year event 

Disadvantages 

• Easement required f rom 

Klovsky proper ty 

Option 2 
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Option 3 

Advantages 

• Smallest construct ion 

foo tp r in t 

• No water main replacement 

• M inor impact to sanitary 

sewer 

• Manages 25 year event 

Disadvantages 

• Easements required f rom 

Klovsky and BB&T propert ies 

• Permit t ing required 

• Longest path to construct ion 



Option Description 

Storage at 
Surveyed 

Intersection 
Without 

Easements 
(ft 3 ) 

Storage at 
Surveyed 

Intersection With 
Easements 

(ft 3) 

Estimated 
Storage 

Volume up 
Windsor 

(ft 3 ) 

Total Scenario 
Storage 
Volume 

(ft 3 ) 

Return 
Event 

Handled 

1 

Provide storage volume 
at intersection within the 
ROW provide additional 
storage in Windsor Ave. 
No easements required 

71,656 - 23,766 97,119 
25yr-

lhr 

2 

Provide storage volume 
at intersection within the 
ROW provide additional 
storage in Windsor Ave. 

Easement needed for 
outlet pipe 

86,292 - 8,671 96,660 25yr-
Ihr 

3 

Provide storage volume 
at intersection and on 
adjoining properties 

which require easements 

80,945 14,100 - 96,742 
25yr-

Ihr 

All Options include storage in the existing pipe w i th in the existing easement on the Wawa property. 

The addit ional storage in 1,697 cubic feet. 



OPTION RETURN EVENT Approx. Constr. 

Cost 

Eng. Cost 

1 25 Year - 1 hr $700,000 $17,503 

2 25 Year - l H r $625,000* $17,503 

25 Year - l H r $700,000* $17,503* 

Please note, the Approx. Constr. Cost are an order of magni tude of costs and are 

not to be considered as an Engineer's Estimate of construct ion costs. 

*The Approx. Constr. Cost for Options 2 and 3 do not include the cost required to 

acquire the required easements or preparat ion of highway occupancy permi t plans. 



M E M O R A N D U M S W M A C - 2017 -02 

TO: RADNOR TOWNSHIP BOARD OF COMMISSIONERS 

FROM: RADNOR TOWNSHIP STORMWATER MANAGEMENT ADVISORY COMMITTEE 

SUBJECT: SWMAC RECOMMENDATIONS - DESIGN OPTIONS FOR BANBURY FRANCIS 

DATE: APRIL 17, 2017 

CC: FILE 

On April 13, 2017, at SWMAC's monthly meeting, T & M Associates presented an update on their design of the 
Banbury Francis Windsor (BFW) project. After the presentation and the ensuing discussion of the design 
options, SWMAC recommends that the Board of Commissioners (BoC) pursue the option which remains 
exclusively within the Township right-of-way (ROW). This option can be pursued without delay as it does not 
require easements from private property owners. 

However, design options which require easements may hold some advantages over the ROW only option, so 
SWMAC also recommends that, contemporaneous with the pursuit of the ROW only design, two other options 
be explored for cost, feasibility and constructability: 

1. An option requiring a pipe easement for the system outlet to tie into an existing pipe on a parcel known 

as Tax Map 36, Block 12, Unit 239 (retail stores east of the Wawa store) and, 

2. An option requiring easements for infiltration beds on a parcel known as Tax Map 36, Block 12, Unit 

241 (currently a bank). 

SWMAC asks that these recommendations be kept in mind when considering the T&M Associates presentation 
at your April 24, 2017 meeting. 

4-17-17 MEMO TO BOC - SWMAC RECOMMENDATIONS - DESIGN OPTIONS FOR BANBURY FRANCIS 



RESOLUTION NO. 2017-69 
A RESOLUTION OF RADNOR TOWNSHIP, D E L A W A R E 
COUNTY, PENNSYLVANIA, AUTHORIZING PAYMENT 
TO T&M ASSOCIATES FOR ADDITIONAL S E R V I C E S 

FOR T H E BANBURY WAY STORMWATER 
MANAGEMENT DESIGN 

WHEREAS, in 2016, the Board o f Commissioners awarded T & M Associates the design 

contract for the Banbury Way Stormwater Management, in the amount o f $95,236 

WHEREAS, T & M Associates, at their own risk, performed additional, out of scope 
services to bring the project into compliance with the approved design criteria 

WHEREAS, T & M Associates performed said work to keep the project on schedule, at a 

cost of $17,503 

WHEREAS, the additional cost brings the design project cost total to $112,739 

NOW, THEREFORE, be it RESOLVED by the Board o f Commissioners of Radnor 
Township does hereby Authorize Payment to T & M Associates for Additional Services for the Banbury 
Way Stormwater Management Design, in the amount of $17,503, increasing the total cost of the design 
project to $112,739 

SO RESOLVED this 8 t h day o f May, A .D . , 2017 

RADNOR TOWNSHIP 

By: 
Name: Elaine P. Schaefer 
Title: President 

ATTEST: 
Robert A . Zienkowski 
Manager/Secretary 



Radnor Township 

PROPOSED LEGISLATION 

DATE: February 6, 2017 

TO: Radnor Township Board of Commissioners 

FROM: Stephen F. Norcini, P.E., Director of Public Works 

CC: Robert A. Zienkowski, Township Manager 
William M . White, Assistant Township Manager & Finance Director 
Russel Benner, PE, T & M Associates 

L E G I S L A T I O N : Resolution #2017-69, Authorizing Payment to T & M Associates for Additional Services for the 
Banbury Way Stormwater Management Design  

L E G I S L A T I V E HISTORY: In 2016, the Board of Commissioners awarded the Banbury Way Stormwater Management 
Design Project to T & M Associates, Incorporated, in the amount of $95,236. 

PURPOSE AND EXPLANATION: The design as put forth in the RFP, did not meet the criteria as set forth by the 
Board of Commissioners. Staff and T & M met in a brainstorming meeting to put forth ideas on how to bring the project 
back into the approved design criteria, i.e. meet the storage volume requirements as directed by the Commissioners. In 
trying to keep the design project on schedule, T & M Associates, at their own risk, performed additional, out of scope work 
in regards to the additional options as presented at the April 24 t h regularly scheduled Board of Commissioners Meeting 
(they wil l be before the Board to provide cost data for these options). 

IMPLEMENTATION SCHEDULE: This work has already been completed. 

F I S C A L IMPACT: The cost of $17,503 would be funded by the Stormwater Fund. The original contract, awarded at 
$95,236, would be amended to a new total of $112,739, i f this resolution s approved by the Commissioners. 

RECOMMENDED ACTION: Staff respectfully recommends the Board of Commissioners Authorize Payment to T&M  
Associates in the amount of $17,503, for additional, out of scope services, for the Banbury Way Stormwater Management  
Design 

MOVEMENT O F L E G I S L A T I O N : It is being requested that the Board approve the legislation for this project. 

Enclosure: T & M Associates Memorandum 



YOUR GOALS. OUR MISSION. 

April 27 , 2017 

Stephen Norcini, PE, Director of Public Works 

Radnor Township 

Engineering Department 

3 0 1 Iven Avenue 

Wayne, PA 19087 

RE: Additional Analysis for Stormwater Management & Flood Mitigation 

Project at Intersection of Banbury Way/ Francis Ave/Windsor Ave 

Dear Mr. Norcini: 

The T&M Proposal Dated March 24 , 2016 contained the following Tasks: 

Task 1A: Site Survey and Base Plan Development This Task has been completed. 

Task l b : Geotechnical Investigation. This Task has been completed. 

Task 2a: Review and Recommend Modifications to Concept Design. As part of this Task, T&M evaluated 

several alternatives to the original Concept Design. Four (4) initial alternatives were 

evaluated along with the original concept. T&M ruled out the original concept due to utility 

impacts. None of T&M's initial alternatives were favorable to the Township. Subsequently, 

three (3) additional alternatives were evaluated. 

Alternative 1 provided for the control of the 25-year storm in accordance with the 

requirements of the RFP, but required easements on Karakelian property (Wawa) and Klovsky 

Recommendation: Not recommended. Our understanding based on Township input was that 

Alternative l w a s not favorable due to the potential impact on the Wawa operations. 

Alternative 2 was to provide underground storage within the right-of-way and within the area 

of the Concept Plan included with the RFP. It was determined that this Alternative did not 

meet the requirements of the RFP since it would only control a 5-year storm; however, it would 

improve the condition over the existing condition. 

Recommendation: Not recommended. Our understanding is this Alternative does not have the 

support of the Township since it does not meet the requirements of the RFP to control the 25-

year storm. 

Alternative 3 is an expansion of the project area of work up-slope from the area shown on the 

Concept Plan along Windsor Avenue. This alternative adds underground storage areas along 

Windsor Avenue located to avoid trees, driveways, utilities, etc. This Alternative did not meet 

the requirements of the RFP since it only controlled a 10-year storm; however, it would 

improve the condition over the existing condition. 

property. 

T&M ASSOCIATES, 74 West Broad Street, Suite 530, Bethlehem, PA 18018 H 610.625.2999 O 610.625.2969 E3tandmassociates.com 
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Recommendation: Not recommended. Our understanding is this Alternative does not have the 

support of the Township since it does not meet the requirements of the RFP and control the 

25-year storm. 

Alternative 4 adds storage through the use permeable pavement to the facilities referenced in 

Alternative 3. This alternative met the requirements to control runoff from the 25-year storm. 

It also met the requirement to include GSI by including permeable pavement. 

Recommendation: Not recommended. Our understanding is this Alternative does not have 

support from the Township due to maintenance concerns for the permeable pavement. 

After consultation with Township staff, T&M developed three (3) additional alternative 

concepts referenced as Alternatives 5, 6, and 7. 

Alternative 5 provides storage within the right-of-way, in an easement on the property of 

Steven Klovsky adjacent to Francis Avenue, and in an easement on property owned by 3 0 1 

West Partners adjacent to Banbury Way and Lancaster Avenue. This Alternative provides for 

the storage of a 25-year storm, eliminates the need for an easement from Wawa, and controls 

the runoff f rom Lancaster Avenue. However, this alternative still requires easements from 

two (2) properties. 

Alternative 6 provides all storage within existing public right-of-way. This Alternative adds 

storage in concrete structures along Windsor Avenue, due to increased depth of the 

structures. It also requires the relocation of the existing water and sewer lines. Alternative 6 

provides for the storage of a 25-year storm. 

Alternative 7 would require the removal of a portion of Francis Avenue. After laying out the 

cul-da-sac, it was determined the large impact on the Klovsky property would make this 

alternative infeasible.. 

Alternatives 5 and Alternative 6 will be presented to the Township for their consideration. The 

estimated construction cost for Alternative 5 is $625,000 plus the cost of easements. The 

estimated construction cost for Alternative 6 is $700,000. 

Task 2b: Further Investigate of Bioretention Concept/Permanent Road Closure. This Task has been completed 

and Bioretention will be included in the final design. 

Task 3: Development of Construction Documents. This work needs to be completed. 

Neither the original concept nor the initial alternatives were favorable to the Township requiring additional 

work to develop and analyze the three (3) additional alternatives. Accordingly, T&M is requesting an additional 

Task be added to the contract - "Task 2c: ADDITIONAL ANALYSIS". 

Additional Analysis Alternative 5 - $6,111 

Additional Analysis Alternative 6 - $10,130 

Additional Analysis Alternative 7 - $1,262 
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The total amount for the additional analysis would be $17,503.00. This would bring the total contract amount 

to $112,739.00. We believe Alternatives 5 and 6 meet the goals of the project in a cost-effective manner. We 

do not anticipate any increase in the development of construction drawings for either Alternatives 5 or 6. 

The additional fees are the actual effort used by T&M and not an estimate. We understand we performed the 

additional work at our risk. We did this to keep the project moving forward on schedule. 

Sincerely, 

T&M ASSOCIATES 

Russell Benner, PE 

Operations Manager 



A D D I T I O N A L SERVICES 

S C O P E O F WORK 

Task 2: Conceptual Design Verification 

Task 2c (NewTask): Additional Analysis 

We will perform an in-depth analysis of 3 additional Scenarios to be presented to Radnor Township staff, the 

Stormwater Management Advisory Committee, and Board of Commissioners. We will provide a layout of the 

Scenarios along with construction cost estimates. These Construction Cost Estimates will be an order of 

magnitude of cost and are not to be considered as an Engineer's Estimate of construction cost. Rather, the 

costs are intended to be a guide in determining the best Scenario. 



ADDITIONAL COMPENSATION 

COMPENSATION 

Based on the RFP, we have a thorough understanding of the project's overall objectives. We believe our 

proposal provides an overview of our qualifications, our team, and our approach to this project. We believe our 

fees are commensurate with the level of work outlined in the RFP and are competitive within our industry. As 

always, we strive to offer services in the most cost-efficient manner possible. We welcome the opportunity to 

review our proposal and fee structure in keeping with the Township's overall goals and objectives. 

Our total lump sum fee for the project, exclusive of reimbursable expenses is $17.503.00. 
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HOURLY RATE $115 $ 1 1 5 $ 1 0 1 $140 $58 

SITE SURVEY & BASE PLAN 

DEVELOPMENT 
0 0 0 0 0 $0 $0.00 

GEOTECHNICAL INVESTIGATIONS 0 0 0 O 0 $0 $0.00 

REVIEW & RECOMMEND 

MODIFICATIONS TO CONCEPTUAL 

DESIGN 

0 0 0 0 0 $0.00 

FURTHER INVESTIGATION OF 

BIORETENTION 

CONCEPT/PERMANENT ROAD 

CLOSURE 

0 0 0 O 0 $0.00 

ADDITIONAL ANALYSIS ALTERNATIVE 5 27 16 6 4 0 $ 6 , 1 1 1 

ADDITIONAL ANALYSIS ALTERNATIVE 6 44 2 8 10 6 0 $10,130 

ADDITIONAL ANALYSIS ALTERNATIVE 7 4 4 2 1 0 $1,262 

DEVELOPMENT OF CONSTRUCTION 

DOCUMENTS 
0 0 0 O 0 $0.00 

EXPENSES $0.00 





Radnor Township 

PROPOSED LEGISLATION 

DATE: February 6, 2017 

TO: Radnor Township Board of Commissioners 

FROM: Stephen F. Norcini, PE., Director of Public Works 

C C : Robert A. Zienkowski, Township Manager 
William M . White, Assistant Township Manager & Finance Director 
Russel Benner, PE, T & M Associates 

L E G I S L A T I O N : Resolution #2017-69, Authorizing Payment to T & M Associates for Additional Services for the 
Banbury Way Stormwater Management Design 

L E G I S L A T I V E HISTORY: In 2016, the Board of Commissioners awarded the Banbury Way Stormwater Management 
Design Project to T & M Associates, Incorporated, in the amount of $95,236. 

PURPOSE AND EXPLANATION: The design as put forth in the RFP, did not meet the criteria as set forth by the 
Board of Commissioners. Staff and T & M met in a brainstorming meeting to put forth ideas on how to bring the project 
back into the approved design criteria, i.e. meet the storage volume requirements as directed by the Commissioners. In 
trying to keep the design project on schedule, T & M Associates, at their own risk, performed additional, out of scope work 
in regards to the additional options as presented at the April 24 t h regularly scheduled Board of Commissioners Meeting 
(they wi l l be before the Board to provide cost data for these options). 

IMPLEMENTATION S C H E D U L E : This work has already been completed. 

F I S C A L IMPACT: The cost of $17,503 would be funded by the Stormwater Fund. The original contract, awarded at 
$95,236, would be amended to a new total of $112,739, i f this resolution s approved by the Commissioners. 

RECOMMENDED ACTION: Staff respectfully recommends the Board of Commissioners Authorize Payment to T&M  
Associates in the amount of $17,503, for additional, out of scope services, for the Banbury Way Stormwater Management  
Design 

MOVEMENT OF L E G I S L A T I O N : It is being requested that the Board approve the legislation for this project. 

Enclosure: T & M Associates Memorandum 
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Ingram Engineering Services, Inc. 
16 Hagerty Blvd Suite 400 
West Chester, PA 19382 

(P) 484-947-5549 
(F) 610-431-7015 

 
April 20, 2017 
 
Mr. Roger Phillips, P.E., Township Engineer 
Gannett Fleming, Inc. 
P.O. Box 80794 
Valley Forge, PA 19484-0794 
 
Re:  Waiver Request Letter for 941 Academy Lane (Lot 7) 
    
Dear Mr. Phillips: 
 
On behalf of my client, the Renaissance Builders, equitable owner of the subject parcel, I have 
prepared this ‘Waiver Request Letter’ regarding the waivers requested for the subject Grading 
Plan.  The Grading Plan application for this property is currently under review, and the Township 
Engineer has identified some SWM Ordinance items which require a waiver to permit the plan as 
designed.  I have prepared the following brief project history to explain my client’s position and 
the subject request: 
 

 The total site known as ‘Lots 7 and Lot 9’ at 941 Academy Lane contained 14,630 sq.ft. of 
existing impervious, containing a single dwelling with other associated pavement and 
hardscaping.  Approximately 12,291 s.f. of the total impervious was demolished 
approximately 10 years ago. 

 Credit for the 12,291 sq.ft. of impervious removed was divided among both lots, with Lot 
9 receiving with 6,532 sq.ft., and Lot 7 receiving 5,000 s.f., because Lot 9 has are larger 
amount of buildable area. 

 Lot 9 has since been built on with a new single-family home, using the credit given from 
the impervious removal, while Lot 7 was left vacant. 

 The buildable footprint area for Lot 7 is narrow, due to the site constraints, (i.e., existing 
slopes, pond and space needed for a septic system), there is little room for a stormwater 
management.  The existing pond located on Lot 7 was historically the stormwater control 
for the prior development.  

 The original plan for Lot 7 was approved in 2005, under the current 2005 SWM 
Ordinance, and the prior Township Engineer, Dan Malloy, P.E. 

 The project was most recently approved after various prospective buyer iterations in 2008, 
and revised per the Township Shade Tree Commission.  However the property was never 
built upon. 

 The prior Grading Permit approval for Lot 7 (#05-30A) expired in January of 2017. 
 Renaissance Builders became the equitable owner of Lot 7 this year after the permit 

expired. 
 The original Grading permit can no longer be extended as Pennsylvania’s Development 

Permit Extension Act is expired. If the builder began construction as late as December 
2016, a waiver would not be necessary. 



16 Hagerty Blvd. Suite 400 West Chester PA 19382 

 

 
A waiver of the Township Stormwater Management full requirements outlined in Chapter 245 is 
requested due to the difficult site constraints for Lot 7 outlined above, and under the unusual 
historical circumstances.  However my client recognizes that the previously approval is expired, 
and some form of stormwater should be implemented in keeping with the Township’s current 
position on existing impervious credit, since the last plan approval.  We believe there is an 
opportunity to provide a stormwater recharge bed east of the proposed dwelling to handle the 
proposed building footprint, which represents the majority of the proposed impervious.  The 
stormwater bed can be designed in the spirit of Radnor Township Ordinance Section 245-
22.A(2)(b), which requires stormwater recharge for the first 1 inch of runoff.  Renaissance 
Builders actually proposes less than 4,000 s.f. of total impervious, which is considerably less than 
the original allotment of 5,000 s.f.  Lot 7 is already served by an existing shared driveway which 
serves Lot 9.  Only a small driveway extension is proposed in order to connect the new Lot 7 
dwelling to the existing shared driveway. 
 
We respectfully ask that you consider this waiver request at your earliest convenience.  Should 
you have any questions on the submitted material, please do not hesitate to call. 
 
 
Very truly yours, 

 
      Chadd W. Ingram, PE  
      President 
      Ingram Engineering Services, Inc.  
      Office: 484-947-5549 ext. 206  
       Mobile: 484-321-1890 
      chadd@ingram-engineering.com 
 
  & 

 
JMR Engineering, LLC 

 
John M. Robinson, P.E., M.B.A. 
 
 

 
 
 























 

 

65 E. Butler Avenue | Suite 100 | New Britain, PA 18901 
Phone: 215-345-4330 | Fax: 215-345-8606 

 
MEMORANDUM- 

 

Gilmore & Associates, Inc. (G&A) has completed a transportation review for the above 
referenced project and offers the following transportation comments for Radnor Township 
consideration:  
 

 

A. BACKGROUND 

The subject parcels located at 106 & 110 Cambria Court are situated in the R-3 
Residential Zoning District and take access to Lancaster Avenue, west of Radnor-
Chester Road in Radnor Township, Delaware County. The applicant intends on 
subdividing 106 Cambria Ct in order to provide two single-family dwelling units, thus 
creating 106 and 108 Cambria Ct. A lot line adjustment will also be required at 110 
Cambria Ct.  
 

B. DOCUMENTS REVIEWED 

 

1. Subdivision & Lot Line Change Plans for 106 & 110 Cambria Court, prepared by 
Momenee, Inc., prepared for Lombardi Residential; consisting of 6 sheets, dated 
March 1, 2017.  

2. Submission letter prepared by Momenee, Inc., prepared for Radnor Township, 
dated March 3, 2017.  

3. Landscape Plan for 106 & 110 Cambria Court, prepared by Momenee, Inc., 
prepared for Lombardi Residential; consisting of 1 sheet, dated March 1, 2017.  

 

 

Date: 
     

 
March 14, 2017 

To: 
      

Steve Norcini, P.E. 
Radnor Township Public Works Director 

  
From:  
 

Amy Kaminski, P.E., PTOE 
Transportation Services Manager 

  
cc:          Roger Phillips, P.E., Senior Project Manager, Gannett Fleming, Inc.  

Damon Drummond, P.E., PTOE, Gilmore & Associates, Inc.  
Leslie Salsbury, E.I.T., Gilmore & Associates, Inc. 
 

 
 

Reference:

     

 

106, 108 & 110 Cambria Ct 
Subdivision & Lot Line Change Plan Review 2 

Radnor Township, Delaware County, PA 
G&A  16-12037 



Steve Norcini, P.E., Public Works Director  Page 2 of 2  
Re: 106 & 110 Cambria Ct  March 14, 2017 

C. SUBDIVISION AND LAND DEVELOPMENT COMMENTS 

 

1. §255-27.C(1) – Cambria Court along the site frontage is required to provide the 
following standards. 

a. 60’ Right of Way (30’ Half Width)  

b. 28’ Cartway (14’ Half Width)  

c.    Curbing along the site frontage  

d. 4’ sidewalk along the site frontage  

The Applicant has indicated pursuit of a waiver from providing the required right of 
way, cartway and sidewalk along the site frontage.  

2. §255-27.C(4) – Where a subdivision abuts or contains an existing street of 
inadequate right-of-way width, the Board of Commissioners may require the 
reservation or dedication of right-of-way to conform to the above standards. The 
center line of the ultimate right-of-way shall be the same center line as the existing 
right-of-way. The Applicant has indicated pursuit of a waiver from this requirement.  
 

3. §255-27.H(6) – Although the applicant’s submission letter indicates this section 
was addressed in the plan set, the radius was still not provided on the plans.  
Revise the plans to include the proposed driveway radii for review and construction 
purposes.  

4. §255-35 – Although the applicant’s submission letter indicates this section was 
addressed in the plan set, a portion of the radius for the existing driveway for 110 
Cambria Ct. continues to encroach upon the 108 Cambria Ct. property lot line.   

If you have any questions regarding the above, please contact this office. 

 















































 

 

65 E. Butler Avenue | Suite 100 | New Britain, PA 18901 
Phone: 215-345-4330 | Fax: 215-345-8606 

 
MEMORANDUM- 

 

Gilmore & Associates, Inc. (G&A) has completed a transportation review for the above 
referenced project and offers the following transportation comments for Radnor Township 
consideration:  
 

 

A. BACKGROUND 

The subject parcels located at 106 & 110 Cambria Court are situated in the R-3 
Residential Zoning District and take access to Lancaster Avenue, west of Radnor-
Chester Road in Radnor Township, Delaware County. The applicant intends on 
subdividing 106 Cambria Ct in order to provide two single-family dwelling units, thus 
creating 106 and 108 Cambria Ct. A lot line adjustment will also be required at 110 
Cambria Ct.  
 

B. DOCUMENTS REVIEWED 

 

1. Subdivision & Lot Line Change Plans for 106 & 110 Cambria Court, prepared by 
Momenee, Inc., prepared for Lombardi Residential; consisting of 6 sheets, dated 
December 1, 2016.  

2. Submission letter prepared by Momenee, Inc., prepared for Radnor Township, 
dated December 1, 2016.  

3. Subdivision and Land Development Application 

4. Application for ACT 247 Review 

 

Date: 
     

 
December 19, 2016 

To: 
      

Steve Norcini, P.E. 
Radnor Township Public Works Director 

  
From:  
 

Amy Kaminski, P.E., PTOE 
Transportation Services Manager 

  
cc:          Roger Phillips, P.E., Senior Project Manager, Gannett Fleming, Inc.  

Damon Drummond, P.E., PTOE, Gilmore & Associates, Inc.  
Leslie Salsbury, E.I.T., Gilmore & Associates, Inc. 
 

 
 

Reference:

     

 

106 & 110 Cambria Ct 
Subdivision & Lot Line Change Plan Review 1 

Radnor Township, Delaware County, PA 
G&A  16-12037 



Steve Norcini, P.E., Public Works Director  Page 2 of 2  
Re: 106 & 110 Cambria Ct  December 19, 2016 

 
C. SUBDIVISION AND LAND DEVELOPMENT COMMENTS 

 

1. §255-21.B.(1)(o)[1] – Revise the plans to clearly label the cartway width for 
Cambria Court.  

2. §255-27.C(1) – Cambria Court along the site frontage is required to provide the 
following standards. 

a. 60’ Right of Way (30’ Half Width)  

b. 28’ Cartway (14’ Half Width)  

c.    Curbing along the site frontage  

d. 4’ sidewalk along the site frontage  

3. §255-27.C(4) – Where a subdivision abuts or contains an existing street of 
inadequate right-of-way width, the Board of Commissioners may require the 
reservation or dedication of right-of-way to conform to the above standards. The 
center line of the ultimate right-of-way shall be the same center line as the existing 
right-of-way. 
 

4. §255-27.H(6) – Revise the plans to include the proposed driveway radii for review 
and construction purposes.  

5. §255-35 – It appears that a portion of the radius for the existing driveway 110 
Cambria Ct driveway is enclosed within the proposed adjusted property lot line for 
108 Cambria Ct.  The radius does appear within the ROW for Cambria Court. We 
will defer to the Solicitor regarding if an easement is required.    

 

If you have any questions regarding the above, please contact this office. 

 



Letter of transmittal 

 

WWW.MOMENEE.COM 

    

    
924 County Line Road • Bryn Mawr, PA 19010 
Phone: (610) 527-3030 • Fax: (610) 527-9008 

 

From: Joseph C. Mongeluzi, Jr., PE  

jmongeluzi @momenee.com 

Date: 12/1/2016 Job No: 16084 

Attention: Hollye Wagner 

To: Radnor Township 

301 Iven Avenue 

Wayne, PA 19087  

Phone: 610-688-5600 

Re: 106 & 108 Cambria Court Subdivision 
 

We are sending you the attached: 

 Plans  Computer Disk  Specifications  Calculations 
 Copy of Letter  Change Order  Shop Drawings  Other 

These are transmitted as checked below: 

 For Approval  Approved as Submitted   Resubmit       Copies for Approval 

 For Your Use  Approved as Noted  Submit       Copies for Distribution 
 As Requested  Returned for Corrections  Return       Corrected Prints 
 For Review and Comment:       

 For Bids Due:        Prints Returned After Loan to Us 
 

Remarks:  Attached please find the above referenced information for your use. 

Copy To: Lombardi Residential, LLC Signed:  Joseph C. Mongeluzi, Jr., PE 

 

Copies Date No. Description 

26 12-1-16 6 24" x 36" plans of the project (record plan, existing conditions, vicinity plan, 

grading plan, E&S, construction details) 

 7 12-1-16 6 11” x 17” reduced plan set 

2 12-1-16 Book Hydrological Study for 106 Cambria Court 

 2 12-1-16 Book Hydrological Study for 108 Cambria Court 

 10    Thumb drive containing electronic copies of documents in this submission  

 2  7-29-16 2  106 Cambria Court Held Open Policy  

 2  6-30-16 5  106 Cambria Court Deed  

 3  11-29-16 3 

  

Check to Radnor Twp. for Subdivision Application $1,250.00, check to Radnor 

Twp. for $7,000.00 for professional services agreement, andcheck to 

Treasurer of Delaware County $170.00. 
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Willows RFP

Reject Proposals – May 8th

Re-Advertise for Proposals – May 10th

Proposals Due – June 1st

Proposals Presented – June 12th



GRIM, BIEHN & THATCHER 
MEMORANDUM 

 
TO: RADNOR TOWNSHIP BOARD OF COMMISSIONERS 
 
CC: ROBERT ZIENKOWSKI, TOWNSHIP MANAGER 
 
FROM: JOHN B. RICE, ESQUIRE & H.PETER NELSON, ESQUIRE 
 
DATE: MAY 1, 2017 
 
RE: ADDITIONAL ZONING ORDINANCE AMENDMENTS 
 
                      
 
This memo updates our previous March 17, 2017 communication. At the March 6, 2017 
Planning Commission meeting the Commission recommended that the Board consider the 
following ordinance amendments:  
 

1. Medical Office Parking – The Planning Commission recommends that the parking 
standard be revised.   The restrictions we have most commonly seen are either four 
spaces for each doctor within the office plus one space for every other employee or one 
space for every 150 square feet of gross floor area in the office.  It is recommended that, 
if the Township wants to enact a specific parking requirement for medical office, to use 
the 150 square foot requirement since it is much easier to calculate and enforce. This new 
parking standard would be added at Section 280-103 (11) of the Zoning Ordinance. 

 
2. Parking Garages – There has been much discussion over the years in regards to the 

Township’s current language allowing the construction of parking garages within the 
PLO Zoning District found at Section 280-63 (C) (5).  Currently, the language in this 
Section states that a parking structure as an accessory use may be constructed “…for the 
purpose of eliminating allowable surface parking…”  This language has created 
ambiguity in its application. In order to clarify, the Planning Commission recommends 
the following: 

 
A. The Applicant must calculate the amount of total surface parking required by 

Ordinance for the proposed uses on a site; and 
 

B. The Applicant must show that it currently can supply the required parking on the 
property as surface parking in compliance with all applicable ordinances, codes, rules 
and regulations; and 

 
 
 

C. The Applicant must show the area of surface parking to be eliminated by construction 
of a proposed parking garage. The area where surface parking would be eliminated 



 
 
 

remains unimproved and preserved as open space, buffering or other similar amenity 
in perpetuity.  
 

3. Reserve Parking Provisions – Reserve parking requirements typically include the 
following components: 

 
 A. The Township would permit a reduction of the number of parking spaces required 

by ordinance to be initially developed in order to limit the amount of paved parking areas 
and to limit stormwater runoff.   

 
 B. The Applicant would be required to demonstrate, using existing and projected 

employment, customer or resident data, that a reduction in the required off-street parking 
spaces to be initially developed has merit. 

 
 C. The Applicant would submit a plan showing both the parking areas to be initially 

constructed and designating spaces proposed to be reserved for future use if deemed 
necessary by the Township. Both present and reserved parking areas would have to be 
accounted for in the stormwater system. 

 
 D. The Applicant would execute a recordable agreement which would permit the 

Township to require the additional parking if determined to be necessary by the 
Township. 

 
4.   Shared Parking Provisions - Although the Planning Commission did not specifically 

discuss this item, we recommend this be added for discussion since it has been an 
ongoing issue with multiple adjacent uses. 

 



New Business

 Set Meeting Dates for Special Board of Commissioner meetings to discuss the following: 
Possible Dates - June 19, July 10, August 21 and September 18 

o Sanitary Sewer Funding 

o Pension Funding 

o Capital Project Funding 

 A Discussion and Possible Motion(s) on the below items (Requested by Commissioner Ahr: 
o Waive the Township's fee for ZHB application 
o Assist in filling out and filing a joint application for variance for those who've requested 

it, including an aerial site plan 
o Request Township SUPPORT at the ZHB for your variance request. 
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	C - Resolution 2017-70 - Supporting Legislation to Reform the Redistricting of State Legislative and Congressional Districts

	PUBLIC SAFETY
	D - Ordinance 2017-05 (Introduction) – 270-16 Stop intersections; authorizing two new stop signs on Upper Gulph Road at Oak Grove Lane
	E - Presentation by Radnor Police – Neighborhood, Home and Personal Safety Tips (requested by Commissioner Booker)
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